

Public Works (1899) Department.

G.O., No. 1758W

DATED 8th July 1899.

[Despatch Abstract.]

Lunatic Asylum Buildings at Wallar

Explanation afforded by the S.E.
I enclose as to the causes for the delay in
repairing the ———— Command to the
Public Deptt with reference to para 2 of
G.O.R. No. 553 published 24th April 1898.

Dr

FURTHER PAPERS.

$$\left[\frac{G_s}{53} \right]$$

Public Department.



PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following paper :—

VII Inspection of buildings,

[illegible]

O R D E R: - R. No. 553, dated 24th April 1899.

Recorded.

(True Extract)

A. B. Livingston
for Chief Secretary.

To

The Public Works Department. ✓

Copy to the Surgeon-General.

8
2008

18
2/14/88

Public Works (1899) Department.



CURRENT No. ^{4.2} ~~3433~~ 5035/SS

From

The Public Dept.

No 2271 CD 6/5/99

Indt.

R. No. 553

Referred to the
Supty. Engr., I Circle, for
remarks.

Dated 24.4.99

Received } 28.4.99

Registered

H. B. Chatterjee
Secretary to Govt., P.W.D.

Enclosures

Spare copies

SUBJECT.

Govt. Lunatic Asylum,
Vizagapatam.

Communicating Extract from the
Proceedings of the official visitors
of the — regarding the progress
made with the repairs to the
Male Cottage No: 1 of the —

BACK PAPERS.

G.O.	No.	Department.	Date

FURTHER PAPERS.

No. 816. V3.

FROM

THE SUPERINTENDING ENGINEER

FIRST CIRCLE.

TO

THE CHIEF ENGINEER

PUBLIC WORKS DEPARTMENT

WALT AIR,

Camp.

Enclosures.

SIR,

With reference to your No. 2271
I have the honor to inform you
that there has been considerable delay
in repairing the Lunatic asylum
buildings; but the delay was unavoidable

2. There is so much work going on in Waltair & Vizagapatam, at present, both original and repairs, that it is impossible to procure sufficient labor for all, and although the Asst Engineer has been almost day & night on the work, progress is, of necessity, slow.

3. one work was completed but while

dismantling the verandahs for repairs.
It was found that the walls are in
a very dangerous state. I recently
inspected the buildings with the
Superintendent of the asylum, and
he is of opinion that it may be desirable
to rebuild the sleeping wards altogether.
I have therefore ordered another block
to be dismantled, and if it is found
that the building is in the same
condition as the last, it is probable
that different arrangements altogether
must be made.

The Superintendent moreover proposes
certain alterations, which will materially
reduce the scope of the estimate.

I have the honor to be,

Sir,

Yours most obed^t serv^t.

W De la Roche

20.6
Supt^d Engineer
I Asylum

W. De la Roche
20/6