

Public Works (1899) Department.

G.O., No. 1924 W

DATED 25<sup>th</sup> July 1899.

[Despatch Abstract.]

Road

We deviate statement for constructing  
a — from Fadikonda to the third furlong  
of the 9<sup>th</sup> mile of the Guntoor - Amaravati —  
in the Kistna Dt, sanctioned.

T  
B  
C.

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

P. W. 42-A

1,000—2-3-99

Current No. 4823

Letter No. 648

Dated 16<sup>th</sup> June 1899

From the Local Municipal Office.

## NOTE BY TECHNICAL SECTION.

Name of work Constructing road from  
Tadikonda to 3<sup>rd</sup> furlong stone  
of the 9<sup>th</sup> mile of Gunter Ama.  
- gravelly road.

Estimate Rs. 9150

Forward a deviation  
Statement in connection with  
the above Estimate for same  
- turn.

The deviation is due  
to increase of side for metal  
due to change of quarry  
side remarks in Statement

Order accompanies the  
Statement

Amul.  
H.L.  
2-11-1899

For order

21/6/99

To W  
The estimate for metalling has  
been increased as follows  
1<sup>st</sup> mile from No 4.5.7 to No 5.1.8  
for first coat.  
2<sup>nd</sup> mile from No 4.12.1 to No 5.1.8

The excess amounts to about  
Rs 500 and is met by reducing  
the thickness of sand spread  
over the formation level  
by one half. This will  
probably do no great harm  
but a deviation from the  
sanctioned ~~arrangement~~  
specification should not  
be made with no reason  
except to avoid exceeding  
the estimate

W.L.  
21/6

Sanction

Amul.  
26.6.99

P. W.  
LOCAL & MUNL. (1897) DEPARTMENT.

CURRENT No.

16056  
4823



From

R. Morris Esquire,  
President, district board,  
Mistha

No 648216 b-99  
Order.

Transferred to the  
Public Works Department.

Refou C No. 826/288

A. Edgington  
Ag. Assistant Secretary

2/6  
14.6.99

Dated 27<sup>th</sup> May 1899.

Received 5<sup>th</sup> June 99

Registered 6<sup>th</sup> June 99

Enclosures 2 H

Spare copies incl.

SUBJECT.

for sanction  
Forwarding deviation statement  
in connection with the estimate  
for constructing the road from Sadikorda  
to the S.D. of 9<sup>th</sup> mile of Gunbur -  
Amaravati road, for sanction

The Public Works Department

T for check  
24/6/99  
D. W.

24/7

0 L 5 230

24/7/99

# BACK PAPERS.

| G. O. | No. | Department. | Date. |
|-------|-----|-------------|-------|
|       | 941 | W           | 6-4   |

# FURTHER PAPERS.

| G. O. | No. | Department. | Date. |
|-------|-----|-------------|-------|
|       |     |             |       |

Proceedings of the district board, Kistna, passed  
at a meeting held at sezvada in the jubilee Museum  
Building on Saturday the 20<sup>th</sup> May 1899 at 8. A. M.

## Present

R. Morris Esquire, President

M. R. Ry Annavarapu Sundarikakshudu Pantulu Garu  
Vice President

## Ex-officio members

J. F. Bryant Esquire, Head Assistant Collector

M. R. Ry Jayanti. Ramayya Pantulu Garu, General Deputy  
Collector

## Nominated - Official members

Lieutenant Colonel Larkies Carrapiett Larkies, Acting  
District Medical and Sanitary  
Officer,

## Non-officials

M. R. Ry Chevitikanti Venkata Subrahmanyam Pantulu  
Garu  
Sanaka Narayanaraswami Nayudu Garu

" Bhattaraju Ramayya Pantulu Garu  
Muhammad Safdar Hussain Khan Sahib  
Mir Shamsu-d-din Sahib

M. R. Ry Nandoori. Venakondayya Garu.

## Elected - officials.

M. R. Ry Kuppa Seshachalapati Pantulu Garu,  
Lahsildar, Sapattu

" Tulipaka Acharyulu Pantulu Garu, Lahsildar  
Repalli

## Non-officials

" Jandhyala Lakshminarayanasastri Garu.

" Zampani. Venkatapatiraju Garu

" Udayagiri. Anjaneyulu Garu

" Kola. Ditchireddi Garu.

Read letter R. G. No. 541 of 99 dated 27<sup>th</sup> April 1899  
from the President, Taluk board, Guntur, forwarding for  
sanction a deviation statement for constructing the  
road from Tadikonda to the 3<sup>rd</sup> of 7<sup>th</sup> mile of Guntur-  
Amaravati road.

Resolution No. 88 dated 20<sup>th</sup> May 1899

Sanctioned.

Refoul 826 of 88

"True Extract"

(ad)

R. G. No. 541

LOCAL & MUNICIPAL DEPT.

CURRENT NO. 1605 B

Forwarded to the Secretary to Government Local

and Municipal Department for favor of obtaining the sanction  
of Government in the Public Works Department.

2. The deviation statement is herewith forwarded.

3. The original estimate for the construction of the  
road was sanctioned in G. O. No. 941 W dated 6<sup>th</sup> April 1898  
communicated to this office with order No. 732 L. No dated  
26<sup>th</sup> April 1898 in the Local and Municipal Department.

W  
B. S. S. S.  
For President.

29<sup>th</sup> 79