

Public Works  
Marine (1899) Department.

G.O., No. 603 W

DATED 27 Feb 1899

27/2/99

[Despatch Abstract.]

Taluk Office at Kasaragod

Revised Estimate of Rs 35921 for  
first class, S. Canara, Sanctioned  
Constructing  
with remark.

11/2  
4  
7/10/18

28/2

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

Government {1899} of Madras.  
PUBLIC WORKS.

*Spare copies*

FEBRUARY.

Revised estimate of Rs. 35,921 for constructing a first-class —, South Canara district, sanctioned, with remark.

No. 603 W., 27TH FEBRUARY 1899.

GOVERNMENT OF MADRAS.  
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.  
Civil Works.

READ—the following paper :—

From A. H. GARRETT, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 15th December 1898, No. 652 W.

With reference to your memo., No. 3913 C., dated 7th September 1898, I have the honour to forward for sanction a revised estimate, amounting to Rs. 35,921, for constructing a first-class Taluk cutcherry at Kasaragod in supersession of the original estimate sanctioned in G.O., No. 391 W.

ORDER—No. 603 W., dated 27th February 1899.

The revised estimate, amounting to Rs. 35,921, for constructing a first-class Taluk office at Kasaragod, in the South Canara district, is sanctioned, in supersession of the estimate of Rs. 34,300 sanctioned in G.O., No. 391 W., dated 8th February 1897.

2. A provision of Rs. 10,000 has been made for the work in the current year's Provincial civil works budget.

3. The sanction accorded in para. 1 has been registered as Provincial No. 116 W. of 1898-99, and classified as Civil Buildings—Original Works.

(True Extract.)

Under Secretary to Government.

To the Superintending Engineer, IV Circle,  
with three enclosures.  
" Examiner, Public Works Accounts.  
" Revenue Department.

Exd. Shaik Karim.

P. W. DEPARTMENT.

READ the following :—

From the Suptg Engineer, IV Circle, No 652 Wd, 15th Decmber, 1898



Circulated to

ORDER.

No. 603 W of 27.2.99.

The revised estimate, amounting to Rs 35,921, for constructing a first class taluk office at Kasaragod, in the South Canara District, is sanctioned, in supersession of the estimate of Rs 34,300, sanctioned in G.O. No 391 W, dated 8th February, 1897.

A provision of Rs 10,000 has been made for the work in the current year's Provincial civil works Budget.

3. The sanction accorded in para 1 has been registered as Provincial No 116 W of 1898-99, and classified as Civil Buildings, Original Works.

APK  
2.2.99.

Note. The excess of Rs 1,621 is due to tendered rates having been in excess of three

those allowed in the original estimate.  
The rates as tendered have been approved  
by the Chief Engineer, vide Memo  
No 3913C dated 7th September 1898.

AK  
3.2.99.

and  
3/2/99  
W.

May

Flag A

3  
O.L.S.E. IV circle with encls.  
... Encls. P.W.A  
... Revenue Dept

3/3/99

W  
Revised estimate can  
be sanctioned

AK

3.2.99.

and  
3/2/99

DN

[ P. W. 60.  
250-5-2-98. ]

Public Works Department.

603 W  
Current No. 10,517

Letter No. 652

Dated 15th December 1898

From the Sups. Engineer W Circle

NOTE BY TECHNICAL SECTION.

Name of work - Revised Estimate  
for taking lutchery at Ka-  
saragod - South Canara  
Est Rs 35,921

This revised estimate called  
for in Chief Engineer's  
Memorandum No 3913C  
dated 7th Sept 1898  
Flag D for constructing  
a 1st class lutchery  
at Kasaragod in Sipsa.  
version of the original  
estimate sanctioned in  
G.O. No 391W for Rs  
34,300 is submitted for  
sanction by the Sups. Engineer  
II Circle -

The excess of Rs 1,621 is  
due to tender rates ap-  
proved by the Chief Engineer  
in Memorandum quoted above

AK

3.2.99.

and  
3.2.99.

R.D. Encl. 42.58154.11.2.58 123.4.58

Public Works (1898) Department.

CURRENT No. 10517

From The Supg. Engineer  
H. J. Arch

Order

No. 652  
W.

Dated 15<sup>th</sup> December 1898.

Received

Registered

Enclosures

Spare copies

SUBJECT.

Talagutcherry at Kasaragod.  
Forwards for sanction  
a revised estimate amounting  
to Rs 35921 for Constg -

T  
for scrutiny  
APK  
27.12.98.  
DW.

BACK PAPERS.

FURTHER PAPERS.

| No.     | Date.    |
|---------|----------|
| 5157C   | 19.11.98 |
| 3913C   | 7.7.98   |
| 486-87W | 25.2.98  |
| 391W    | 8.2.97   |
| 4827C   | 12.12.97 |
| 8887C   | 5.11.96  |
| 447W    | 7.6.96   |
| 13/3W   | 17.2.96  |
| 502W    | 19.2.91  |

| No. | Date. |
|-----|-------|
|     |       |
|     |       |
|     |       |
|     |       |
|     |       |
|     |       |
|     |       |
|     |       |
|     |       |

No. 652  
10

Office of the Superintending Engineer,  
FOURTH CIRCLE,  
Coimbatore 15<sup>th</sup> December 1898.

From A. H. Garrett Esq.  
Superintending Engineer,  
Fourth Circle, Coimbatore.  
To The Chief Engineer  
P.W.D. Madras.

Enclosures /

Comparative  
Statement.

Sir,

With reference to your Memorandum No. 3913C dated 7<sup>th</sup> September 1898, I have the honour to forward for sanction a revised estimate amounting to Rs 35,921 for constructing a first class Taluk, Cut-cherry at Kasaragod in supersession of the original estimate sanctioned in G.O. No. 391W.

I have the honour to be,  
Sir,  
Your most obedient servant,  
Answard,  
Superintending Engineer

