

Public Works (189) Department.

69705

✓

G.O., No. 672

I

DATED

6th September
~~August~~ 1899

25/8/99

[Despatch Abstract.]

Bank Canal; Godavari delta -

The revised estimate of Rs 27,300 for certain works to the — approved, and a copy of the proceedings ordered to be forwarded to the Govt of India for sanction -

Bank Canal, Godavari delta -

Forwarding ^{for sanction} a copy of the proceedings approving the revised estimate of Rs 27,300 for certain works to the —

F. W. L. 6/9/99

Forwarding for sanction a copy of the proceedings approving the revised estimate of Rs. 27,800 for certain works to the —.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From W. C. DeMORGAN, Esq., M.I.C.E., Superintending Engineer, I Circle, to the Chief Engineer for Irrigation, dated Waltair, 24th June 1899, No. 1344 G.C.

I have the honour to forward a revised estimate for "constructing a drainage outfall sluice, aqueduct and canal surplus at 42 miles, 6 furlongs," Bank canal, Central delta.

2. The original estimate, Rs. 18,900, was sanctioned in G.O., No. 833 I., dated 27th October 1898. The revised estimate amounts to Rs. 22,450, or an excess of Rs. 3,550.

3. The reasons of excess are given in the comparative statement. More than half of the excess is due to insufficient allowance for foundations, the balance is due to certain extra work found necessary, and to increase of stock rates at Dowlaishweram.

4. I am of opinion that these excesses are unavoidable, and have the honour to recommend sanction to the revised estimate.

ENCLOSURE.

Estimate Form—Abstract—Classified.

Sub-head.	Names of works.	Amount of estimate for individual works.	Total of sub-heads.	Total for each canal or distributary.	Total of each main head.
1	2	3	4	5	6
	CAPITAL EXPENDITURE NOT CHARGED TO REVENUE.	RS.	RS.	RS.	RS.
	49. IRRIGATION.				
	Gódvári Delta System.				
	Central Section.				
	Open Capital Account.				
	I. Works.				
	2. Main Canals and Branches.				
	Unremunerative work.				
	Constructing a combined drainage outfall sluice, aqueduct and canal surplus at 42 $\frac{1}{2}$ th mile, Bank canal.				
2. Land ..	Compensation for land and trees	1,490			
6. Other cross drainage works.	Combined outfall sluice, aqueduct and canal surplus weir	19,180	1,490		
12. Earthwork.	Do. do. do. ..	1,750	19,180		
15. Miscellaneous.	Do. do. demarcation stones.	30	1,750		
			30		
	I. Works ..			22,450	
	II. Establishment ..			4,821	
	III. Tools and plant ..			29	
	Total, Estimate ..			27,300	

From the Superintending Engineer, I Circle, dated 6th July 1899, No. 1436 G.C.

No. 161 I.

Note by the Chief Engineer for Irrigation.

The Superintending Engineer, I Circle, submits a revised estimate for the work sanctioned in Proceedings of Madras Government, No. 833 I., dated 27th October 1898, involving an excess of Rs. 3,550 over the original estimate of Rs. 18,900 under works. The excess is due to insufficient allowance for foundations, to extra work found necessary, and to increase of stock rates at Dowlaishweram. The increase from Rs. 300 to Rs. 1,800 of the provision for excavation of foundations and filling in is not sufficiently accounted for. The Superintending Engineer should see that unnecessary expenditure is not incurred.

2. The revised estimate is recommended for sanction. The work will probably be completed by the 31st March 1901.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

2nd August 1899.

ORDER—No. 760 I., dated 6th September 1899.

The revised estimate, amounting to Rs. 22,450, or Rs. 27,300 including establishment and tools and plant, for constructing a drainage outfall sluice, aqueduct and canal surplus at 42 miles, 6 furlongs, Bank canal, Gódvári Central delta, is approved.

2. The attention of the Superintending Engineer, I Circle, is drawn to the concluding portion of paragraph 1 of the foregoing note by the Chief Engineer for Irrigation.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India, together with the revised estimate, with a request that sanction may be accorded thereto in supersession of the estimate of Rs. 23,000 sanctioned in its letter No. 571 I., dated 12th October 1898.

[Here enter No. 761 I., dated 6th September 1899.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, I Circle.
" Examiner, Public Works Accounts.

ENDORSEMENT—No. 761 I., dated 6th September 1899.

Forwarded.

(By order.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

Exd. C. M. Thumbusawmy.

Public Works (1899) Department.

CURRENT No. 6905

From The Chief Engineer for Irrigation

Order

No. 1619

Dated 2nd August '99

Received } 238-99

Registered } Plans with 7000

Enclosures } 8 } 8.

Spare copies.

SUBJECT.

Constructing a drainage outfall
thence, a aqueduct and canal
Surplus at 42 mile 6 for Bank
Canal — Revised estimate of
Rs 27300 for — Recommending
with remarks for sanction etc

ds/

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

From the Supg. Engineer's Office - No. 1344 G. C. of 24th June/99.

From the _____ do _____ No. 1436 G. C. d. 5th July/99.

Classified abstract estimate amounting to Rs. 27,300.
Rs. 12.8.88

Note by the Chief Engineer for
Irrigation.

48

† Haggard R

Issue

15.5.55 - HH

2

The Supg. Engineer, 1st Circle,
submits a revised estimate
for the work sanctioned
in P.W. No. 833 of 270⁰⁰ 1/50
~~outfall sluice, aqueduct,~~
~~and canal surplus, in the~~
Gadavari Central delta,
involving an excess of Rs. 3550
over the original estimate
of Rs. 18,900. The excess is
due to insufficient allowance
for foundations, to certain
extra work found necessary,
and to increase of stock
rates at Dowlaishwaram.
The increase from Rs. 300 to

of the provision of foundations & filling in
Rs. 1800 for excavation is not
sufficiently accounted for.
The Supg: Engineer should see
that unnecessary expenditure
is not incurred.

2. The revised estimate
is recommended for sanction
~~may be approved~~. The work will
probably be completed by the 31st March 1901.
Order thereon.

The revised estimate amount-
ing to Rs. 22,450 or Rs. 27,300
including establishment and
tools and plant charges for
constructing a drainage outfall
sluice, aqueduct and canal
surplus at 42 miles, 6 furlongs,
Bank canal, Godavari Central
delta, is approved.

2. The attention of the
Supg: Engineer, 1st circle is
drawn ~~invited~~ to the concluding portion of
para 1 of the foregoing note
by the Chief Engineer for
Irrigation.

3. Ordered that a copy of
these Proceedings be forwarded

Rs. 27,300

58

9.5.14.
14.5.99

to the Government of India
together with the revised estimate
with a request that sanction
may be accorded ~~there to~~
~~revised estimate of Rs. 27,300~~
in supersession of the estimate
of Rs. 23,000 sanctioned by
that Government in its letter
No. 571. J., dated 12th October 1898.

Endorsement.
No. 761 J. 8. 6. 9. 99
Forwarded.

31/7
88.

1/14
2.8.99

Desked to
Simla with 7 enclosure
13/9/99

To,
The Chief Engineer for Irrigation.
" Supg: — do — 1st Circle.
" Examiner of P.W. Accounts.

10/5
28/7/99.