

Public Works (1899) Department.

G.O., No.

7422
743

DATED

DATED ⁵¹31 August 1879

[Despatch Abstract.]

Kalivorkal, an offshoot of the Vickramanar,
Cauvery Delta System. Sanctioning, with
remarks, a revised estimate, amounting to Rs
3350/- for improving the — & ordering a
copy of the Proceedings to be forwarded to the
Govt of India

Kalivorkhal, an intake of the Vickramabad,
Cannery Delta System - Forwarding to the Govt of
India a copy of Proceedings of ~~the~~ Engin Dept. P.W.
sanctioning a revised estimate for improving
the —————

Forwarding to the Government of India a copy of Proceedings, sanctioning a revised estimate for improving the —.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers:—

From the Superintending Engineer, V Circle, dated 17th June 1899, No. 233 E.I.

No. 154 I.

Note by the Chief Engineer for Irrigation.

The Superintending Engineer, V Circle, submits for sanction the accompanying revised estimate of Rs. 2,933 for improvements to the Kali Voikal, an offtake of the Vickramanar, Cauvery delta system, involving a net excess of Rs. 323 over the sanction accorded in G.O., No. 1086 I., dated 23rd December 1896, which is due to land compensation settled by the Revenue Department having amounted to Rs. 1,150 against the estimated provision of Rs. 500. In this office memo. No. 10 G., dated 7th May 1897, and in G.O., No. 264 W., dated 27th January 1899, Superintending Engineers have been instructed to see that all questions regarding the amounts to be allowed in estimates for land compensation are definitely settled in writing with the Revenue Department before estimates are submitted for sanction.

2. The revised estimate may be sanctioned.

22nd July 1899.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 742 I., dated 31st August 1899.

The following revised estimate is sanctioned, in supersession of the estimate of Rs. 3,100 sanctioned in G.O., No. 1086 I., dated 23rd December 1896:—

Capital Expenditure not charged to Revenue.

49. Irrigation.

Cauvery Delta System.

Open Capital Account.

3. Distributaries.

Unremunerative Work.

Improving the Kali Voikal, an Offtake of the Vickramanar.

	RS.	RS.
2. Land—		
(1) Compensation for land	1,150	
	—	1,150
3. Works—		
(2) Head sluice	1,380	
	—	1,380
4. Earthwork—		
(3) Excavation	403	
	—	403
Total, I. Works ...	2,933	
II. Establishment ...	410	
III. Tools and plant ...	7	
Total Estimate ...	3,350	

2. This sanction is registered as No. 58 I. of 1899-1900 and will expire on the 31st March 1900.

3. Ordered that a copy of these Proceedings be forwarded to the Government of India for information.

[Here enter No. 743 I., dated 31st August 1899.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, V Circle, with three enclosures.
" Examiner of Public Works Accounts.

ENDORSEMENT—No. 743 I., dated 31st August 1899.

Forwarded.

(By order.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

Exd. T. K. Narayana Aiyangar.

Public Works (1899) Department.

CURRENT No. 6676

From

The Chief Engineer for Irrigation

Order

No. 154 I

Dated 22nd July 1899

Received

Registered

Enclosures

Spare copies.

SUBJECT.

Kali Voikal, an off take of
the Vickramanagar Gannur
Delta System. Revised estimate
of Rs 3350 for improvements
to the — Note recommending
with a remark that the —
may be sanctioned.

22/7

22/7

BACK PAPERS.

No.	Date.
598	27.8.88

FURTHER PAPERS.

No.	Date.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Supg. Engineer, *Kali Vokkal* N^o 233 E. & d/17th June/99.
N^o 1574 d/22. 7.99

Note by the Chief Engineer for
Irrigation.

The Superintending Engineer,
S. P. V. C., submits for sanction
the accompanying revised
estimate of Rs. 2933 for
improvements to the Kali
vokkal, an offtake of the
Vickramanagar, Lawry Datta
system, involving an excess
of Rs. 323 over the sanction
accorded in G. O. N^o 1086,9
dated 23rd December 1896,
the excess is more than
covered by the extra amount
which is due to
paid for land compensation
which was settled by the
Revenue Department ^{having}
amounted to
Rs. 1150 against the estimated

Isano

MM

8/8/99.

J

125
8/8

provision of Rs. 500. In this
 office memo No. 10.4. dated 7th
 May 1897 and in G.O. No. 2646
 dated 27th January 1899,
 Superintending Engineers have
 been instructed to see that
 all questions regarding the
 amounts to be allowed in
 estimates for land compensa-
 tion are definitely settled
 in writing with the Revenue
 Department before estimates
 are submitted for sanction.

2. The revised estimate may be sanctioned.

Order thereon. No. 742 Ld 31.8.99

The following revised estimate
 is sanctioned, in supersession
 of the estimate of Rs. 3,100
 sanctioned in G.O. No. 1086, J,
 dated 23rd December 1896:—

Capital expenditure not
 charged to Revenue.

49. Irrigation.
 Lowery delta system.

Open Capital Account

3 Distributaries
 Muremmerative work.

Improving the Kali voikal,
 an offtake of the Vickramanar.

2. Land —

1 Compensation for land 1150 Rs.

3. Tools —

2. Head sluice — 1380 1380

4. Earthwork —

3 Excavation — 403 403

Total I. Tools 2933.

II Establishment. 410.

III Tools & plant — 7

Total Estimate 3,350

2. This sanction is registered
 as No. 58. J. of 1899-1900 and
 will expire on the 31st March
 1900.

3. Ordered that a copy of
 these Proceedings be forwarded
 to the Government of India
 for information.

Endorsement
 Forwarded.

14/7
 98.

W.H.
 22.7.99

To,
 The Chief Engineer for Irrigation:
 a Supp: — do — 5th Circle with 3 Encl oses
 a Examiner of P.W. Accounts.

12.7.99

7/18/99

Public Works (1899) Department.

CURRENT No. 54 T.J.

From

The Supg. Engineer
to write

Order

No. 2338

Dated 17-6-99

Received { 19-June-99
Registered

Enclosures 3.

Spare copies

SUBJECT.

Kali Voikal

Submits for sanction the
revised estimate &c for improv-
-ments to the —

Pro 1
667/99

DRJ

100
19/6/99

HE 26-7-99 Reld 8.5.99

BACK PAPERS.

No.	Date
Rev of 2372-96	

FURTHER PAPERS.

No.	Date

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepalk, 17 June 1899.

No. 233-E-I

From

Colonel A.W. Smart R.E.
SUPERINTENDING ENGINEER,
V CIRCLE.

To

THE Chief Engineer
for Irrigation.

CHIEF ENGINEER
FOR IRRIGATION
19 JUN 1899

54 T.I.

Enclosures.

- 1 Report
- 1 Detailed ^{Estimate} report
- 1 abstract

SIR,

I have the honour to submit for sanction the enclosed revised estimate amounting to Rs 2933/, with comparative statement, for improvements to the Kali Vorkal, an off take of Vickramanar river, Tanjore District, showing an excess of Rs 323 over the original estimate sanctioned in G.O. No 1086-I. dated 23rd December 1896 for Rs 2610/-.

The necessity for the revision of the estimate is explained in the report attached to the estimate.

I have the honour to be,
Sir,
your most obed^t servant

Ant. Smart
Colonel R.E.

Supg Engineer, &c