

Public Works (189 ) Department.

G.O., No.

747

2

DATED

2<sup>nd</sup> September 89

5/9/99

[Despatch Abstract.]

Khan Sahib's Canal, South Arcot Dist.

Authorizing the Examiner to pass the excess  
of Rs 1243 incurred on the work of widening  
the —

11/9/99

HE 2/9/99  
11/9/99

BACK PAPERS.

## FURTHER PAPERS.

IRRIGATION.  
ACCOUNT.

Government {1899} of Madras.  
PUBLIC WORKS.

*Recd.*

*Regd.*

} 1899.

### Enclosures

*Spare copies*

G.O., No. 747 I., 2nd September 1899.

**SEPTEMBER.**

### Khan Sahib's Canal, South Arcot Division

Authorizing the Examiner to pass the excess of Rs. 1,243 incurred on the work of widening the —.

No. 747 I., 2ND SEPTEMBER 1899.

GOVERNMENT OF MADRAS.

## PUBLIC WORKS DEPARTMENT.

Irrigation.  
Account.

READ—the following papers:—

From the Superintending Engineer, V Circle, dated 12th April 1899, No 157 E.I.  
 To the " " V " " 26th " " 4 V.  
 From the " " V " " 8th August " " 295 E.I.

No. 170 I.

Note by the Chief Engineer for Irrigation.

The Superintending Engineer, V Circle, applies for sanction to an excess of Rs. 1,156 incurred on the work "widening the Khan Sahib's canal" for which Rs. 9,600 were provided in the classified abstract estimate embodied in G.O., No. 835 I., dated 8th October 1892. The excess is reported to be due to the rate for earthwork having been increased with reference to the distance and height to which the excavated earth had to be carried, and to the extra work necessitated by the flood damages of 1897. The excess may be passed.

17th August 1899.

(Signed) W. HUGHES,  
Chief Engineer for Irrigation.

ORDER—No. 747 I., dated 2nd September 1899.

The Examiner of Public Works Accounts is authorized to pass the excess of Rs. 1,156, or Rs. 1,243\* including the compensation. the charge for establishment, incurred on the work referred to.

2. This sanction is registered as No. 60 I. of 1899-1900.

(True Extract.)

Under Secretary to Government,  
Irrigation Branch.

To the Chief Engineer for Irrigation.  
 " Superintending Engineer, V Circle.  
 " Examiner of Public Works Accounts

Exd. T. K. Narayana Aiyangar.

## Public Works (1899) Department.

CURRENT No. 7176

From

The Chief Engineer for Irrigation

Order

No. 170 I.

Dated 17. 8. 99

Received

Registered

Enclosures

Spare copies.

SUBJECT.

Khan Sahib's Canal. Excess  
 of Rs. 1,156 incurred on the work  
 of widening the — Recommended  
 for sanction the —

CS/

Should not we this have been known and  
allowed for, when the original estimate  
was made? J. G. H.

by the flood damages of 1897.

The excess may be passed.

Order thereon.

No: 747 of 29.9.99

The Examiner of P.W. Accounts is authorized to pass the excess of Rs. 1156 or Rs. 1243 including the charge for establishment, incurred on the work referred to.

2. This sanction is registered as No. 60.1. of 1899-1900.

15/8  
18.


WH  
17.8.99

R. 747 of the outlay on the work being for compensation.

APD.  
R.A.H.  
19.8.99

Public Works (1899) Department.

CURRENT No. 35C



Vol  
Cmfr

Don't put all these

From The Supy Engineer & Civil  
thru Examr

No. 157 of

Memo  
Order

No 14-V of 26/4/99

With reference to letter No. 15729, dated 12<sup>th</sup> instant, from the Supy Engr, Vencle, the undersigned has the honour to request him to be so good as to report the cause of the excess on the work, "bordering the Khan Sahib canal, Fatahgarh" in view to the sanction of Govt being obtained to the excess.

Dated 12/13 April 1899  
Received 19—do—  
Registered  
Enclosures

2. As regards the 2<sup>nd</sup> work "fitting" lift shutters to the Grand amcut, the revised estimate referred to in para 3 of the Supy Engr's letter will be awaited. The attention of the Supy Engr is invited to office note No. 9363/A of 19<sup>th</sup> March 98 from the Examiner of P.W. Accounts, communicated to him with this office No. V-235A of 22<sup>nd</sup> idem.

Spare copies

SUBJECT.

Certain Works.

Requesting that sanction of Government may be obtained to the outlay incurred in excess of the sanctioned estimate for

To,  
The Chief Engineer for Irrigation  
& Supy Engineer & Civil  
& Examiner of P.W. Accounts

14.8.99

17.8.99

100

19/4/99

19/4/99

WH  
26.4.99

To the Secy

18/4/99

BACK PAPERS.

FURTHER PAPERS.

No. 157 Ed.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepâk,  $\frac{12}{13}$  April 1899.

From

*J. E. Paul Esquire*  
off. SUPERINTENDING ENGINEER,

V CIRCLE.

To

THE Chief Engineer for Irrigation  
through, the Examiner,  
P. W. Adams

Madras

SIR,

Enclosures.

Adverting to orders passed in  
G.O. No. 276 D of 18-3-99, against items 527  
of the Provincial Statement of Objection-  
able items in the accounts of Executive  
Engineers remaining unremedied to end  
of December 1898, Irrigation Branch,  
I have the honour to request that San-  
ction of Government may be obtained  
to the outlay incurred in excess of the  
Sanctioned estimates for the undermentio-  
ned works being passed by the Examiner  
P.W. Accounts.

1. Widening the Khan Sahib's Canal. Estimate Rs 9600 - 1156
2. Fitting lift shutters to the Grand ancient. Est: Rs 105000 - 1124

Excess  
over Ea

The

2. The revised estimate for the 2<sup>d</sup> work is now under examination in this Office and will be submitted shortly for sanction.

I have the honour to be,  
Sir,  
Your most Obedt. Servt.

Maul 11/4/99  
Offs: Supty: Engineer,  
V. Circle.

Esty No. 1186 B 18<sup>th</sup> April 1899.

Forwarded

19 APR 1899  
35C

Subm. to Mr. Accounts  
Madras

18.4.99

21/6/99

# Public Works (1899) Department.

CURRENT No. 11/5/99

From The Supt Engineer  
5<sup>th</sup> Circle.

Order

No. 295 E.

Dated 8/10 August 1899.

Received 11 - do

Registered 11/5/99

Enclosures

Spare copies

## SUBJECT.

Comparative Statement  
of expenditure for  
widening the Ahausaila  
Canal Est Rs 9600.

Forwarding the

F.E.S.

11/5/99

12/5/99

12/5/99



10.17.16.844 Recv: N.E. 22/8/99.

No. 445 S.E.  
7-7-99

No. 2958.

No. 295 Ed.

10/8 August 1999

6  
7.8.99