

Public Works (1899) Department.

G.O., No.

925 W

DATED

28 March 1899.

[Despatch Abstract.]

Engines portable 12 H.P., 10 H.P. & 8 H.P.

Letter from the Director of Stores,
Ind. Office stating that the Contractors have delayed
considerably the supply of the _____ included in
the indent forwarded with letter No. 113269 of Aug '98,
anticipating further delay in their shipment,
Communicated to the S.E. V Circle.

B

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Public Works (1899) Department.

CURRENT No. 2520.

From
The Director General of Public
India office.

No. S. 5888

B/ No: 925-W 28.3.99
Communicated to
the Supty. Engr, & Circle,
with reference to G.O. No.
1131W, dated 7th May,
1898.

AK

27.1.99.

ant
25/3/99

Dated 3.3.99.
Received
Registered } 22.3.99
Enclosures
Spare copies.

SUBJECT.

Engines portable.

Stating that the Contractor has

delayed considerably the supply
of certain — which are
only now ready for delivery.

To

The Supty. Engr, & Circle

B/ 9W
W

BACK PAPERS.

G.O.	No.	Department.	Date.
11312	W 97	5. 98.	
11323			

FURTHER PAPERS.

It is requested that in any further communication on this subject the under-mentioned letter and number may be quoted, and the reply addressed to

*The Director-General of Stores,
India Office,
Whitehall,
London, S.W.*

India Office,

Whitehall,

London, S. W.

3rd March 1899.

Sir,

With reference to your letter No.1132 W dated 7th

May 1898 forwarding an indent for stores required by the Public Works Department during 1898/99 I have the honour to state that the contractors have delayed considerably the supply of the Engines portable 12 H P, 10 H P, and 8 H P., which are only now ready for delivery.

The rates of freight asked for conveyance by the next steamer to Madras are prohibitive , and about £140 will be saved on this item alone by delaying shipment for about three or four weeks.

I have therefore accepted tonnage by the later vessel and I trust that no inconvenience will be caused by this further delay.

I have the honour to be, Sir,

Your obedient Servant,

Your obedient Servant,
Grant. A. Mills
 Director General of Stores.

The Secretary to Government,
Public Works Department,
Madras.

S.5888.

2124
DUPLICATE

3rd March 1899.

Sir,

With reference to your letter No.1132 W dated 7th May 1898 forwarding an indent for stores required by the Public Works Department during 1898/99 I have the honour to state that the contractors have delayed considerably the supply of the Engines portable 12 H P, 10 H P, and 8 H P., which are only now ready for delivery.

The rates of freight asked for conveyance by the next steamer to Madras are prohibitive, and about £140 will be saved on this item alone by delaying shipment for about three or four weeks.

I have therefore accepted tonnage by the later vessel and I trust that no inconvenience will be caused by this further delay.

I have the honour to be, Sir,

Your obedient Servant,

E. GRANT BURLS.

Director General of Stores.

The Secretary to Government,
Public Works Department,
Madras.

Dupli
OW 252098

1908

C

With reference to your letter of 11th inst. I have the honor to
acknowledge the receipt of the same and to inform you that the
Police Works Department during 1908, I have the honor to
state that the department have delayed considerably the
supply of the English language in P. 10 H. P. and P. 11
which are only for ready for delivery.

The rates of freight asked for conveyance by the
steamers to London are prohibitive, and about 2140 will be
saved on this item alone by delaying shipment for about
three or four weeks.

I have therefore accepted tonnage by the latest vessel
and I trust that no inconvenience will be caused by this
further delay.

I have the honor to be, Sir,

Your obedient servant,

E. GRAY

Director General of Revenue

The Secretary to Government,
Public Works Department,
London.