

1

Proceedings of the Madras Government, Public Department,
20th June 1866.

No. 98. Read the following Proceedings of Government in the Public Works Department, dated 13th June 1866, No. 1856.

Sanctioning a revised estimate of Rupees } (Vide Proceedings, Public Works Depart-
1330 for constructing a Post Office at } ment, dated 13th June 1866, Nos. 280
Nundial, in Kurnool District. } and 281.)

No. 99. ORDER THEREON, 20th June 1866, No. 608.
Communicated to the Postmaster General.

(Signed) J. D. SIM,
Acting Chief Secretary.

To the Postmaster General.

Erd. J. Tulloch.

*Proceedings of the Madras Government, Public Works Department,
13th June 1866.*

No. 280. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp Ramandroog, Hospett Taluq, 31st May 1866, No. 302 :—

1. I have the honor to forward a revised estimate, amounting to Rupees 1,330, for a Post Office at Nundial for the sanction of Government.

2. In Government Order No. 3,691, of 23rd December 1864, an estimate was sanctioned for the work, but the amount, viz., Rupees 1,160, is found to be insufficient, as the prices of materials and labor have risen. The Postmaster General, on representation, obtained sanction to a further expenditure of Rupees 200 in addition to that previously sanctioned, viz., Rupees 1,160, and as the actual increase over the estimate first sanctioned is only Rupees 170, I request that the estimate now submitted may be passed.


3. The work has not been put in hand pending sanction to the revised estimate.

No. 281. ORDER THEREON, 13th June 1866, No. 1,856.

CIVIL WORKS, No. 48.

Under the explanation afforded, the Government sanction the revised estimate, amounting to Rupees 1,330, for the construction of a Post Office at Nundial in the Kurnool District. Funds for the execution of the work will be provided from the Reserve under "Civil Buildings."

True Extract.)


Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

.. Accountant General.

.. Controller of Public Works Accounts.

.. Public Department,

No 30 Nov 1855 No. 73 & 74 Mis
- 6 Jan - 21-22-

Sit 1906 June

Public 1866 Sept

Pro. Govt P. 84. Sept
No 1856

2/15 } June 1855
4/15 }

No 716.

Sanctioning a revised
Estimate of Rs 1,330 for
Constructing a Post Office
at Kundial in Kurnool
District.

98-99.

With an order

No 608 dated 10 June 1866.

Communicated to
the Postmaster General.

To the Postmaster Genl. Despt 20/6