

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	588	Press
		Mis.
583-84		
Dated	23-2-	1869.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
23rd February 1869.*

No. 583. Read the following letter from the Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 4th February 1869, No. 209 :—

* Educational Department.

With reference to G. O.,* No. 15, dated 16th January 1864, sanctioning

the construction of a school-house at Kassimcottah, I have the honour to report that in consequence of faulty construction, the verandah of the building had to be removed

and rebuilt; the estimate has consequently been exceeded by Rupees 632†,

and I have now to apply for the sanction of Government to enable the Controller of Public Works Accounts to pass this

excess, which is more than five per cent. on the sanctioned estimate.

No. 584. ORDER THEREON, 23rd February 1869, No. 588.

CIVIL WORKS, No. 73.

Before passing final orders on the subject of this letter, the Government request the Superintending Engineer of

the 1st Division to report the name of the Officer who is responsible for the faulty construction of the work in question, and to submit any explanation which that Officer may have to offer.

(True Extract.)

Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 1st Division.
,, Controller of Public Works Accounts.

Exd. S. T. Augustin.

GOVT. OF 1869 MARCAS.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

1st Division.

&c., &c., &c.

Dated February, 23rd.

Recd.

Encl.

G. O., 23rd February 1869, No. 588.

FEBRUARY.

Nos. 583-584

School-house at Kassimecottah.—The Superintending Engineer of the 1st Division requested to report the name of the Officer who is responsible for the faulty construction of the school-house at Kassimecottah, Vizagapatam District, and to submit any explanation which that Officer may have to offer.

Sup. Engineer's Office

1st Division

209 Dowlaismam 4th February 1869

From, Captain J. G. Agnes R.E.
Superintending Engineer
1st Division

Colonel C. Fort R.E.
Secretary to Government
1st Division

Sir, D. P. H. Maras.

Educational Dept.

With reference to G. O. No. 15 dated

16th January 1864, sanctioning the construction of a school house at Kassimecottah I have the honor to report that in consequence of faulty construction the veranda of the building had to be removed and rebuilt; the Estimate has consequently been exceeded by Rs. 632- and I have now to apply for the sanction of Government to enable the Controller of Public Works & Accounts to pass this excess which is more than 5 per cent on the sanctioned Estimate.

I have the honor to be
Sir

Your most obedt. Servant,

J. R. Agnes R.E.
Superintending Engineer, 1st Div.

Sanctioned Estimate Rs. 2400
Actual Expenditure Rs. 2732
Excess Rs. 332

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.
Under date the 23rd Feb

Under date the

Read the following

From the safekeeping of *Wm. H. H. H.* (Here enter No. *209* dated *4 Feb/69*)

Before passing
final orders on the sub-
ject of this letter, the
Government request the
Superintendent of the 1st Div^{on}
to report the name of the
Officer who is responsible
for the faulty construction
of the work in question,
and to submit any explana-
tion which that Officer
may have to offer.

2 To Superfuge 1" and
4" Contro Ver pth Accto. ✓

Dec 26/27/69

A handwritten signature in dark ink, appearing to be "W. B." or similar, written over a horizontal line.

1863 Oct 14
 Dear Sir
 The duck & quail
 to Monday
 11
 209

I fear that in consequence
 of the poverty and destruction
 of the Cape Colony building
 had the Revenue and
 Rebuild and therefore all
 the taxation of Government
 of the Cape Colony is
 in more than 5 per cent
 in addition to the

Ms. A. 9.2.3

8. 10. 43

Rec 532

Govt. of 1869 Madras.

PUBLIC WORKS.

To
The Superintending Engr.
1st Division

Dated

Recd.

Encl.

G. O. 23rd Feb 1869, No. 588

Nos. 583 & 584

School house at Rapinickah
The Supt Engr of the 1st Div re-
-quested to report the name
of the Offr who is responsible
for the faulty construction
of the School house at Rapin-
ickah, Vizapuram Dist, and
to submit any explanation which
that Offr may have to offer.