

(1) Number of pages

1910

(2) Date of repair

15-8-44

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	1160	Press ~~Mis.~~
25-26		
Dated	3-5-	1870.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
3rd May 1870.*

No. 25. Read the following endorsement of the Acting Superintending Engineer, 7th Division, dated Coimbatore, 23rd April 1870, No. 18 :—
Read the following letter from Captain H. BAILEY, Assistant Engineer, Malabar, to the Superintending Engineer, 7th Division, dated Cannanore, 19th April 1870, No. 65.

OWING to my being unable to act up to my agreement with the tile contractors last year from the stopping of Imperial Fund expenditure, those people disposed of their tiles to others; I, therefore, did not receive the whole of those for which Government sanctioned expenditure in Proceedings No. 466, dated 10th February 1870. Under these circumstances, and as it is absolutely necessary that the tiling of the workshops and offices for the European Regiment be completed before the monsoon if possible, I have ordered the tiles which are required to be taken from the contractors in anticipation of funds being allotted from the Reserve, the whole of the reapers being already on these buildings.

SUBMITTED to Government for favourable orders. The works alluded to are the following, for which allotments as noted below have been applied for in the list of incomplete works forwarded on the 2nd instant, namely :—

	RS.
Workshops for the European Infantry at Cannanore ...	4,520
Orderly Room and Military Offices ...	1,400
(Signed) W. T. F. FAREWELL, Lieut.-Colonel, Acting Supg. Engineer, 7th Division.	

To the Secretary to Government, Public Works Department.

No. 26. ORDER THEREON, 3rd May 1870, No. 1,160.

MILITARY WORKS, No. 1.

THE Government consider the proceedings of Captain Bailey as reported in these papers to be irregular, inasmuch as he has commenced operations on the two buildings in question without specific allotments of funds, contrary to the distinct and repeated orders of Government. Those operations should at once be suspended; and, as the whole of the Reserve under "Military" has been appropriated to meet payments on account of work carried out during the past Official year but not paid for, His Excellency the Governor in Council must require the Superintending Engineer to propose such adjustments from the allotment for Minor New Works under "Military" in the 7th Division as may be necessary to cover the outlay incurred by Captain Bailey.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Acting Superintending Engineer, 7th Division.
.. Controller of Public Works Accounts.
Exd. A. S. Rodgers.

Gobt. of {1870} Madras.

PUBLIC WORKS.

To

THE ACTING SUPERINTENDING

ENGINEER, 7TH DIVISION.

&c. &c. &c.

Dated May 3rd.

Recd.

Encl.

G. O., 3rd May 1870, No. 1,160.

MAY

Nos. 25-26

Buildings (Military).—Passing orders on an endorsement of the Acting Superintending Engineer, 7th Division, regarding the steps taken to procure tiles for military buildings under construction at Cannanore which have not been allotted with funds.

3/6
22/4/70

N^o 65

N^o 65

Every Government Head
Cannanore 19th April 1870

The Superintending Engineer
7th Division & P. W.

Sir,

Owing to my being unable to act up to my agreement with the Tile Contractors last year from the stopping of Imperial Funds expenditure, those people disposed of their tiles to others, I therefore did not receive the whole of those for which Govt sanctioned expenditure in Proceedings N^o 466 dated 10th February 1870 under these circumstances and as it is absolutely necessary that the tiling of the work-shops and Offices for the European Regt be completed before the monsoon if possible I have ordered the tiles which are required to be taken from the Contractors in anticipation of funds being allotted from the Reserve the whole of the Papers being already in these buildings.

I have &c.

A. Hailley

Asst. Quarter Master General

No 18

Submitted to Government for favorable
orders; the works alluded to are the
following for which allotments as stated
below have been applied for in the
list of incomplete works forwarded
on the 2^d instant, viz:-

Workshops for the European Infantry
at Fannamur Rs 4520.

Orderly Room & Military Offices " 1400.

Supp. Eng^g Office
7th Dec^r

Combatant, 23rd April 1870.

W. W. W. at Colonel
C. G. S. S. S. S. S.

To, The Secretary to Government C. P. W.

Madras.

M. 1624/70.

5-2
print this
Rs 4300
Rs 4520
Rs 1400
Rs 8000
Rs 1600
Rs 1402

P. W. Department.

1160

Proceedings of the Madras Govt.

Under date the 3 May/70

Read the following

From The Ag. Superintending E. & E. No 18 of 23 April
Engineering Division

The Government
consider the proceedings
of Captain Bailey as re-
ported in these papers to
be irregular, inasmuch
as he has commenced
operations on the two
buildings in question
without specific allotments
of funds contrary to the
distinct and repeated
orders of Govt. - Those
operations should at
once be suspended, and
as the whole of the Reserve

M. 1160-2
From The Ag. Super. Engineer
7th Division

To The Secretary to Govt.
Department Public Works
Madras

No 18

Dated 23rd April 1870
Recd 25th April 1870

Forwards for favorable
orders the Commr. of P. W.
Official letter No 65 of 19th
April 1870, reporting
that he has taken steps
to procure tiles for Military
Buildings under construction
which have not been
allotted with funds -

No 25-
1160-2 May/70

under Military has
been appropriated to
meet payments on
account of work carried
out during the past
Official year, but
not paid for, His Ex-
cellency the Governor
in Council must require
the Supergrs to propose
such adjustments from
the allotment for Minor
New Works under Military
in the 7th Dⁿ as may be
necessary to cover the
outlay incurred by
Capt. Bailey.

Alb

28
3
To
The S. Eng^r 7th Dⁿ ✓
15 Comdr. - ✓

Recd 4/5/70.

C. No 1024

Govt. of 1870 Madras.

PUBLIC WORKS.

To The Acting Superintending Engr.
7th Division

Dated

Recd.

Encl.

G. O. May 1870, No. 1160

Nos. 25-26

Building. Military
Passing orders on and
in pursuance of the
Ag. Supty. Engr. 7th Div.
regarding the steps
taken to procure
tiles for military
Building quarters
construction which
have not been
allotted with funds.