

(1) Number of pages 2
(2) Date of repair December 1886
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU
Public DEPARTMENT

G.O. No. <u>769</u>	Press.
B.P. No.	Mis.
Dated <u>6-6-1881</u>	<u>low</u>

3000
Not to be folded or roughly handled

769
1

769
7

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

21st May 1881, N 1,298 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 37.

No. 14.

Report on Estimate for the restoration of the Temple in the Vellore Fort.

THE report by the Executive Engineer gives the history of the work, and now the final estimate for the work done and the necessary for the completion of the work amounting to a total of Rs. 3,382 is forwarded.

One Plan.	
" Comparative Statement.	
" Original Abstract.	
Two Abstracts.	
One Report.	

In G.O., No. 1,160 W., dated 17th May 1880, Rs. 831 was sanctioned and therefore sanction for a further sum of Rs. 2,551 is required.

The whole work has been executed, with the exception of removing rubbish from an underground room Rs. 50 and building a masonry drain nearly 600 feet in length at a cost of Rs. 1,500. This last is very necessary as the drain is from 5 to 8 feet deep in old debris with stones and boulders and unless a masonry drain is built the sides must fall in and block it up with the rest of the restored pagoda being flooded during rains. It was ordered to be included in the estimate by the Superintending Engineer in his inspection of the work of the 4th March 1881, which order was approved of by the Chief Engineer.

The work done is very good, and the rates &c., are considered fair and reasonable. The expenditure up to the end of last official year amounted to Rs. 1,655 and therefore a sum of Rs. 1,727 is required to be allowed for this year, for this an application will be forwarded.

QUTACAMUND,
5th May 1881.

(Signed) H. R. MEAD, Major, R.E.,
Superintending Engineer, Second Circle.

No. 38.

ORDER THEREON, 21st May 1881, No. 1,298 W.

THE revised estimate amounting to Rs. 3,382 for restoring the temples in the Vellore Fort is sanctioned.

2. This sanction has been registered : Provincial No. 28 B of 1881-82 and classified as Civil Buildings, Original Works. It cancels No. 6 B of 1881-82.

(True Extct.)


Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Second Circle, with three Enclosures.

" Examiner of Public Works Accounts, with duplicate
Abstract Estimate, Abstract of previous estimate
and Comparative Statement.

" Public Department.

Exd. E. C. Shunker.

Spare Copies

Public Works
Liberalization
BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1881
PUBLIC WORKS
BY G. O. N.

To

THE SUPERINTENDING ENGINEER.
SECOND CHIEF.
&c., &c., &c.

Dated May, 21st

Issued

Recd.

Encl.

G. O., 21st May 1881, No. 1,298 W.

MAY.

Nos. 37-38.

Order 6 June 1881
Temples in the Vellore Fort.—Sanctions
the revised estimate for restoring the —.

— Council. A
4/6/81 Call. et. chieft. Mro
The call. et. chieft. Mro
Copy to Mr. L. Lowell