

ORDINARY, MS.

Public DEPARTMENT.
G.O., DATED 4-12-93.
No. 977

INDEXED.

When given for copying. 4/12.

[Despatch Abstract.]

Copy to the Surg^l Genl.
 and P. H. D. Sanitation.
 my record estimate of
 the 23,657 sq feet
 by the ground floor
 of the outpatients' dis-
 pensary. For estimate.
 there is two rooms for
 students on the up-
 per floor of the building,
 whereas -

21st NOVEMBER 1893, No. 3005 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From Surgeon Major-General W. F. DEFABECK, M.D., Surgeon-General with the Government of Madras, to the Chief Secretary to Government, dated Madras, 10th October 1893, No. 515.

With reference to Public Department order No. 1313 R. of 13th December 1892, communicating G.O., No. 3246 W., dated the 25th November 1892, I have the honour to forward, for the sanction of Government, a revised estimate, amounting to Rs. 23,657, for finishing the ground floor of the out-patient dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras.

2. The cause of excess over the original estimate is explained by the Consulting Architect in the remark column of the comparative statement.

ENCLOSURES.

From H. IRWIN, Esq., C.I.E., Consulting Architect to the Government of Madras, to the Surgeon-General with the Government of Madras (through the Senior Medical Officer, General Hospital), dated Chepák, 18th September 1893, No. 1828.

I have the honour to forward herewith, for your approval and transmission to the Chief Engineer for sanction, a revised estimate with comparative statement for finishing the ground floor of the out-patient dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras, amounting to Rs. 23,657, or an excess of Rs. 1,657 over the original estimate of Rs. 22,000 sanctioned in G.O., No. 3246 W., dated 25th November 1892. The cause of excess is explained in the remark column of the comparative statement.

No. 707.

Has the honour to forward.

GENERAL HOSPITAL, MADRAS, (Signed) W. PRICE, M.D., Brigd.-Surgn., Lt.-Col.,
22nd September 1893. Senior Medical officer.

To the Secretary to the Surgeon-General
with the Government of Madras.

No. 1851, Public.

Approved and transferred to the Public Works Department.

OOTACAMUND,
18th October 1893.

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 21st November 1893, No. 3005 W., Public Works.

The revised estimate, amounting to Rs. 23,657, for finishing the ground floor of the out-patients' dispensary and for constructing two rooms for students on the upper floor at the General Hospital, Madras, is sanctioned in supersession of the estimate of Rs. 22,000 sanctioned in G.O., No. 3246 W., dated 25th November 1892.

2. The expenditure on the work to the end of 1892-93 was Rs. 20,546 and the current year's grant is Rs. 3,104.

3. This sanction has been registered as Provincial No. 114 W. of 1893-94, and classified as Civil Buildings, Original Works.

(True Extract.)

[Handwritten signature]

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with estimate.

„ Examiner, Public Works Accounts.
„ Public Department.

Public Dept.

Pat. for R N 13/3 & 13-12-92
7/5 & 16-7-92

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1893} Madras.
PUBLIC WORKS.

N
Order 4 August 977
Comm'd to the Surgeon
General.

25B.
for CS.
2/21/93

Dated November, 21st.

Recd. 1-12-93

Encl.

G.O., 21st Nov. 1893, No. 3005 W.

NOVEMBER
CHIEF SECRETARY
GOVERNMENT OF MADRAS

General Hospital, Madras

Revised estimate of Rs. 23,657 for finishing the ground floor of the out-patients' dispensary and for constructing two rooms for students on the upper floor at the 1 sanctioned.

Surgeon General

Copied
4/12
5/12

BACK PAPER, No.

OF 18

FURTHER PAPER, No.

OF 18

READ AGAIN ORDER OF GOVERNMENT, DATED
18, No. , MISCELLANEOUS.

ENCLOSURES.

CURRENT No.

STATEMENT WITH DITTO.

ORDER OF GOVERNMENT.

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DISPATCH
IN ORIGINAL (not paged).

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.