

Public (1897) Department.

ORDINARY MS.

G.O., No. 1381

DATED 13. 10 97

[Despatch Abstract.]

Recording. Pro.: P.W. & Cong. letter
from the Consulting Architect
reporting the probable saving that
can be effected by certain alterations
in the estimates for the 800th
Astronomers' Residence at Kodai-
kanal.

16/10/97.

G.O	No	Department.	Date.	G.O	No.	Department.	Date.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
C 4810 of 97 = 40.1682.8 18/12/97							

Government (1897) of Madras.
PUBLIC WORKS.

Spare copies .

G.O., No. 2708 W., 29th September 1897.

SEPTEMBER.

Order W. 1381 of 13 Oct 91

Recor - da

9.10.7

AK
11/x/97

Communicating to the Public Department paragraph 1 of the Consulting Architect's letter reporting the probable saving that can be effected by certain alterations in the estimate for the —, stating that the outlay incurred in the Consulting Architect's division for the work, should be debited to the Madura division and directing the Executive Engineer to comply at once with the suggestion that the masonry of the out-houses be put in hand.

Copy to the
for the testimony
27815
S.C. 94.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From G. S. T. HARRIS, Esq., Consulting Architect to the Government of Madras, to the Chief Engineer, Public Works Department, dated Chepāk, 17th September 1897, No. 1700.

With reference to paragraph 3 of G.O., No. 2355 W., dated 25th August 1897, I have the honour to report that Rs. 318 will be the probable saving that can be effected by carrying out the alteration referred to in paragraphs 2 to 5 of the order No. 1009, Public, dated 28th July 1897. No. 1 has been already carried out in the estimate amounting to Rs. 19,663. Item No. 6—The ceiling will consist of half inch planking (not panelled) for the principal rooms and cloth for the bed and dressing rooms, which I consider should remain.

2. I am proceeding with the preparation of the materials and will be able to expend Rs. 8,000 by Christmas, which sum kindly allot this division out of the Rupees 12,000 allotted. Kindly request the Executive Engineer, Madura division, to have the masonry of the out-houses put in hand at once; the out-houses to be utilized for storing all the materials to be sent up.

ORDER—No. 2708 W., dated 29th September 1897.

Paragraph 1 of the Consulting Architect's letter will be communicated to the Public Department, with reference to G.O., No. 1009, Public, dated 28th July 1897.

2. With reference to paragraph 2, a formal allotment to the Consulting Architect's division for the work to be done by it is unnecessary. The outlay incurred at Madras should be debited to the Madura division in accordance with the provisions of paragraph 118, chapter III, volume II, Public Works Code.

3. The Executive Engineer, Madura division, will at once comply with the suggestion at the end of the Consulting Architect's letter.

(True Extract.)



Under Secretary to Government.

To the Public Department.

- „ Consulting Architect to Government.
- „ Superintending Engineer, VI Circle.
- „ Examiner, Public Works Accounts.

Ed. P. Seetharam.

When given for copying _____
 When copied _____ 15/10
 When examined _____
 When signed _____ 1897

READ AGAIN G.O., No.
189 ,

DATED

CURRENT No.

ENCLOSURE TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BRING MBANT FOR DESPATCH
IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only