

Public (1899) Department.

ORDINARY MS.

G.O., No. 1207.

Dated 25-10-99

[Despatch Abstract.]

Coming to the S. G. for report, certain remarks of the P.W.D. on the plans, relating to the final dept., in the statement submitted by the consulting Architect showing the progress in the preparation of plans + estimates for works provided for in the budget for 1899-1900.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.


G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
56	1208	788					
LC	no	3458					
LC	no	345	71900				

CURRENT NO.
BUILDINGS AND ROADS.
CIVIL WORKS.
Government (1899) of Madras.
PUBLIC WORKS.

1310788
604 728
1000
868
529
1340
204
204
204

Recd.

Regd.



Enclosures

Spare copies

G.O., No. 2033 W., 3rd August 1899.

AUGUST.

Plans and Estimates

Passing remarks upon the statement, submitted by the Consulting Architect, showing the progress in the preparation of — for works provided for in the budget for 1899-1900.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From the Consulting Architect to Government, dated 6th June 1899, No. 776.

ORDER—No. 2033 W., dated 3rd August 1899.

With his letter read above, the Consulting Architect submits a statement showing the progress made in the preparation of plans and estimates for works included in Classes A and B of Part I of the Provincial Civil Works budget for 1899–1900. The following remarks are made with reference to the works brought forward in the statement:—

Class A Works.

Item number of budget.	Work.	Remarks.
Item 30 ..	Additions to Government House, Ootacamund.	Drawings are said to be in active progress. It is hoped that the estimate will be submitted as early as possible. The estimates for quarters for the Judge, the Superintendent of Police, the Executive Engineer and the District Forest officer have been sanctioned by the Government of India. The estimate for the District Medical Officer's quarters was returned to the Consulting Architect for reducing the cost which was considered prohibitive. He will be requested to expedite its re-submission. In regard to the Collector's residence, it is stated that this is the only building which remains to be designed. The Consulting Architect will arrange to submit the necessary plans and estimates at an early date. They can be, practically, the same as for the District Judge.
.. 92 ..	Quarters for European officers, Madura ..	

Class B Works.

Item 4 ..	Providing iron fencing from the north harbour groyne along the Beach road to the south groyne with gates at convenient intervals.	The question as to whether this fencing should be provided or not is under reference to the Board of Revenue.
.. 43 ..	Combined office for the Deputy Collector, Tahsildar, Sub-Magistrate and Sub-Registrar, Guindy.	The estimate for this work has been returned to the Consulting Architect for revision. Revised estimate is awaited.
.. 58 ..	Compound wall for the Law College, Madras.	
.. 71 ..	Compound wall for the Law Courts ..	Estimates for these works have been ordered to lie over with the Judicial and Educational Departments, respectively, until financial prospects improve. They are said to be much needed.
.. 69 ..	Improvements to the Chemical Laboratory, Medical College, Madras.	
.. 76 ..	Providing three cast-iron urinals, Law Courts.	The plans and estimates which are said to be under preparation are awaited.
.. 122 ..	Conservancy Sergeant's quarters, Law Courts, Madras.	
.. 81 ..	Improving the ventilation of cells, etc., at the Penitentiary.	Provision has been included for these works in the estimate of Rs. 8,814 sanctioned in G.O., No. 3561 W., dated 11th December 1896, for additions and improvements to the Law Court buildings.
.. 91 ..	Alterations to the Station Hospital ground and first floor for the Women and Children's Hospital at the General Hospital.	
.. 85 ..	Compound wall for the Police Commissioner's office.	As the Consulting Architect reports that these works have been sanctioned and executed by him from the lump sum grant to his division, they will be expunged.
.. 88 ..	Dividing the Hobart, Argyle and Dufferin wards into cubicles for nurses at the General Hospital.	

Class B Works—cont.

Item number of budget.	Work.	Remarks.
Item 90 ..	Constructing a Nursing institute at the General Hospital.	In regard to this work, the Consulting Architect reports that particulars for the preparation of plans and estimates are awaited from the medical authorities. The Surgeon-General with the Government of Madras will be requested in the Public Department to furnish the Consulting Architect with the requisite information.
.. 92 ..	New building on the roof of the Station Hospital at the General Hospital to provide accommodation for Women and Children's Hospital.	The Consulting Architect states that this work is at present unnecessary, as the entire Station Hospital has been added to the General Hospital. The Surgeon-General with the Government of Madras will be called upon in the Public Department to report whether the work may be eliminated from the budget.
.. 93 ..	Mortuary for the Second District, Madras.	The question of erecting this building was ordered to be held over until the Plague hospital at Egmore is no longer required.
.. 95 ..	Additional store-godowns for Government Maternity Hospital.	The Consulting Architect reports that he is in communication with the Superintendent of the Maternity Hospital in connection with this work. The former officer will submit the plans and estimates at an early date after obtaining the requisite information.
.. 123 ..	Constructing quarters for the officers in charge of the Veterinary Hospital, Saidapet.	The Director of Public Instruction to whom the plans and estimates for this work are reported to have been forwarded on the 27th April 1899 will be requested in the Educational Department to expedite their transmission.
.. 124 ..	Quarters for the Steward, Assistant Surgeon (Military), Civil Apothecaries, Hospital Assistants and other servants at the General Hospital.	The question of constructing this building has been finally abandoned (<i>vide</i> G.O., No. 1310. Public, dated 28th October 1898, communicated with G.O., No. 3121 W., dated 5th December 1898).
.. 125 ..	Constructing Resident Physician's quarters, General Hospital.	Plans and estimates for this building are lying over pending receipt of further orders from the Public Department on the general question of providing quarters at the General Hospital.
.. 126 ..	Constructing an upper storey for the Public Works Examiner's office to accommodate the Office of the Superintending Engineer, V Circle.	The estimate for this work has been ordered to lie over, until the necessity for the proposed additions actually arises.

(True Extract.)


Under Secretary to Government.

To the Consulting Architect to Government.
 " Revenue Department.
 " Public " "
 " Educational Department.
 " Judicial " "
 " Military Secretary to His Excellency the Governor.

Exd. T. K. Narayana Aiyangar.

NOTE FOR THE ~~UNDER~~ SECRETARY.

The items in the accompanying draft order in P.W.D., which concern Publics are 92 class A, and 91, 88, 90, 92, 93, 95, 124 & 125 Class B.

2- 92 Class A - Medical Officer's quarters at Madras - no remarks seem needed. The estimate was returned by the P.W.D. to the Comy. Architect for revision.

3- 91 & 88 Class B - no remarks

4- 90 & 92 - - - - do - action can be taken when the G.O. is communicated to the Public.

5- 93 & 95 - no remarks.

6- 124 - The P.W.D. appears to have overlooked G.O. no 1310 Public of 28.10.98, in which the project for construction quarters for the subordinate staff of the Genl. Hospital on the

the item might be expunged from the P.W.D. order.

a note to the above effect
might be entered in the
draft 80, against the item
in view to the P. W. remarks
being provided.

Item 125 - Resident Physician
quarters Genl. H. H. H.
I cannot get papers showing
the circumstances under
which P. W. was asked by
Public to let the matter
stand over. Possibly it
was in view of the proposed
reorganization of the staff
of the med. college & Genl.
H. H. H. - No remarks however
seems needed on the
item in the P. W. draft.

On 20/11/11 94 7 91

U.S.

There have remarks entered by
124.. War

Public Civ 2237

NOTE FOR THE Public Clerk -

Please complete
this file, if possible,
& bring home it on my
arrival at London on
19.12.26

Presenting following
orig. G.O.

- no 204 Public of 8.2.26
- 1348 - - - of 19.12.26
- 868 - - - of 3.7.27

There has been some
faltering about the papers
required for this current -
those first sent by P. W. H.
were returned without my
seeing them. When papers
were received a second
time, they were not
in common as under

The winning papers were
sent to me with P.W. current-
no 7789 - I took the H.C.
P.W.D. here to watch the
current, & got the papers
from me. The current house
was under a fire, came back
then, returned to me with
the H.C., catching it. Now
the P.W.D. current office
wins that the papers are
not with P.W. no 7789.

~~_____~~
~~_____~~
~~_____~~

Please send me
to trace the papers some
of the other copy.

The linked paper (Ames-
no 2282 must await
the disposal of Ames 2237.
I can be up with it.

I am most anxious to
dispose of these currencies
before I go over to Wash.

1600-22.

C. No. 2237 From the P.W. Dep't., No 20336, dated 3.8. 1897.

188

..... 18

“.....”

order No. 1207 of 25-10-99
mis

Communicated to the
Surgeon General, with reference
to the items in the list which
relate to the Medical Dept.

2. With reference to the remarks against item 88, Class B, the attention of the P.W. Dept. will be drawn to the fact that the orders cancelled by G.O. no 868, Public, dated 3rd July 1897 (as modified by G.O. no 1000 Public, dated 2nd July 1898) were para 1 of G.O. no 204, Public, dated 8th July 1896, and para 1

+ g.o. 2012 W. Pulein
Waxes noted 247-97

19 Dec 1896, both of which paragraphs related to the provision of accommodations for the Soldiers in the General Hospital messes. In the orders quoted in the margin, the conversion of the Hobart, Argyle and Dufferin wards into cubicles for nurses was ordered to stand over until the Station Hospital had been vacated by the military authorities. The Surgeon will now be requested to report as to the necessity for this work.

No 264, Public, 20.2.96.
paragraph 2
1340, Public, 19.12.96
paragraph 2.

3. The Surgeon Genl will also be requested to submit his views with reference to the works mentioned in items 90, 92 & 125, Class B, of the statement. The plans & estimates for the construction of quarters for the Resident Physician, General Hospital (item 125) were held in abeyance pending

a final decision on the question whether the officer holding that app't. should be unmarried. Orders on the subject were given in G.O. No 604, Public, dated 29 April 1898, but the question of quarters was not then revived. So much time having since elapsed, the Govt. considers it desirable, before proceeding further in the matter, to have the Surgeon's opinion as to the present necessity for the

Surgeon

To the P. W. Dept (29.10)
Surgeon Genl (29.10)

When given for copying 26/10
When copied 26-10-
When examined 26-10-
When signed

189

READ AGAIN G.O., No. , DATED
189

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.-

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only