

Public Works (1893) Department.

RAILWAY BRANCH.

G.O., No. 150-1.62

DATED 23rd January

[Despatch Abstract.]

East Coast Railway— Revised progress table (form B) of work done on the Etlora division of the — for the quarter ended 30th June 1892, ordered to be forwarded to the Govt of India.

Forwarded accordingly

BACK PAPERS.

[illegible]

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

From B.

East Coast Railway

Quarterly progress table shewing work done in the Pillore Division up to 30 June 1912

Name of work.		Length of wireless	Remarks.
		62 miles	
I.	Preliminary Expenses	1. 0	
II.	Land	1. 0	
III.	Formation	{ 1 Cartwork . . 95 { 2 Tunnels *	
IV.	Bridge work	{ 1 Major Bridge . 90 { 2 Minor " . . . 85	
V.	Fencing.	{ 1 Fencing . . 10 { 2 Road crossing . 30 { 3 Poles & Graduated . 00	Cartwork only.
VI.	Electric Telegraph.	—	
VII.	Ballast and Permanent way.	{ 1 Ballasting . . 65 { 2 Permanent way . 10	including materials at site.
VIII.	Stations & Buildings	{ 1 Station & office . 60 { 2 Workshop & Store . * { 3 Staff quarters . 65 { 4 Station machinery . 00	
IX.	Plant	{ 1 Engineering . . 00 { 2 Locomotive . . 00 { 3 Carriage & wagons . * { 4 Station & office furniture . 00	
X.	Ferries	*	
XI.	Rolling Stock	{ 1 Locomotive . . 00 { 2 Carriage & wagon . 00	

• Total average

Date of opening for traffic

Date of Completion of Line

Note

1.0. Signifies - Completion of work

30 — — — That 3-10 th of the work has been done

• 00. --- - - - - " Work is not commenced

* — • — — — No work is to be done under his head.

1st, R. I. Denne
For Engr. in chief
B. C. Ry-
lead.

PUBLIC WORKS DEPARTMENT.

OFFICE OF CONSULTING ENGINEER FOR RAILWAYS,

Madras, *17th January* 1893.

*Revised progress table (Form B.)
of the Ellore Division for the quarter ended
30th June, 1892.*

No. *21*

SUBMITTED. _____ to _____ Government. *in*

*Compliance with G. O. No. 2075R
dated 25th August 1892, for
transmission to the Govern-
ment of India.*

Subject.

R.P.G. Mallett. Captain

*for Offr. Cons: Engrs for Rys.
Lt. R.C.*

From
THE CONSULTING ENGINEER
FOR RAILWAYS,
Madras,

No. 21

Dated 17th January 1893
Received 17th January 1893

B No. of ENCLOSURES.
No 150 R of 23-1-93
Subject.

Submitting revised progress table (Form B) of the Ellore Division for the quarter ended 30th June 1892.

No 1823-4 R of 25-7-92 ✓
2075 R of 25-8-92 ✓

B No 150 R of 23rd Jan 93.

Ordered that the Revised Progress Table Form B of work done on the Ellore Division for the quarter ended 30th June 1892 be forwarded to the Govt. of India with reference to its letter No 888 R.C. of 11th August 1892 embodied in G.O. No 2075 R. dated 25th August 1892.

[Signature]

Offs. R

The Consulting Engineer

No. 151 R

Government of Madras.

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

To
THE SECT. TO THE GOVT. OF INDIA,
P. W. DEPARTMENT.

23rd January 1893.

SIR,

With reference to your letter No. 888 R.C. dated 11th August 1892, I am directed to forward herewith a Revised Progress Table Form B of work done on the Ellore Division of the East Coast Railway for the quarter ended 30th June 1892 prepared in accordance with the instructions from the Government of India communicated in your letter under reply.

[Signature]

23/1/93
[Signature]
Offs. R



B

No. 150. 51 R 23 June 193.