

Public Works (1893) Department.

RAILWAY BRANCH.

G.O., No. 50 - 51 R

DATED 12th January

[Despatch Abstract.]

Berwada Extension Railway

The Capital revised and budget estimates of the
— for 1892-93 & 1893-94, ordered to be
forwarded to the Govt. of India.

Forwarding the Capital revised and budget
estimate of the — for 1892-93 and 1893-94,
with a note thereon.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
							3

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

1892-93 & 1893-94.

MEMORANDUM.

The grant for expenditure on the Bezvada Extension Railway for 1893-94 is Rs. 4,650 appropriated as follows:—

Net expenditure in India— <i>vide</i> General Abstract	...	...	...	Rs. 4,650
Expenditure in England— <i>vide</i> Schedule C	...	...	...	...
Total Grant				4,650

The budget estimate contemplates a total expenditure of Rs. 4,650.

(*Vide Government of India, P.W.D., Circular No. 12 R. of 1892.*)

CAPITAL Revised and Budget estimates of the Devada Extension Railway for 1892-93 and 1893-94.
General Abstract.

Main heads of expenditure.	Actuals to end of 1891-92.	Budget grant, 1892-93.	REVISED ESTIMATE, 1892-93.			BUDGET ESTIMATE, 1893-94.			Total probable outlay to end of 1893-94 (columns 1, 3 and 4.)	REQUIRED FOR LINES UNDER CONSTRUCTION ONLY.	
			Cash.	Stores.	Total.	Cash.	Stores.	Total.		Remaining to be spent in future years.	Sanctioned estimate.
1	2	3	4	5	6	7					
<i>Works and Services.</i>											
I. Preliminary expenses	Rs. 15,319	Rs. ..	Rs. ..	Rs. ..	Rs. 15,319	Rs. ..					
II. Land	47,109	..	..	..	47,109	..					
III. Formation	1,75,513	..	..	..	1,75,513	..					
IV. Bridge work	97,054	10,000	9,391	3,350	1,09,805	..					
V. Fencing	20,152	..	..	..	20,152	..					
VI. Ballast and permanent-way ..	6,14,533	..	..	..	6,14,533	..					
VII. Stations and Buildings	2,01,956	..	809	1,300	2,03,957	..					
Total Construction Accounts ..	12,71,778	10,000	10,000	4,650	12,86,428	..					
VIII. Plant	9,536	..	..	..	9,536	..					
IX. Ferries, &c.	20,384	..	..	..	20,384	..					
X. Rolling stock	1,17,276	..	..	..	1,17,276	..					
XI. General charges as per schedule B.											
Total expenditure on Final Heads ..	14,18,973	10,000	10,000	4,650	14,33,623	..					
Miscellaneous Advances	..	..	..	..	..	..					
Deduct—Receipts on Capital Account ..	14,18,973	10,000	10,000	4,650	14,33,623	..					
Total	9,253	..	..	..	9,253	..					
Grand Total, Works and Services ..	14,16,720	10,000	10,000	4,650	14,31,370	..					
<i>Stores, Accounts.</i>											
As per schedule A	..	..	..	..	..	..					
Deduct—debts to the Indian books by credits to "expenditure in England" for value of English Stores and other items charged off in England.	14,16,720	10,000	10,000	4,650	14,31,370	..					
Net Indian expenditure	9,09,848	..	..	..	9,09,848	..					
	11,04,872	10,000	10,000	4,650	11,31,522	..					

(Signed) **W. PENDLEBURY,**
Agent and Manager,
IL I. the N. G. S. Rys. Co., "Ld."

SECUNDERABAD,
20th December 1892.

Abstract estimate for stores for the years 1892-93 and 1893-94.

4

(Signed) **W. PENDLEBURY,**
Agent and Manager,
II. II. the N. O. S. Ry. Co., "Ld."

CAPITAL AND REVENUE.
Budget estimates of general charges of the Railway for the year 1893-94.

· 5

Total ::

SCHEDULE C.

STATEMENT showing sum set aside for expenditure in England on the Bezvada Extension Railway during 1893-94.

Particulars.	Amount.
Nil	
Total Provision for expenditure in England ...	

SECUNDERABAD,
Dated 20th December 1892.

(Signed) W. PENDLEBURY,
Agent and Manager,
H. H. the N. G. S. Rys. Co., "Ld."

12TH JANUARY 1893, No. 50 R., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Railway.

Read the following paper:—

Revised and Budget Estimates of the Bezvada Extension Railway (Capital) for 1892-93 and 1893-94.

No. 15.

Endorsement by the Consulting Engineer for Railways, dated Madras, 12th Jan. 1893.

Submitted to Government for transmission to the Government of India with reference to its letter No. 287 A.G., dated 15th December 1892, embodied in G.O., No. 3085 R., dated the 23rd idem.

2. *Revised Estimate*, 1892-93.—The revised estimate is submitted for Rs. 10,000, the amount of the grant for the year, and calls for no comment.

3. *Budget Estimate*, 1893-94.—The budget estimate for next year is prepared for Rs. 4,650 and provides for the completion of the fencing of station yards and platforms. The budget estimate for next year is not due with the Government of India until 15th February and should not have been combined with the capital revised estimate.

ORDER—dated 12th January 1893, No. 50 R., Public Works.

Ordered that the capital revised and budget estimates of the Bezvada Extension Railway for 1892-93 and 1893-94 be forwarded to the Government of India.

[Here enter No. 51 R., Public Works, dated 12th January 1893.]

(True Extract.)

(Signed) F. B. WALKER,
Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

To the Consulting Engineer for Railways.
.. Examiner, Public Works Accounts, Hyderabad.
Editors' Table.

Exd. S. J. Pereira.
Spare Copies

RAILWAY.

Govt. of {1893} Madras.
PUBLIC WORKS.

Dated January, 12th.

Recd.

Encl.

G.O., 12th Jan. 1893, No. 50 R.

JANUARY.

Bezvada Extension Railway

The capital revised and budget estimates of the — for 1892-93 and 1893-94, ordered to be forwarded to the Government of India.

PRELIMINARY ISSUE.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED
AGAINST REVENUE.

48—STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF THE

BEZVADA EXTENSION RAILWAY

FOR

1892-93 & 1893-94.

MEMORANDUM.

The grant for expenditure on the Bezvada Extension Railway for 1893-94 is Rs. 4,650 appropriated as follows:—

	Rs.
Net expenditure in India— <i>vide</i> General Abstract	4,650
Expenditure in England— <i>vide</i> Schedule C	...
Total Grant	4,650

The budget estimate contemplates a total expenditure of Rs. 4,650.

(*Vide Government of India, P.W.D., Circular No. 12 R. of 1892.*)

SCHEDULE B.
CAPITAL AND REVENUE.
Budget estimates of general charges of the Railway for the year 1893-94.

[illegible]

SCHEDULE C.

STATEMENT showing sum set aside for expenditure in England on the Bezvada Extension Railway during 1893-94.

Particulars.	Amount.
Nil	
Total Provision for expenditure in England ...	

SECUNDERABAD,
Dated 20th December 1892.

(Signed) W. PENDLEBURY,
Agent and Manager,
H. H. the N. G. S. Rys. Co., "Ld."

CAPITAL Revised and Budget estimates of the Bezvada Extension Railway for 1892-93 and 1893-94.
General Abstract.

Main heads of expenditure.	Actuals to end of 1891-92.	Budget Grant, 1892-93.	REVISED ESTIMATE, 1892-93.			BUDGET ESTIMATE, 1893-94.			Total probable outlay to end of 1893-94 (columns 1, 3 and 4.)	REQUIRED FOR FINE UNDER CONSTRUCTION ONLY.	
			Cash.	Stores.	Total.	Cash.	Stores.	Total.		Remaining to be spent in future years.	Sanctioned estimate.
	1	2	3			4			5	6	7
	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
<i>Works and Services.</i>											
I. Preliminary expenses ..	15,319	..	..	..	..	..	..	..	15,319	..	..
II. Land ..	47,109	..	..	..	..	..	..	..	47,109	..	..
III. Formation ..	1,75,613	..	..	..	..	..	..	..	1,75,613	..	..
IV. Bridge work ..	97,064	10,000	9,381	..	9,381	3,350	..	3,350	1,09,406	..	..
V. Fencing ..	20,162	..	..	..	..	..	..	..	20,162	..	..
VI. Ballast and permanent-way ..	8,14,653	..	..	..	..	..	..	..	8,14,653	..	..
VII. Stations and Buildings ..	3,01,954	..	609	..	609	1,300	..	1,300	3,03,867	..	..
Total Construction Accounts ..	12,71,776	10,000	10,000	..	10,000	4,650	..	4,650	12,86,426	..	..
VIII. Plant ..	9,536	..	..	..	..	..	..	..	9,536	..	..
IX. Fences, &c. ..	20,384	..	..	..	..	..	..	..	20,384	..	..
X. Rolling stock ..	1,17,275	..	..	..	..	..	..	..	1,17,275	..	..
XI. General charges as per schedule B. ..	..	..	..	..	..	..	..	..	..	..	..
Total expenditure on Final Heads ..	14,18,973	10,000	10,000	..	10,000	4,650	..	4,650	14,33,623	..	..
Miscellaneous Advances ..	..	..	..	..	..	..	..	..	..	..	..
Total ..	14,18,973	10,000	10,000	..	10,000	4,650	..	4,650	14,33,623	..	..
Deficit—Receipts on Capital Account ..	2,263	..	..	..	..	..	..	..	2,263	..	..
Grand Total, Works and Services ..	14,16,720	10,000	10,000	..	10,000	4,650	..	4,650	14,31,370	..	..
<i>Stores, Accounts.</i>											
As per schedule A ..	..	..	..	..	..	..	..	..	..	..	..
Deficit—debts to the Indian books by credits to "expenditure in England" for value of English Stores and other items charged off in England.	14,16,720	10,000	10,000	..	10,000	4,650	..	4,650	14,31,370	..	..
Net Indian expenditure ..	3,09,848	..	..	..	..	..	..	..	8,09,848	..	..
	11,06,872	10,000	10,000	..	10,000	4,650	..	4,650	11,21,522	..	..

(Signed) W. PENDLEBURY,
Agent and Manager,
H. H. the N. G. S. Rys. Co., "Ld."

SECUNDERABAD,
20th December 1892.

SCHEDULE A.
Abstract estimate for stores for the years 1892-93 and 1893-94.

(Signed) **W. PENDLEBURY,**
Agent and Manager,
II. II. the N. G. S. Rya. Co., "Ld."

Dated 20th December 1892.

2. *Budget Estimate, 1893-94.*—The budget estimate for next year is prepared for Rs. 4,650 and provides for the completion of the fencing of station yards and platforms.

(Signed) F. B. WALKER,
Offg. Consulting Engineer for Railways.

12TH JANUARY 1893, No. 51 R., PUBLIC WORKS.

PUBLIC WORKS DEPARTMENT.

Railway.

Letter—from

F. B. WALKER, Esq.,

Offg. Joint Secretary to the Government of Madras,

Public Works Department,

Railway Branch,

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,

PUBLIC WORKS DEPARTMENT.

SIR,

With reference to Government of India Resolution No. 287 A.G., dated 15th December 1892, I am directed to forward, herewith, the capital revised and budget estimates of the Bezvada Extension Railway for 1892-93 and 1893-94 with a note thereon.

I have the honour to be,

Sir,

Your most obedient servant,

Offg. Joint Secy. to Govt., P.W.D.,
Railway Branch.

FORT ST. GEORGE,
12th January 1893.

Exd. S. J. Pereira.
Spare Copies

RAILWAY.
Govt. of {1393} Madras.
PUBLIC WORKS.

Dated January, 12th.

Recd.

Encl.

12th January 1893, No. 51 R.

JANUARY.

Bezvada Extension Railway

Forwarding the capital revised and
budget estimates of the — for 1892-93
and 1893-94 with a note thereon.

E. O. No. 2-a.

Hyderabad Public Works Department.

No. 69 of 1893.

FROM

THE EXAMINER OF PUBLIC WORKS ACCOUNTS,

Hyderabad,

TO

Consulting Engineer
THE SOUTHERN RAILWAY
For Railways
HYDERABAD PUBLIC WORKS DEPARTMENT,

Madras

OFFICE OF EXAMINER, P. W. ACCOUNTS, BOLAHEM, 10 January 1893.

Sir,

Copy of the following is forwarded for information

S. S. Srinivasam
Examiner P. W. Accts.
Hyderabad

Letter No. 63 Dated 10 January 1893. From Examiner
P. W. Accounts Hyderabad. To the Agent and Manager
H. H. the N. G. S. Ry. Co. Ltd Secunderabad.

With reference to your No. 15A of the 4th Instant,
I have the honor to acknowledge the receipt of 15 copies
each of the preliminary issues of the Capital and
Revenue Budget estimates for 1893-94. of the Bezvada
Extension

Extension Railway and to point out that in the latter the following corrections have to be made

(1) The total revised estimate for 1892-93 in Abstract A should be Rs 30,000 and not Rs 31,000

(2) Actual to 1891-92 in Abstract B should be Rs. 13,016 and not Rs 13,006

2. To save delay the foregoing alterations have been carried out in the copies of the budgets received from you and they have been passed on to the Consulting Engineer for Railways Madras.

Thos H. W.
Sd/- J. L. Macpherson
Commsr. P. W. Accounts
Hyderabad

REGISTER
No. 31
FILE

(Vide Government of India, P. W. D., Circular No. 12 R of 1890.)

PRELIMINARY ISSUE. — in red ink

PUBLIC WORKS DEPARTMENT.

Capital Expenditure on Public Works not charged
against Revenue.

48.—STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF THE

BEZVADA EXTENSION RAILWAY

FOR

1892-93 and 1893-94.

MEMORANDUM.

THE GRANT FOR EXPENDITURE ON THE BEZVADA EXTENSION RAILWAY FOR 1893-94 IS
RS. 4,650 APPROPRIATED AS FOLLOWS:—

	Rs.
NET EXPENDITURE IN INDIA—vide GENERAL ABSTRACT	4,650
EXPENDITURE IN ENGLAND—vide SCHEDULE C	...
TOTAL GRANT	4,650

THE BUDGET ESTIMATE CONTEMPLATES A TOTAL EXPENDITURE OF RS. 4,650.

GENERAL ABSTRACT:

20th Decmber 1892.

W. PENDLEBURY.

Abstract Estimate for STORES for the years 1892-93 and 1893-94.

Dated 20th December 1892.

W. PENDLEBURY,
Agent and Manager,
H. H. the N. G. S. Rys. Co., Ltd.

CAPITAL AND REVENUE.

Budget Estimates of General Charges of the Railway for the year 1893-94.

SCHEDULE C.

**Statement showing sum set aside for expenditure in England on the
Bezvada Extension Railway during 1893—94.**

Secunderabad,
Dated 20th December 1892. }

W. PENDLEBURY,
AGENT AND MANAGER,
H. H. the N. G. S. Ry. Co., Ltd.

D. 12/1

H. O. No. 2-3.

Hyderabad Public Works Department.

No. *70* OF 1893.

FROM

THE EXAMINER OF PUBLIC WORKS ACCOUNTS,

Hyderabad.

TO

Consulting Engineer
THE SUPERINTENDING ENGINEER,
for Railways
HYDERABAD PUBLIC WORKS DEPARTMENT.

Bataram.

Madras

OFFICE OF EXAMINER, P. W. ACCOUNTS, BOTALUM, *10 January* 1893.

SIR,

I have the honor to forward 10 copies each of the preliminary issue of the Capital and Revenue Budget estimates for 1893-94 of the Bezawada Extension Railway and to state that the revised estimate for 1892-93 against Revenue expenditure is shown to be Rs. 73,000/- instead of 68,000/- the sum sanctioned in Madras Government No. 2517 A. Dated 25 October/92. The increase is probably due to greater outlay in working the heavier traffic anticipated from the opening of the East Coast Railway.

I have the honor to be

Sir

your most obedient servant

Sushil Kumar
Examiner P. W. Accts
Hyderabad

QW 3/17/13

REGISTER
No. 30
FILE
112

Form No. 2.

PUBLIC WORKS DEPARTMENT.

OFFICE OF CONSULTING ENGINEER FOR RAILWAYS,

Madras, 12th January 1893.

Revised and Budget estimates of
the Berwada Extension Railway for
1892-93 and 1893-94.

No. 15

SUBMITTED ——— to ——— Government for

transmission to the Govern-
ment of India with refer-
ence to its letter 287 A. G.,
dated 15th December 1892,
Embodied in G.O. No 3085K,
dated the 23rd idem.

2. Revised estimate 1892-93.
The revised estimate is sub-
mitted for Rs 10,000 the a-
mount of the grant for
the year and calls for

File not sent No 15 & 16 of 12/1/93.

no comment.

3. Budget estimate 1893-94.

The budget estimate for next year is prepared for Rs 4,650 and provides for the completion of the fencing of station-yards and platforms. The budget estimate for next year is not due with the Government of India until 15th February, and should not have been combined with the Capital revised estimate ^{Capital} ~~Revenue~~ ^{for offg. Consgr. for Rys}

Note to accompany the Revised and Budget estimate of the Vizagapatna Extension Railway for 1892-93 and 1893-94 (Capital)

Revised Estimate 1892-93

The revised estimate is submitted for Rs 10,000 -

Station yards platform.

1
2
3.
The
As
the
fe.
an
the
the
into
not
the

P. W. CURRENT No. 317

Form No. 3.

From

THE CONSULTING ENGINEER

FOR RAILWAYS,

Madras,

No. 184

Dated 12th January 1893
Received 16th January 1893

No. of ENCLOSURES.

A
No. 50 R dy 12-1-93.
Subject.

Capital Revised and
Budget Estimates of the
Pegunda Extension Railway
for 1892-93 & 1893-94.

No. 3085 R dy 23-12-92

A

No. 50 R dy 12 Jan'y 193

Ordered that
the Capital Revised and
Budget Estimates of the
Pegunda Extension Railway
for 1892-93 and 1893-94 be
forwarded to the Govt. of
India.

J

W.S.R.

28/2/93
To The Consulting Engineer
- Ex. P.W. Dept. Hyderabad
- Editor's Table

No. 51R.

Government of Madras.

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

To

THE SECT. TO THE GOVT. OF INDIA,

P. W. DEPARTMENT.

12 January 1893.

SIR,

With reference
Govt. of India's Resolution
No. 287 A. G., dated 15th
December 1892. I am directed
to forward herewith the ^{Capital} Revised
& Budget Estimates of the
Pegunda Extension Railway
for 1892-93 and 1893-94
with a note thereon.

Adul
11/1/93

W.S.R. for P.W.

Info despatched with 2 Gm.
12-1-93

45 C
8/2/93

No. 287 A.—G.
GOVERNMENT OF INDIA.
PUBLIC WORKS DEPARTMENT.
ACCOUNT.
General.

Calcutta, the 15th December 1892.

Dates for submission of Revised Estimates for 1892-93 and Budget Estimates for 1893-94.

Read—

Finance Department Resolution No. 4993 A., dated 8th December 1892.

RESOLUTION.—The Government of India is pleased to fix the undermentioned dates for the submission of the Revised Estimates of Revenue and Expenditure for 1892-93 and the Budget Estimates for 1893-94.

CIVIL WORKS, IRRIGATION AND TELEGRAPH.

(Imperial, Provincial and Incorporated Local Funds.)

Abstract of Revised and Budget Estimates for 1892-93 and 1893-94, respectively, in forms prescribed in Public Works Department Resolution No. 166 A.—G., dated 6th December 1890. } To reach the Public Works Department not later than the 15th January 1893.

Preliminary issues of detailed Budget Estimates for 1893-94. } Ditto ditto 15th February 1893.

RAILWAYS.

The Revised and Budget Estimates, Capital and Revenue, should be submitted on the dates prescribed in Public Works Department letter No. 403 A.—R., dated 5th August 1891, viz. :—

Preliminary Revised Estimates for 1892-93 for Railways classed under 48—State Railways—Construction. } To reach the Public Works Department not later than the 15th January 1893.

Revised Estimates for 1892-93 and Budget Estimates for 1893-94 for Railways, Surveys, etc., classified under other heads. } Ditto ditto 15th January 1893.

Revised Estimates for 1892-93 and Budget Estimates for 1893-94 for Railways classed under 48—State Railways—Construction. } Ditto ditto 15th February 1893.

INCOME TAX.

Revised and Budget Estimates for 1892-93 and 1893-94, respectively, of Income Tax realizations from officers serving in the Public Works and Telegraph Departments. } To reach the Public Works Department not later than the 15th January 1893.

2. The preliminary issues of the estimates relating to the different branches of the Department,* should be submitted with separate covering letters and be accompanied by notes explaining fully all important variations between—

(i) Revised and Budget Estimates for 1892-93.

(ii) Budget Estimate for 1893-94 and Revised Estimate for 1892-93.

13/4
No. 50. 51 R. 12 Jan 1893

3. If any alteration becomes necessary after the estimates have been submitted, a report of the modification, together with an explanation of the reasons for such alteration, should be submitted, so as to reach the Government of India not later than the 26th February next.

4. The date up to which telegraphic information of any change likely to seriously affect the estimates may be sent, will be communicated hereafter.

The Governments of Madras and Bombay (General and Railway), Bengal, the North-Western Provinces and Oudh, and the Punjab.
The Chief Commissioners of the Central Provinces, Burma, Assam, and Coorg.
The Resident at Hyderabad.
The Agents to the Governor General for Central India, Rajputana and Baluchistan.
The Accountant General, Public Works Department.
The Director General of Railways.
The Consulting Engineers to the Government of India for Railways, Calcutta, Lucknow, Central Division, and Assam.
The Superintendent of Port Blair and Chief Commissioner, Andaman and Nicobar Islands.
The Director General of Telegraphs.
The Director General of Military Works.

ORDER—Ordered, that the foregoing be communicated to the Local Governments, Administrations and Officers noted in the margin for information and guidance.

R. G. MACDONALD,

Offg. Depy. Secretary to the Govt. of India.

B

N^o 3085 R. 123. Dec 92

Commnd to the Comg
Engineer for Railway
for information and
guidance.

(sd) H. B. Walker
Offg. R

To
The Comg. Engrs. for Rly
Engrs. in C. & C. Ry + Kishore
+ Godavari Bridges
Exat. f. Ry Accts
Exat. C. & C. Ry Accts
Ex. P. W. Accts