

# Public Works (1894) Department.

RAILWAY BRANCH.

G.O., No. 120 . R

DATED 28<sup>th</sup> February

---

[Despatch Abstract.]

*Sidings at Palayam — Estimate of Rs  
18,352 for additions and alterations to the  
— Madras Railway, sanctioned.*

---

[illegible][illegible]

Ex.d. C. A. Munisawmy  
Spare Copies

RAILWAY.

Gobt. of {1894} Madras.  
PUBLIC WORKS.

Dated February, 28th.

Recd.

Encl.

G.O., 28th Feb. 1894, No. 120 R.

FEBRUARY.

Sidings at Palghat

Estimate of Rs. 18,352 for additions and alterations to the —, Madras Railway, sanctioned.

(2 Encs.)

(A. E. M. L.)

No 6380  
113

MADRAS RAILWAY.

AGENT AND MANAGER'S OFFICE,

Madras, 10<sup>th</sup> February 1894.

From

The Agent and Manager.

M. S. C.

To

The Consulting Engineer for Railways.

Madras

SIR,

With reference to Minute 107, Schedule 2 of the Official Meeting and Stores Committee held on the 26<sup>th</sup> ultimo, I have the honour to forward herewith an Estimate with plan 10296 for the proposed alterations and additions to sidings at Palghat and to request that the sanction of Government may be conveyed to me for the required outlay, Rs. 18,352, chargeable in the proportions of Rs. 15,924 to Capital and Rs. 2,428 to Revenue.

In explanation of the necessity for the work the Traffic Manager writes:—

At the last official inspection arrangements were agreed upon which would permit the Goods Shed at Palghat to be used for traffic. At present, however, there is simply the one line and although I understand that the shed has been completed it is quite useless without the additional line and the cross

188  
EN

2  
'cross over roads enabling traffic to be worked in  
'and out without delay'. *2 P*

3. The matter received my support at the  
Official Meeting referred to above at which it was  
brought forward after discussion at an Officers'  
Meeting.


4. Information as to provisions in the budget  
and date on which sanction will lapse is given on  
the Estimate.

I have the honour to be,  
Sir,

Your most obedient servant,

*Ernie S. M. V. H.*

Agent & Manager



OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,  
Madras, 13<sup>th</sup> February 1894.

No. 480

OFFICE NOTE.

Estimate for  
alterations &  
additions to  
sidings at  
Palghat.

Letter from the Agent, Manager, Madras Railway, No.  $\frac{E. 300.}{113}$ ,  
dated 10<sup>th</sup> February 1894, forwarded to the Examiner of Railway  
Accounts, for favour of check as to allocation  
and budget provision.

A.D.G. Shelley,  
Capt R.E.  
for E.R.

EXAMINER'S REPLY.

The estimate is  
correct as to allocation and  
requires the sanction of the  
Local Government.

ER  
C.M. 17

Agromb  
ER  
16/2

Santhosha  
Wm  
26  
2

MADRAS RAILWAY.

The Agent and Manager.

The Consulting Engineer

for Railways.

No.

A No 120 R of 28-2-94

PUBLIC WORKS DEPARTMENT,  
RAILWAY BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Deputy  
Manager Madras Ry

St. No.  $\frac{8350}{113}$  of 10-12-1894

3 P

Sanctioned

2. This sanction  
has been registered as

No 32 R of 1893-94.

Full

R

DESPATCHED

91/2/94

The Deputy Manager, Madras Ry. has  
G.O. Ry. Accs. with 2 under } despatched in n/s.  
28/2

