

Public Works (189/-) Department.

RAILWAY BRANCH.

G.O., No. $\frac{414}{A}$ - R

DATED 3rd August

[Despatch Abstract.]

Madras Railway - Estimate of Rs 5,753
for an additional siding at Kailai -
sanctioned.

RAILWAY.

Govt. of {1894} Madras.
PUBLIC WORKS.

Dated August, 3rd.

Recd.

Encl.

G.O., 3rd Aug. 1894, No. $\frac{414}{A}$ R.

AUGUST.

Madras Railway

Estimate of Rs. 5,753 for an additional siding at Kallai, —, sanctioned.

No. 575 *Estimate* to provision in
MADRAS RAILWAY
AGENT AND MANAGERS' OFFICE,
Madras, *11th July* 1894

From

H. R. C.
Agent and Manager.

To

SIR,

H. C. Consulting Engineer for Railways.

I have the honor to acknowledge the receipt of your letter of the 28th inst. and herewith an Estimate, with plan N° 3515, for an additional siding at Kallai and to request that the sanction of Government may be conveyed to me for the required outlay, Rs. 5,753, chargeable to Capital.

This siding is required on a long bye for empty timber trucks when the siding to the East Dock is loaded with loaded timber wagons.

3. The matter was discussed on inspection last year on which was decided to supply another dock but I think we can manage for the present if we lay down this extra siding only.

11. Information as to provision in
the budget and date on which provision will
lapse is given on the Estimate.

I have the honor to be,

Sir,

Your most obedient servant,

Emile S. M. S.

Agent & Manager.

2038

Recd.
Dated

188

No.

The Consulting Engineer
for Railways.

4142
A


To

The Agent and Manager.

From

MADRAS RAILWAY.

Estimate for
an additional
siding at Kallai.



OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,
Madras, 14th July 1894.

No. 224.

OFFICE NOTE.

Letter from the Agent & Manager, Madras Railway, No. 558
dated 11th July 1894, forwarded to the Examiner of Railway
Accounts, for further remarks as to allocation
and budget provision.

A.D. G. Shelley
Capt R.E.

for E.R.

EXAMINER RAILWAY.

The estimate is correct as to
allocation and requires the sanction
of the local Government.
Funds are available from
the grant for unexhausted
works Schedule B of Budget
1894-95.

To R on return

19.7.94

Sanctioned
19.7.94

To
The Agent & Manager: M. Ry thro' E.R.
By B. Ry: Accounts

18.7.94

A. G. G. S. Shelley
off. CA
OP

G.O. No. 414 R of 3? August 94:—
A

Subject: Subj: for sanction of
(1) Estimate amounting to Rs 5753, chargeable
to Capital for an additional siding at
Kallai, Madras Ry.
+ minor works. - 1

Sanctioned.

2. This sanction has
been registered as S. R.
of 1894-95.

M. R.

DESPATCHED

18 AUG. 94

20

A. M. ~~CR~~ - Not despatched in S. R. - 2/10
CR 7/10