

Public Works (1894) Department.

RAILWAY BRANCH.

G.O., No. 92-93. R

DATED 12<sup>th</sup> February

[Despatch Abstract.]

Bezwada Extension Railway

The capital revised and budget estimates of the — for 1893-94 + 1894-95 respectively, with a note thereon, ordered to be forwarded to the Govt of India.

Idg. the Capital revised + budget estimates — of the — for 1893-94 + 1894-95 respectively, with a note thereon.

[illegible]

| G.O. | No. | Department. | Date. | G.O. | No. | Department. | Date. |
|------|-----|-------------|-------|------|-----|-------------|-------|
|      |     |             |       |      |     |             |       |

01

708

1893-94 & 1894-95.

# MEMORANDUM.

The grant for expenditure on the Bezwada Extension Railway for 1894-95 is Rs. 10,000, appropriated as follows:—

Programme approved—

|                                               | rs.           |
|-----------------------------------------------|---------------|
| Cash outlay ... ..                            | 10,000        |
| Value of stores to be drawn from stock ... .. | ...           |
| Total ...                                     | <u>10,000</u> |

**CAPITAL Revised and Budget Estimates of the Bezwada Extension Railway for 1893-94 and 1894-95.**  
*General Abstract.*

| Main heads of expenditure.                                     | Actuals to end of 1892-93. |       | Budget grant, 1893-94. |     | Revised estimate, 1893-94. |        |        |     | Budget estimate, 1894-95. |     |     |     | Total probable outlay to end of 1894-95 (columns 1, 2 and 4). |     | Required for lines under construction only. |     |
|----------------------------------------------------------------|----------------------------|-------|------------------------|-----|----------------------------|--------|--------|-----|---------------------------|-----|-----|-----|---------------------------------------------------------------|-----|---------------------------------------------|-----|
|                                                                | 1                          | 2     | 3                      | 4   | 5                          | 6      | 7      | 8   | 9                         | 10  | 11  | 12  | 13                                                            | 14  | 15                                          |     |
|                                                                |                            |       |                        |     |                            |        |        |     |                           |     |     |     |                                                               |     |                                             |     |
|                                                                | Rs.                        | Rs.   | Rs.                    | Rs. | Rs.                        | Rs.    | Rs.    | Rs. | Rs.                       | Rs. | Rs. | Rs. | Rs.                                                           | Rs. | Rs.                                         | Rs. |
| <i>Works and Services.</i>                                     |                            |       |                        |     |                            |        |        |     |                           |     |     |     |                                                               |     |                                             |     |
| I. Preliminary expenses ..                                     | 15,319                     | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| II. Land ..                                                    | 47,109                     | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| III. Formation ..                                              | 1,78,818                   | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| IV. Bridge work ..                                             | 1,01,572                   | ..    | ..                     | ..  | ..                         | 4,210  | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| V. Fencing ..                                                  | 19,877                     | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| VI. Electric telegraph ..                                      | 8,16,631                   | ..    | ..                     | ..  | ..                         | 790    | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| VII. Ballast and permanent-way ..                              | 8,02,868                   | ..    | ..                     | ..  | ..                         | 1,600  | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| VIII. Stations and buildings ..                                | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Total, Construction Accounts ..                                | 12,76,837                  | 5,000 | 6,800                  | ..  | ..                         | 10,000 | 10,000 | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| IX. Plant ..                                                   | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| X. Ferries, &c. ..                                             | 9,536                      | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| XI. Rolling stock ..                                           | 20,384                     | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| XII. General charges as per schedule A ..                      | 1,17,276                   | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Total expenditure on final heads ..                            | 14,23,782                  | 5,000 | 6,800                  | ..  | ..                         | 10,000 | 10,000 | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Purchase of line ..                                            | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Overdrawn capital ..                                           | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Loss by exchange ..                                            | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Miscellaneous advances ..                                      | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Total ..                                                       | 14,23,782                  | 5,000 | 6,800                  | ..  | ..                         | 10,000 | 10,000 | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| <i>Defect—</i>                                                 |                            |       |                        |     |                            |        |        |     |                           |     |     |     |                                                               |     |                                             |     |
| Receipts on Capital Account ..                                 | 2,263                      | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Cash and stores taken over from Company on purchase of line .. | ..                         | ..    | ..                     | ..  | ..                         | ..     | ..     | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |
| Grand Total, Works and Services ..                             | 14,21,523                  | 5,000 | 6,800                  | ..  | ..                         | 10,000 | 10,000 | ..  | ..                        | ..  | ..  | ..  | ..                                                            | ..  | ..                                          | ..  |

SECTUNDERABAD,  
10th February 1894.

(Signed) W. PENDLEBURY,  
Agent and Manager,  
H. H. the N. G. S. Rys. Co., "Ld."

**SCHEDULE A.—Capital and Revenue Budget Estimates of General Charges of the Bezwada Extension Railway for the year 1894-95.—Nil.**

**CAPITAL Revised and Budget Estimates of Stores transactions on the Bezwada Extension Railway for 1893-94 and 1894-95.**

*General Abstract.*

| Expense heads.                                                                                                                               | Actual balance at end of 1892-93. | Revised estimate, 1893-94. |         |        |          |                      | Probable balance at end of 1893-94. | Budget estimate, 1894-95. |         |        |          |                      | Probable balance at end of 1894-95. |
|----------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|----------------------------|---------|--------|----------|----------------------|-------------------------------------|---------------------------|---------|--------|----------|----------------------|-------------------------------------|
|                                                                                                                                              |                                   | Debits.                    |         |        |          | Net debit or credit. |                                     | Debits.                   |         |        |          | Net debit or credit. |                                     |
|                                                                                                                                              |                                   | Cash.                      | Stores. | Total. | Credits. |                      |                                     | Cash.                     | Stores. | Total. | Credits. |                      |                                     |
|                                                                                                                                              | Rs.                               | Rs.                        | Rs.     | Rs.    | Rs.      | Rs.                  | Rs.                                 | Rs.                       | Rs.     | Rs.    | Rs.      | Rs.                  | Rs.                                 |
| Purchases as per schedule A ..                                                                                                               | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| London stores .. B ..                                                                                                                        | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Manufactures .. C ..                                                                                                                         | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Workshop .. D ..                                                                                                                             | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Stores in depôts .. E ..                                                                                                                     | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Sales as per .. F ..                                                                                                                         | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Total ..                                                                                                                                     | ..                                | ..                         | ..      | ..     | ..       | ..                   | ..                                  | ..                        | ..      | ..     | ..       | ..                   | ..                                  |
| Deduct—                                                                                                                                      |                                   |                            |         |        |          |                      |                                     |                           |         |        |          |                      |                                     |
| Debits to the Indian books by credits to expenditure in England for value of English stores received and other items charged off in England. | 3,09,848                          | ..                         | ..      | ..     | ..       | ..                   | 3,09,848                            | ..                        | ..      | ..     | ..       | ..                   | 3,09,848                            |
| Net Indian transactions ..                                                                                                                   | 3,09,848                          | ..                         | ..      | ..     | ..       | ..                   | 3,09,848                            | ..                        | ..      | ..     | ..       | ..                   | 3,09,848                            |

(Signed) W. PENDLERBURY.

(Signed) W. PENDLEBURY,  
Agent and Manager,  
H. H. the N. G. S. Rys. Co., "Ld."

10th February 1894.

SCHEDULE A.—Details of the estimated transactions under the head "Purchases."—Nil.

SCHEDULE B.—Details of the estimated transactions under the head "London Stores."—Nil.

SCHEDULE C.—Details of the estimated transactions under the head "Manufactures."—Nil.

SCHEDULE D.—Details of the estimated transactions under the head "Workshop Manufactures."—Nil.

SCHEDULE E.—Details of the estimated transactions under the head "Stores."—Nil.

SCHEDULE F.—Details of the estimated transactions under the head "Sales."—Nil.

SCHEDULE G.—Statement showing sum set aside for expenditure in England on the Bezwada Extension Railway during 1894-95.—Nil.

SCHEDULE of demands for capital outlay on "Construction Works" and "Stores transactions" during the year 1894-95.

|                                                            | Cash.  | Stores. | Total. |
|------------------------------------------------------------|--------|---------|--------|
| Works—                                                     | Rs.    | Rs.     | Rs.    |
| Works in progress ... ..                                   | ...    | ...     | ...    |
| New Works—                                                 |        |         |        |
| (a) Sanctioned as per appendix A ... ..                    | 10,000 | ...     | 10,000 |
| (b) Not sanctioned as per appendix B ... ..                | ...    | ...     | ...    |
| (c) Lump sum for works costing under Rs. 5,000 each ... .. | ...    | ...     | ...    |
| Reserve for unforeseen works ... ..                        | ...    | ...     | ...    |
| Total "Works" ...                                          | 10,000 | ...     | 10,000 |
| Stores—                                                    |        |         |        |
| Stores transactions as per appendix C ... ..               | ...    | ...     | ...    |
| Net demand for Indian outlay ...                           | ..     | ...     | 10,000 |
| Amount required to cover indents on England ... ..         | ...    | ...     | ...    |
| Total Demand ...                                           | ..     | ...     | 10,000 |

APPENDIX A—To the schedule of demands on Capital Account for the year 1894-95.

|                                                                                                       | Cash.  | Stores. | Total. |                         |
|-------------------------------------------------------------------------------------------------------|--------|---------|--------|-------------------------|
| New works—                                                                                            | Rs.    |         | Rs.    |                         |
| Sanctioned—                                                                                           |        |         |        |                         |
| (a) Approach road and culvert at Gangineni station ... ..                                             | 2,995  | ...     | 2,995  | Stations and buildings. |
| (b) Constructing a 3 feet open culvert at Rayanpad village, mile 331½ ... ..                          | 351    | ...     | 351    | Bridge work.            |
| (c) Closing a 20 feet girder bridge at mile 335 ... ..                                                | 284    | ...     | 284    | Do.                     |
| (d) 3 feet culvert with flood gate, mile 336½, in substitution of a 26 feet span girder bridge ... .. | 2,088  | ...     | 2,088  | Do.                     |
| (e) Constructing porters' quarters at Bezwada ... ..                                                  | 2,936  | ...     | 2,936  | Stations and buildings. |
| (f) Water column and piping at Gangineni. ... ..                                                      | 1,346  | ...     | 1,346  | Do.                     |
| Total ...                                                                                             | 10,000 | ...     | 10,000 |                         |

APPENDIX B—To the schedule of demands on Capital Account for the year 1894-95.—Nil.

APPENDIX C—To the schedule of demands on Capital Account for the year 1894-95.—Nil.

Note on the Capital revised and budget estimates for 1893-94 and 1894-95 for the Bezwada Extension Railway.

*Revised Estimate for 1893-94.*—The revised estimate for 1893-94 has been reduced to Rs. 6,600, as the expenditure of Rs. 3,400 provided for "Fencing" is not required. The Government of India has been informed of this alteration in Public Works Department No. 603 C., dated 10th February 1894.

*Budget Estimate for 1894-95.*—The budget estimate for 1894-95 has been prepared for Rs. 10,000 in accordance with the orders received with Government of India letter No. 96 A.R., dated 29th January 1894.

12th February 1894.

(Signed) F. R. UPCOTT,  
Consulting Engineer for Railways.

12TH FEBRUARY 1894, No. 92 R., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following papers:—

Preliminary Issue of the Capital revised estimate, 1893-94, and budget estimate, 1894-95, for  
Bezwa Extension Railway, dated 10th February 1894.

Note by the Consulting Engineer for Railways, dated 12th February 1894.

ORDER—dated 12th February 1894, No. 92 R., Public Works.

Ordered that the Capital revised and budget estimates for 1893-94 and  
1894-95 for the Bezwa Extension Railway, with a note thereon, be forwarded to the  
Government of India.

[Here enter No. 93 R., dated 12th February 1894.]

(True Extract.)

Joint Secy. to Govt., P.W.D.,  
Railway Branch.

To the Agent and Manager, Nizam's Railway,  
through the Consulting Engineer for Railways.  
,, Examiner, East Coast Railway.

Frd. C. A. Muniswamy.  
Spare Copies

RAILWAY.

Govt. of {1894} Madras.

PUBLIC WORKS.

*Dated February, 12th.*

*Recd.*

*Encl.*

G.O., 12th Feb. 1894, No. 92 R.

FEBRUARY.

### Bezwada Extension Railway

The Capital revised and budget estimates of the — for 1893-94 and 1894-95, respectively, with a note thereon, ordered to be forwarded to the Government of India.

PRELIMINARY ISSUE.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED  
AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF

CONSTRUCTION WORKS ON THE BEZWADA  
EXTENSION RAILWAY

FOR

1893-94 & 1894-95.

# MEMORANDUM.

The grant for expenditure on the Bezwada Extension Railway for 1894-95 is Rs. 10,000, appropriated as follows:—

Programme approved—

|                                               | Rs.           |
|-----------------------------------------------|---------------|
| Cash outlay ... ..                            | 10,000        |
| Value of stores to be drawn from stock ... .. | ...           |
| Total ...                                     | <u>10,000</u> |

**CAPITAL Revised and Budget Estimates of the Bezwada Extension Railway for 1893-94 and 1894-95.**  
*General Abstract.*

| Main heads of expenditure.                                     | Actuals to end of 1892-93. | Budget grant, 1893-94. |       | Revised estimate, 1893-94. |         | Budget estimate, 1894-95. |        | Total probable outlay to end of 1894-95 (columns 1, 3 and 4). | Required for lines under construction only. |     |
|----------------------------------------------------------------|----------------------------|------------------------|-------|----------------------------|---------|---------------------------|--------|---------------------------------------------------------------|---------------------------------------------|-----|
|                                                                |                            | 1                      | 2     | Cash.                      | Stores. | Total.                    | Cash.  | Stores.                                                       | Total.                                      | 6   |
|                                                                |                            |                        |       |                            |         |                           |        |                                                               |                                             |     |
| <i>Works and Services.</i>                                     |                            |                        |       |                            |         |                           |        |                                                               |                                             |     |
| I. Preliminary expenses ..                                     | Rs. 15,319                 | Rs.                    | Rs.   | Rs.                        | Rs.     | Rs.                       | Rs.    | Rs.                                                           | Rs.                                         | Rs. |
| II. Land ..                                                    | 47,109                     | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| III. Formation ..                                              | 1,75,613                   | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| IV. Bridge work ..                                             | 1,01,573                   | ..                     | ..    | 6,210                      | ..      | 6,210                     | 2,723  | ..                                                            | 2,723                                       | ..  |
| V. Fencing ..                                                  | 19,877                     | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| VI. Electric telegraph ..                                      | 6,14,621                   | ..                     | ..    | 790                        | ..      | 790                       | 7,277  | ..                                                            | 7,277                                       | ..  |
| VII. Rail and permanent way ..                                 | 8,02,556                   | ..                     | 1,600 | 1,600                      | ..      | 1,600                     | ..     | ..                                                            | ..                                          | ..  |
| VIII. Stations and buildings ..                                | 12,76,587                  | ..                     | 5,000 | 5,000                      | ..      | 5,000                     | 10,000 | ..                                                            | 10,000                                      | ..  |
| Total, Construction Accounts ..                                | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| IX. Plant ..                                                   | 9,536                      | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| X. Fences, &c. ..                                              | 30,384                     | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| XI. Rolling stock ..                                           | 1,17,275                   | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| XII. General charges as per schedule A ..                      | 14,23,782                  | ..                     | 5,000 | 5,000                      | ..      | 5,000                     | 10,000 | ..                                                            | 10,000                                      | ..  |
| Total expenditure on final heads ..                            | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Purchase of line ..                                            | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Overdrawn capital ..                                           | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Loss by exchange ..                                            | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Miscellaneous advances ..                                      | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Total ..                                                       | 14,23,782                  | ..                     | 5,000 | 5,000                      | ..      | 5,000                     | 10,000 | ..                                                            | 10,000                                      | ..  |
| Receipts on Capital Account ..                                 | 2,263                      | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Cash and stores taken over from Company on purchase of line .. | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Grand Total, Works and Services ..                             | 14,21,529                  | ..                     | 5,000 | 5,000                      | ..      | 5,000                     | 10,000 | ..                                                            | 10,000                                      | ..  |
| <i>Deduct—</i>                                                 |                            |                        |       |                            |         |                           |        |                                                               |                                             |     |
| Receipts on Capital Account ..                                 | 2,263                      | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Cash and stores taken over from Company on purchase of line .. | ..                         | ..                     | ..    | ..                         | ..      | ..                        | ..     | ..                                                            | ..                                          | ..  |
| Grand Total, Works and Services ..                             | 14,21,529                  | ..                     | 5,000 | 5,000                      | ..      | 5,000                     | 10,000 | ..                                                            | 10,000                                      | ..  |

(Signed) **W. PENDLEBURY,**  
Agent and Manager,  
H. H. the N. G. S. Rys. Co., "Ld."

SECUNDERABAD,  
10th February 1894.

5

**SCHEDULE A.—Capital and Revenue Budget Estimates of General Charges of the Bezwada Extension Railway for the year 1894-95.—Nil.**

**CAPITAL Revised and Budget Estimates of Stores transactions on the Bezwada Extension Railway for 1893-94 and 1894-95.**

*General Abstract.*

| Suspense heads.                                                                                                                                            | Actual balance at<br>end of 1892-93. | Revised estimate,<br>1893-94. |         |        |          |                         | Probable balance<br>at end of 1893-94. | Budget estimate,<br>1894-95. |         |        |          |                         | Probable balance<br>at end of 1894-95. |
|------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------|-------------------------------|---------|--------|----------|-------------------------|----------------------------------------|------------------------------|---------|--------|----------|-------------------------|----------------------------------------|
|                                                                                                                                                            |                                      | Debits.                       |         |        |          |                         |                                        | Debits.                      |         |        |          |                         |                                        |
|                                                                                                                                                            |                                      | Cash.                         | Stores. | Total. | Credits. | Net debit or<br>credit. |                                        | Cash.                        | Stores. | Total. | Credits. | Net debit or<br>credit. |                                        |
| Purchases as per schedule A ..                                                                                                                             | Rs. ..                               | Rs. ..                        | Rs. ..  | Rs. .. | Rs. ..   | Rs. ..                  | Rs. ..                                 | Rs. ..                       | Rs. ..  | Rs. .. | Rs. ..   | Rs. ..                  |                                        |
| London stores .. B ..                                                                                                                                      | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| Manufactures .. C ..                                                                                                                                       | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| Workshop .. D ..                                                                                                                                           | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| Stores in depôts .. E ..                                                                                                                                   | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| Sales as per .. F ..                                                                                                                                       | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| Total ..                                                                                                                                                   | .. ..                                | .. ..                         | .. ..   | .. ..  | .. ..    | .. ..                   | .. ..                                  | .. ..                        | .. ..   | .. ..  | .. ..    | .. ..                   |                                        |
| <i>Deduct—</i>                                                                                                                                             |                                      |                               |         |        |          |                         |                                        |                              |         |        |          |                         |                                        |
| Debits to the Indian books by<br>credits to expenditure in<br>England for value of Eng-<br>lish stores received and other<br>items charged off in England. | 3,09,848                             | ..                            | ..      | ..     | ..       | ..                      | 3,09,848                               | ..                           | ..      | ..     | ..       | 3,09,848                |                                        |
| Net Indian transactions ..                                                                                                                                 | 3,09,848                             | ..                            | ..      | ..     | ..       | ..                      | 3,09,848                               | ..                           | ..      | ..     | ..       | 3,09,848                |                                        |

(Signed) **W. PENDLEBURY,**  
Agent and Manager,  
H. H. the N. G. S. Rys. Co., "Ld."

10th February 1894.

**SCHEDULE A.—Details of the estimated transactions under the head "Purchases."—Nil.**

**SCHEDULE B.—Details of the estimated transactions under the head "London Stores."—Nil.**

**SCHEDULE C.—Details of the estimated transactions under the head "Manufactures."—Nil.**

**SCHEDULE D.—Details of the estimated transactions under the head "Workshop Manufactures."—Nil.**

**SCHEDULE E.—Details of the estimated transactions under the head "Stores."—Nil.**

**SCHEDULE F.—Details of the estimated transactions under the head "Sales."—Nil.**

**SCHEDULE G.—Statement showing sum set aside for expenditure in England on the Bezwada Extension Railway during 1894-95.—Nil.**

SCHEDULE of demands for capital outlay on "Construction Works" and "Stores transactions" during the year 1894-95.

|                                                            | Cash.         | Stores.    | Total.        |
|------------------------------------------------------------|---------------|------------|---------------|
| <b>Works—</b>                                              | Rs.           | Rs.        | Rs.           |
| Works in progress ... ..                                   | ...           | ..         | ...           |
| <b>New Works—</b>                                          |               |            |               |
| (a) Sanctioned as per appendix A ... ..                    | 10,000        | ...        | 10,000        |
| (b) Not sanctioned as per appendix B ... ..                | ...           | ...        | ...           |
| (c) Lump sum for works costing under Rs. 5,000 each ... .. | ...           | ...        | ...           |
| Reserve for unforeseen works ... ..                        | ...           | ...        | ...           |
| <b>Total "Works" ...</b>                                   | <b>10,000</b> | <b>...</b> | <b>10,000</b> |
| <b>Stores—</b>                                             |               |            |               |
| Stores transactions as per appendix C ... ..               | ...           | ...        | ...           |
| <b>Net demand for Indian outlay ...</b>                    | <b>..</b>     | <b>...</b> | <b>10,000</b> |
| Amount required to cover indents on England ... ..         | ...           | ...        | ...           |
| <b>Total Demand ...</b>                                    | <b>..</b>     | <b>...</b> | <b>10,000</b> |

APPENDIX A—To the schedule of demands on Capital Account for the year 1894-95.

|                                                                                                       | Cash.         | Stores.    | Total.        |                         |
|-------------------------------------------------------------------------------------------------------|---------------|------------|---------------|-------------------------|
| <b>New works—</b>                                                                                     | Rs.           |            | Rs.           |                         |
| <b>Sanctioned—</b>                                                                                    |               |            |               |                         |
| (a) Approach road and culvert at Gangineni station ... ..                                             | 2,995         | ...        | 2,995         | Stations and buildings. |
| (b) Constructing a 3 feet open culvert at Rayanpad village, mile 331½ ... ..                          | 351           | ...        | 351           | Bridge work.            |
| (c) Closing a 20 feet girder bridge at mile 335 ... ..                                                | 284           | ...        | 284           | Do.                     |
| (d) 3 feet culvert with flood gate, mile 336½, in substitution of a 26 feet span girder bridge ... .. | 2,088         | ...        | 2,088         | Do.                     |
| (e) Constructing porters' quarters at Bezwada ... ..                                                  | 2,936         | ...        | 2,936         | Stations and buildings. |
| (f) Water column and piping at Gangineni. ... ..                                                      | 1,346         | ...        | 1,346         | Do.                     |
| <b>Total ...</b>                                                                                      | <b>10,000</b> | <b>...</b> | <b>10,000</b> |                         |

APPENDIX B—To the schedule of demands on Capital Account for the year 1894-95.—Nil.

APPENDIX C—To the schedule of demands on Capital Account for the year 1894-95.—Nil.

Note on the Capital revised and budget estimates for 1893-94 and 1894-95 for the Bezwada Extension Railway.

*Revised Estimate for 1893-94.*—The revised estimate for 1893-94 has been reduced to Rs. 6,600, as the expenditure of Rs. 3,400 provided for "Fencing" is not required. The Government of India has been informed of this alteration in Public Works Department No. 603 C., dated 10th February 1894.

*Budget Estimate for 1894-95.*—The budget estimate for 1894-95 has been prepared for Rs. 10,000 in accordance with the orders received with Government of India letter No. 96 A.R., dated 29th January 1894.

(Signed) F. R. UPCOTT,  
Consulting Engineer for Railways.

12th February 1894.

12TH FEBRUARY 1894, No. 93 R., PUBLIC WORKS.

PUBLIC WORKS DEPARTMENT.

Railway.

LETTER—from

F. R. UPCOTT, Esq.,

*Joint Secretary to the Government of Madras,*

*Public Works Department,*

*Railway Branch,*

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,

PUBLIC WORKS DEPARTMENT.

SIR,

With reference to Government of India Resolution No. 201 A.G., dated 16th December 1893, I am directed to forward the Capital revised and budget estimates for 1893-94 and 1894-95 for the Bezwada Extension Railway with a note thereon.

I have the honour to be,

Sir,

Your most obedient servant,

Joint Secy. to Govt., P.W.D.,  
Railway Branch.

FORT ST. GEORGE,  
12th February 1894.

•Erd. C. A. Muniswamy.  
Spare Copies

RAILWAY.

Govt. of {1894} Madras.  
PUBLIC WORKS.

Dated February, 12th.

Recd.

Encl.

12th February 1894, No. 93 R.

FEBRUARY.

**Bezvada Extension Railway**

Forwarding the Capital revised and budget estimates of the — for 1893-94 and 1894-95, respectively, with a note thereon.

(File Government of India, P. W. D., Circular No. 1 R of 1893.)

*Government of India*  
**FINAL ISSUE**

**PUBLIC WORKS DEPARTMENT.**

Capital Expenditure on Public Works not charged  
against Revenue.

48.—STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF

CONSTRUCTION WORKS ON THE

BEZVADA EXTENSION RAILWAY

FOR

1893-94 and 1894-95.

**MEMORANDUM.**

THE GRANT FOR EXPENDITURE ON THE BEZVADA EXTENSION RAILWAY FOR 1894-95 IS Rs.  
10,000 APPROPRIATED AS FOLLOWS:—

PROGRAMME APPROVED:—

|                                               | Rs.    |
|-----------------------------------------------|--------|
| CASH OUTLAY ... ..                            | 10,000 |
| VALUE OF STORES TO BE DRAWN FROM STOCK ... .. | ...    |
| TOTAL                                         | 10,000 |

## GENERAL ABSTRACT:

C. W. PENDLEBURY.

101% ~~December-1893.~~

7581 Long 4

*Agent and Manager—*  
H. H. the N. C. S. Rys. Co., "L.J."

## CAPITAL AND REVENUE

*Budget Estimates of General Charges of the Nevada Extension Railway for the year 1894-95.*

[illegible]

5

## General Abstract.

h

*Agent and Manager,*

**II. II. the N. G. S. Rys. Co., Ltd.**

*Dated 16th December 1893.*

## SCHEDULE A.

*Detail of the estimated transactions under the head "PURCHASES:"*

25

| PARTICULARS. | REVISED ESTIMATE,<br>1893-94. |         |        | BUDGET ESTIMATE,<br>1894-95. |         |        | Objects for<br>which re-<br>quired. |
|--------------|-------------------------------|---------|--------|------------------------------|---------|--------|-------------------------------------|
|              | Cash.                         | Stores. | Total. | Cash.                        | Stores. | Total. |                                     |
|              | Rs.                           | Rs.     | Rs.    | Rs.                          | Rs.     | Rs.    |                                     |
|              |                               |         | Nil    |                              |         |        |                                     |

*Details of the estimated transactions under the head "LONDON STORES."*

6

*Details of the estimated transactions under the head "MANUFACTURES."*

| PARTICULARS. | REVISED ESTIMATE, 1893-94. |         |        | BUDGET ESTIMATE, 1894-95. |         |        |
|--------------|----------------------------|---------|--------|---------------------------|---------|--------|
|              | Cash.                      | Stores. | Total. | Cash.                     | Stores. | Total. |
|              | Rs.                        | Rs.     | Rs.    | Rs.                       | Rs.     | Rs.    |
|              |                            | NIL.    |        |                           |         |        |

# SCHEDULE D.

8

Details of the estimated transactions under the head "WORKSHOP MANUFACTURES."

| PARTICULARS. | REVISED ESTIMATE, 1893-94. |         |        | BUDGET ESTIMATE, 1894-95. |         |        |
|--------------|----------------------------|---------|--------|---------------------------|---------|--------|
|              | Cash.                      | Stores. | Total. | Cash.                     | Stores. | Total. |
|              | Rs.                        | Rs.     | Rs.    | Rs.                       | Rs.     | Rs.    |
| NIL.         |                            |         |        |                           |         |        |

9

## SCHEDULE E.

Details of the estimated transactions under the head "STORES." 10

| PARTICULARS. | REVISED ESTIMATE, 1893-94. | BUDGET ESTIMATE, 1894-95. | PARTICULARS. | REVISED ESTIMATE, 1893-94. | BUDGET ESTIMATE, 1894-95. |
|--------------|----------------------------|---------------------------|--------------|----------------------------|---------------------------|
|              |                            |                           |              |                            |                           |
|              | Rs.                        | Rs.                       |              | Rs.                        | Rs.                       |
| NIL.         |                            |                           |              |                            |                           |

Details of the estimated transactions under the head "SALES." *ji*

[illegible]

Statement showing sum set aside for Expenditure in England on the  
Bogvada Extension Railway during 1894-95. 710

| Particulars.                                                               | Amount. |
|----------------------------------------------------------------------------|---------|
| <div data-bbox="1909 984 1954 1016" style="text-align: center;">Nil.</div> |         |

Secunderabad,  
Dated 10th December 1893.

W. PENDLEBURY,  
*Agent and Manager,*  
H. H. the N. G. S. Rys. Co., Ltd

# The Bezvada Extension Railway.

Schedule of demands for Capital outlay on "Construction Works" and "Stores transactions" during the year 1894-95.

|                                                         | Cash.  | Stores. | Total. |
|---------------------------------------------------------|--------|---------|--------|
|                                                         | Rs.    | Rs.     | Rs.    |
| <b>WORKS—</b>                                           |        |         |        |
| Works in progress ...                                   | ...    | ...     | ...    |
| <b>NEW WORKS—</b>                                       |        |         |        |
| (a) Sanctioned, as per Appendix A ...                   | 10,000 | ...     | 10,000 |
| (b) Not sanctioned, " B ...                             | ...    | ...     | ...    |
| (c) Lump sum for works costing under Rs. 5,000 each ... | ...    | ...     | ...    |
| Reserve for unforeseen works ...                        | ...    | ...     | ...    |
| Total "Works" ...                                       | 10,000 | ...     | 10,000 |
| <b>STORES—</b>                                          |        |         |        |
| Stores transactions, as per Appendix C ...              | ...    | ...     | ...    |
| <b>NET DEMAND FOR INDIAN OUTLAY ...</b>                 | ...    | ...     | 10,000 |
| Amount required to cover Indents on England ...         | ...    | ...     | ...    |
| Total Demand ...                                        |        |         | 10,000 |

# APPENDIX A.

To the Schedule of Demands on Capital Account for the year 1894-95.

|                                                                                                  | Cash.  | Stores. | Total. |                         |
|--------------------------------------------------------------------------------------------------|--------|---------|--------|-------------------------|
|                                                                                                  | Rs.    |         | Rs.    |                         |
| <b>New Works—</b>                                                                                |        |         |        |                         |
| <b>Sanctioned</b>                                                                                |        |         |        |                         |
| (a) Approach road and culvert at Gangineni Station ...                                           | 2,995  | ...     | 2,995  | Stations and Buildings. |
| (b) Constructing a 3 feet open culvert at Rayanpad village, mile 331½ ...                        | 351    | ..      | 351    | Bridge work.            |
| (c) Closing a 20 feet Girder Bridge at mile 335 ...                                              | 234    | ..      | 234    | Do.                     |
| (d) 3 feet culvert with flood gate, mile 336½ in substitution of a 2½ ft. span Girder Bridge ... | 2,088  | ...     | 2,088  | Do.                     |
| (e) Constructing Porter's quarters at Bezvada.                                                   | 2,936  | ...     | 2,936  | Stations and Buildings. |
| (f) Water column and piping at Gangineni...                                                      | 1,346  | ...     | 1,346  | Do.                     |
| Total ...                                                                                        | 10,000 | ...     | 10,000 |                         |

14  
APPENDIX B.

To the Schedules of Demands on Capital Account for the year 1894-95.

|                     | Cash. | Stores. | Total. |
|---------------------|-------|---------|--------|
|                     | Rs.   | Rs.     | Rs.    |
| New Works—          |       |         |        |
| (b) Not sanctioned. |       |         |        |
| Nil.                |       |         |        |
| TOTAL               | ...   | ...     | ...    |

15  
APPENDIX C.

To Schedule of Demands on Capital Account for the year 1894-95.

|                                                                            | Cash. | Stores. | Total. |
|----------------------------------------------------------------------------|-------|---------|--------|
|                                                                            | Rs.   | Rs.     | Rs.    |
| "Stores"—                                                                  |       |         |        |
| Value of English Stores expected, including Exchange and Insurance ...     | ...   | ...     |        |
| Landing, &c., charges on above ...                                         | ...   | ...     |        |
| Indian purchases ...                                                       | ...   | ...     |        |
| Cash outlay on Depot charges, manufacture, &c. ...                         | ...   | ...     |        |
| Issues to Capital works ...                                                | ...   | ...     |        |
| Do. Revenue do. ...                                                        | ...   | ...     |        |
| Do. Sales ...                                                              | ...   | ...     |        |
| Deduct—Debits to the Indian books by credits to Expenditure in England ... | ...   | ...     |        |
| Net Indian Stores transactions ...                                         | ...   | ...     | ...    |

1900  
Note

on the Capital Revised  
and Budget Estimates  
for 1893-94 & 1894-95,  
for the Bermuda Exten-  
sion Railway

Revised Estimate for 1893-94

The Revised Estimate for  
1893-94 has been re-  
duced to £6,000, as the  
expenditure of £3,400  
provided for "Fencing"  
will not be incurred  
during that year. <sup>is not required</sup> The  
Government of India  
has been informed of  
this alteration in P.W.D.

No: 603 C 410-2-94.

Budget Estimate for 1894-95

The Budget Estimate for  
1894-95 has been prepared  
for £10,000 in accordance  
with

with the orders received  
with the Govt. of India  
letter No: 96 A.R. dated  
29<sup>th</sup> January 1894 -

Mu  
2/2

1892 R 912 Feb/94.  
PUBLIC WORKS DEPARTMENT,  
RAILWAY BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Preliminary Issues of the  
Capital Revised Estimates  
1893-94, and Budget  
Estimates, 1894-95 for  
B. C. Ry.

2-94  
d/ 10-12-93.

date by E.R. ——— d/ 12-2-94 2

RECEIVED  
DEPARTMENT

To  
A. No. 93 R  
C. E. C. Ry.

Ordered that the Capital  
revised and budget esti-  
mates for 1893-94 and 1894-  
95 for the Peninsula Sec-  
tion Ry, with a note  
thereon be forwarded  
to the Govt. of India.

H.E. No: 93 R d/ 12 Feb/94.

The Secy. to the Govt. of India  
P. H. W.

With reference to  
Govt.

Govt of India Resolution

No. 201 A.G., dated 16<sup>th</sup>

December 1893, I am

directed to forward

the Capital revised and

budget estimates for 1893-94

and 1894-95 for the

Renewed Extension

Railway, with a note

thereon -

4/11/14

Up despatch with 3 Gm. 12/2/94  
(13 copies of Budget)

