

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper:—

APPLICATION for modification of existing grants under Irrigation for the year 1896-97, V Circle.

Item number.	Division.	Works.	Amount of estimate.		Existing grant.		Modification applied for.		Modification proposed.		Revised grant.	Remarks.
			RS.	RS.	RS.	RS.	Decrease.	Increase.	Decrease.	Increase.		
1	Tanjore ..	43. MINOR WORKS AND NAVIGATION. <i>Works for which Capital and Revenue Accounts are kept.</i> Capital.	RS.	RS.	RS.	RS.						
		Fitting screw-gearing shutters to the Lower Coleroon anicut. Establishment.	3,500	3,500	3,500				4,305			The Superintending Engineer on special duty in his No. 676 of 27th October 1896 stated that this form of shutters will have to be abandoned as it is not stiff enough; hence the surrender.
		<i>Works for which Capital and Revenue Accounts are kept.</i> Revenue. Maintenance and Repairs.	..	..	805							
2	Chingleput.	Pálár anicut system. Establishment.	L.S.G.	8,400	..	5,049			6,210	13,449		Required for works connected with the Kambakal channel.
3	Do	Madras water works. Establishment.	L.S.G.	2,501	..	2,500			3,075	5,001		
		<i>Works for which Capital and Revenue Accounts are not kept.</i>	..	..	..	575						Required for urgent repairs to Tamarapak anicut.
4	Negapatam.	Agricultural repairs. Establishment.	L.S.G.	18,000	4,000				4,980		14,000	Progress of works retarded on account of incessant rains; hence the surrender.
		Tools and plant.	..	..	920							
			..	..	60							
					4,980							
		Total ..	..	32,401	9,285	9,285			9,285	9,285	32,450	

No. 290 E.I.

Submitted to the Chief Engineer for Irrigation with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.

CHEPÂK,
27th November 1896.

(Signed) C. C. RAWSON, Lt.-Col., R.E.,
Supg. Engineer, V Circle.

ORDER—No. 1028 I., dated 4th December 1896.

The transfers of funds proposed by the Superintending Engineer, V Circle, are sanctioned.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, V Circle.
" Examiner, Public Works Accounts.

Public Works (1896) Department.

CURRENT No. ¹⁰⁹⁸⁷
~~27-16~~

10/28/4.12.96
2P
Order

The transfers of funds proposed by the Supy Eng. V Circle, are sanctioned.

From The Superintending Engineer, V Circle.

No. 290 C.S.

3/12

Dated 27th November 1896—

Received 30-11-96.
Recd. 3.12.96

Enclosures

Spare copies

None

SUBJECT.

noted 8/12
7.2.97
5/12

59

To The Chief Engineer
Supy Eng V
Sd J.W.R.

10/28
2/12
1896

11/12/96

Application for modification of existing grants under Irrigation for the year 1896-97—

30.11.96

7.2.97

Application for modification of existing
grants under Irrigation for the
year 1896-97.

V CIRCL

Application for modification of existing grants under

Irrigation

for the year 1896-97

Item No.	Division.	Works.	Amount of Estimate.	Existing grant.	MODIFICATION APPLIED FOR		MODIFICATION PROPOSED.		Revised grant.	REMARKS.
					Decrease.	Increase.	Decrease.	Increase.		
1	Tanjore	43 Minor Works & Navigation Works for which Capital & Revenue accounts are kept Capital. Fitting screw gearing shutters to the Lower Anderson's ancient	3500	3500	3500	"	4305	"	"	The Supt. Engineer on Spl. duty in his No. 676 of 27 th Oct. 1896, stated that this form of shutters will have to be abandoned as it is not stiff enough, hence the surrender.
2	Chingleput	Maintenance and Repairs. Palar ancient system	L.S.G.	8400	"	5049 5000 1161 Total 1210	"	6210	13449 13400	Required for works connected with the Hambakal channel.
3	do	Madras Water Works	L.S.G.	2501	"	2500 Total 575	"	3075	5001	Required for urgent repairs to Tamarapak ancient.
4	Negapatam	Agricultural repairs	L.S.G.	18000	4000 Total 920 J.P. = 60 4980	"	4980	"	14000	Progress of works retarded on account of incessant rains - Hence the surrender.
Total			-	32401	9285	9285	9285	9285	32457 32401	

No 290 C.A.

Submitted to the Chief Engineer,

for Irrigation

, with request that he will be so good as to obtain the sanction of Government to the modifications herein applied for.


SUPERINTENDING ENGINEER'S OFFICE,

V Circle,

Chepauk 27th Nov 1896.

C. S. S. S.
27.11.96
Superintending Engineer, V Circle.

VO



[Faint, mostly illegible handwritten notes and sketches, possibly related to irrigation or engineering.]