

Public Works (1897) Department.

G.O., No. 149R

DATED 11. March 1897

13/3/97

[Despatch Abstract.]

Winter's New Patent Block Apparatus: Revised
Estimate of Rs. 11,539 for the introduction of
— on the Section of the S. P. R. between
Mayavaram and Tanjore, sanctioned.

80/3

21/3/97
[P. W. 22
1,000-40-11-96]

Indexed 13/3/97

Government {1897} of Madras.
PUBLIC WORKS.

Spare copies

MARCH.

Revised estimate of Rs. 11,539 for the introduction of — on the section of the South Indian Railway between Májavaram and Tanjore, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following paper :—

From the Agent, South Indian Railway, to the Consulting Engineer for Railways, dated Trichinopoly, 8th March 1897, No. 266.

With reference to the sanction communicated in G.O., No. 952 R. of 7th November 1896, for the introduction of Winter's new patent block apparatus on the section between Mayavaram and Tanjore, I have the honour to submit, for the sanction of Government, a revised estimate (No. 1860/1893) amounting to Rs. 11,539. This revised estimate has received the Board's sanction (*vide* Managing Director's letter, No. 184 of 12th February 1897), and the reason of the excess of Rs. 1,539 is that the cost of the releasing gear was omitted in the original estimate. The funds required on Capital account during 1896-97, viz., cash Rs. 9,190 and stores Rs. 2,349, will be met from the provision made for this work in the preliminary issue of Capital Revised and Budget Estimates for 1896-97-98.

ORDER—No. 149 R., dated 11th March 1897.

The revised estimate amounting to Rs. 11,539, chargeable to Capital, for the introduction of Winter's new patent block apparatus on the section between Mayavaram and Tanjore is sanctioned.

2. This sanction has been registered as No. 32 R. of 1896-97, and is in supersession of that registered in G.O., No. 952 R., dated 7th November 1896, as 18 R. of 1896-97.

(True Extract.)

Offg. Under Secy. to Govt.,
Railway Branch.

To the Agent, South Indian Railway.
„ Examiner, Guaranteed Railway Accounts.

Exd. T. K. Narayana Aiyangar.

No. 266

South Indian Railway Co., Ltd.

AGENT'S OFFICE,

Trichinopoly, 8th March 1897.

From

THE AGENT,

SOUTH INDIAN RAILWAY,

To

THE CONSULTING ENGINEER

FOR RAILWAYS,

MADRAS.

Sir,

With reference to the sanction communicated in G.O. No. 952 R. of 7th November 1896 for the introduction of Winter's new patent block apparatus on the section between Mayavaram and Tanjore, I have the honor to submit for the sanction of Government a revised estimate (No. 1860/1893) amounting to Rs. 11,539. This revised estimate has received the Board's sanction, *vide* Managing Director's letter No. 184 of 12th February 1897, and the reason of the excess of Rs. 1,539 is that the cost of the releasing gear was omitted in the original estimate. The funds required on Capital Account during 1896-97 viz. Cash Rs. 9,190 and Stores Rs. 2,349 will be met from the provision made for this work in the Preliminary Issue of Capital Revised and Budget Estimates for 1896-97-98.


I have the honor to be

Yours most Obedient Servant
Sir,

Enclosure

by book post

W. L. Mesurier
Agent



OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,
Madras, 9th March 1897.

No. 904

OFFICE NOTE.

Letter from the Agent, South Indian Railway, No. 266
dated 8th March 1897, forwarded to the Examiner of Railway
Accounts for check as to allocation and budget provision.

for E. R.

EXAMINER'S REPLY.

The estimate is correct as to allo-
cation and requires the sanction of the
Local Govt:

C. R. Trichy has certified as to
funds.

Sanction
11/1/97

Sanction

C. R.

From
THE AGENT,
SOUTH INDIAN RAILWAY,
Trichinopoly.

To
THE CONSULTING ENGINEER FOR
RAILWAYS,
Madras.

Dated
Received
No. 189

ENCLOSURE.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Agent }
S. I. Railway } Jt. No. 266 of 8th March 1897

The revised estimate
amounting to Rs 11,539
^{Chargeable to Capital}
for the introduction of ^{Woolley}
new patent block
apparatus on the section
between Maravannur
& Tanjore is sanctioned.
2. This sanction has
been registered as No 32. R
of 1896-97 & is in super-
session of that registered
in No. No. 952 R of 7 Novr.
1896 as 18 R of 1896-97.

To the Agent S. I. Ry. ^{11/3/97}
- Examined G. O. Ry. Secy.

11/3/97

11/3/97

A/-
No 149. Dated 11. 3. 97