

Public Works (1898) Department.

RAILWAY BRANCH.

G.O., No. 1238-39. *dy*

DATED 10th Oct 1898

[Despatch Abstract.]

Six months' Estimate, G. K. Dy.

Ordered that the — (Capital) for the year 1898-99 together with a note thereon by the Secy of Ry. Accts., Madras, be forwarded to the Govt of India.

Forwarded

Indexed. 19/10/98.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

South Indian Railway Company Limited.

Note on the Mayawaram Moutupet Railway Capital Six Months Estimate for 1898-99.

The Budget grant for the Official year 1898-99 (Madras Government Order no. 640 Ry dated 29th April 1898) was fixed at Rs 6000/-

Owing however to short Expenditure on the Peralam Station arrangements and the Trial Station at Tiunellikaval and an abnormal credit for "Land" which was not anticipated the grant will not be worked to. It has consequently been placed at Rs 1500.

The lapse is due to two causes, the credit for Land not anticipated and the trial station at Tiunellikaval. In the latter case it is owing to the general type of trial stations having to be designed and approved of before the Estimate could be prepared and submitted for sanction. On this work it is proposed to spend Rs 4400 in the current Official year and the balance Rs 4148, or in round figures, Rs 4200, in the ensuing Official year 1899-1900.

Tichinopoly.

Comp^d
Ry.

M Spalding
Chief Engineer.
S. I. Ry.
Sd/-

4585/98
1-10-98

4585/98
1-10-98

Mayavaraw Mutupet Railway.
Six months estimate of Capital outlay in India for the official year 1898-99.

Actuals 1897-98	Budget Estimate 1898-99			Six months Estimate 1898-99			Budget Estimate 1899-1900		
	Stores	Total	Stores	Stores	Stores	Total	Stores	Stores	Total
27,605	27,605	27,605	6,000	6,000	15,000	15,000	4,200	4,200	4,200

37. Construction of Railways
Mayavaraw Mutupet Railway 27,605

Sgt. A. D. G. Shelly
Captain R.E.
Agent.

Sgt. N. R. R. R.
Deputy Engineer
Railway Accts
Trichinopoly

Sgt. & Bailey.
for Chief Auditor
S. J. Ry.

Sgt. H. H. Shalduy
Chief Engineer
S. J. Ry.

Trichinopoly
1st October 1898.
H.H.

No. 898

South Indian Railway Co., Ltd.,

0-6-98.

AGENT'S OFFICE,

AYS,

TRICHINOPOLY, 1st October 1898.

P.

From

The AGENT,

SOUTH INDIAN RAILWAY,

To

The CONSULTING ENGINEER FOR RAILWAYS,

MADRAS.

Sir,

ay

With reference to your letter No. 2471 of the 2nd September 1898, I have the honor to forward herewith the Capital Six months Estimate of the Mayavaram - Mutupuz. Railway for the year 1898-99, together with a Note thereon.

I have the honor to be,
Sir,

Your most obedient Servant,
A. G. Shetty

Captain, R.E.,


Agent.

2 Enclosures herewith.

[Signature]

8.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,
Madras, 4th October 1898.



No 2719

OFFICE NOTE.

Letter from the Agent, South Indian Railway, No 898,
dated 1st October 1898, forwarded to the Examiner of Railway
Accounts, for *favor of remarks.*

[Signature]
for E. R.

EXAMINER'S REPLY.

Please see note attached

6/10/98

[Signature]

C. R.

5-10-98.

Dated
Received

}

No.

189

ENCLOSURE.

From
THE AGENT,
South Indian Railway,
Trichinopoly.
To
THE CONSULTING ENGINEER FOR
RAILWAYS,
Madras.

Note on the six months Capital estimate
of the Mayavaram - Muthupet Railway
for the year 1898-98.

(1) The budget estimate has been
reduced by Rs 4.500 or to Rs 1.500.

(2) The principal causes which have
contributed to this lapse are:-

i Short outlay on the trial
station at Tirunellikaval... Rs 1.500

ii Larger credits than antici-
-pated for lands relinquished " 2.400

iii Levelling instruments found
in excess in stock taking and
transferred to the South Indian Ry: " 1.800

Total Rs 5.700

(3) The estimate for 1899-1900 provides for
the completion of the above mentioned
trial station

Madras }
5th Oct 98 }

W. J. M. Major R. E.
Examines Railway Accounts.
W. J. M.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No.

of 189 , dated

, from

” ”

„ 189 „

2 22

22 22

„ 189 „

2 2

Six from the Estimates of the Mayanaraam Government
Rangoon (Capital) for the year 1898-99

ORDER

Ordered that the Lie

A month's estimate of the Mayan
 Government Railway (Capital) for
 the year 1898-99 together with
 a certificate by the Examiners
 of the ^{Guarantee} Railway Accounts, under
 the authority of the Secy of India

- 4 The Agent S. I. K.
- 5 Executive of R. C. and
- 6 Chief Eng. for R.
- 7 Local & Commercial
- 8 Financial Dept.
- 9 Assistant Sec. and

64. S. 112 = 1239. R⁴ 27 Oct 1898.

Z

The Secretary

to the Court of Justice
P. W. D.

Si

I am directed to forward herewith Sir Everards estimate of the M M R (cops for the year 1898-99 together with a note thereon by the ^{Guaranteed} Examiners of the Anti-Creeper.

6/10/98

6-10

Documents accompanying:
Six month's estimate
& note referred to.
2 CR ledger pages.

after the 1st of January 1872
the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872

the 1st of January 1872