

Urgent
Public Works (1898) Department.

RAILWAY BRANCH.

G.O., No. 1541-42 Ry.

DATED 15th Decr 1898

Proof 100/3/20/36/1 Mark

[Despatch Abstract.]

*Revised Estimate of the
Madras. General Section of the
Ry.*

*Ordered that the Preliminary Issue of
the Capital — for the year 1898-99 together
with a note thereon by the Secy. Ed. Ry. Secy.
Madras, be forwarded to the Govt. of India*

*Forwarding the Preliminary Issue of the
Capital — for the year 1898-99 together with a
note thereon by the Secy. Ed. Ry. Secy. Madras.*

Indexed.

Ordered that the Preliminary Issue of the Capital — for the year 1898-99, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras, be forwarded to the Government of India.

No. 1541 Ry., 15th DECEMBER 1898.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Railway.

Read the following paper:—

Preliminary Issue of the Capital Revised Estimate of the Madras-Ennur Section of the East Coast Railway for the year 1898-99.

ORDER—No. 1541 Ry., dated 15th December 1898.

Ordered that the Preliminary Issue of the Capital Revised Estimate of the Madras-Ennur Section of the East Coast Railway for the year 1898-99, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras, be forwarded to the Government of India.

[Here enter No. 1542 Ry., dated 15th December 1898.]

(True Extract.)

FRANCIS J. E. SPRING,
Joint Secretary.

To the Agent and Manager, Madras Railway.
" Examiner, Guaranteed Railway Accounts, Madras.
" Consulting Engineer for Railways.

Exd. T. K. Narayan Aiyangar.

RAILWAY.

Government (1898) of Madras.
PUBLIC WORKS.

Recd.

Enclosures

1898.

Regd.

Spare copies

Letter, No. 1542 Ry., 15th December 1898.

DECEMBER.

Revised Estimate of the Madras-Ennur Section of the East Coast
Railway

Forwarding the Preliminary Issue of the Capital — for the year 1898-99,
with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras.

PUBLIC WORKS DEPARTMENT.

Railway.

LETTER—from

FRANCIS J. E. SPRING, ESQ., C.I.E.,

*Joint Secretary to the Government of Madras,**Public Works Department,**Railway Branch,*

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,

PUBLIC WORKS DEPARTMENT.

SIR,

I am directed to forward, herewith, the Preliminary Issue of the Capital Revised Estimate of the Madras-Ennur Section of the East Coast Railway for the year 1898-99, with a note thereon by the Examiner, Guaranteed Railway Accounts, Madras.

I have the honour to be,

Sir,

Your most obedient servant,

FRANCIS J. E. SPRING,

Joint Secretary.

FORT ST. GEORGE,
15th December 1898.

Exd. T. K. Narayana Aiyangar.

PRELIMINARY ISSUE.

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED
AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

REVISED ESTIMATE

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE

EAST COAST RAILWAY

FOR

1898-99.

MEMORANDUM

Grant proposed 2,000

Programme proposed—

Cash outlay 2,000

Value of stores to be drawn from stock Nil

Total 2,000

MEMORANDUM.

Grant proposed	...	...	...	...	...	...	...	RS.
								2,000
Programme proposed—								
Cash outlay	...	...	..	...	...	...	...	2,000
Value of stores to be drawn from stock				...	...	...	...	Nil.
Total	...							2,000

CAPITAL Revised Estimate of Construction Works on the Madras-Ennur Section of the East Coast Railway for 1898-99.

Main heads of expenditure.	Actuals to end of 1897-98.	Budget grant, 1898-99.	Revised estimate, 1898-99.		
			Cash.	Stores.	Total.
1	2	3	4		
<i>Works and Services.</i>	RS.	RS.	RS.	RS.	RS.
I. Preliminary expenses	2,263	..	..	..	..
II. Land	96,590	..	..	..	..
III. Formation	36,052	..	..	..	..
IV. Bridgework	33,640	..	..	..	..
V. Fencing	42,244	..	63	..	63
VI. Electric telegraph	3,142	..	..	..	..
VII. Ballast and permanent-way	2,91,347	..	12	..	12
VIII. Stations and buildings	64,809	..	1,925	..	1,925
Total, Construction Accounts ..	5,70,087	..	2,000	..	2,000
IX. Plant	8,653	..	..	..	..
X. Ferries	..	..	..	..	..
XI. Rolling stock	..	..	..	..	..
XII. General charges as per Schedule A	18,855	..	..	..	..
Total, Expenditure on final heads ..	5,97,595	..	2,000	..	2,000
Purchase of line	..	..	..	..	..
Overdrawn capital	..	..	..	..	..
Loss by exchange	..	..	..	..	..
Miscellaneous advances	..	..	..	..	..
Total ..	5,97,595	..	2,000	..	2,000
<i>Deduct—</i>					
Receipts on Capital account	..	..	..	..	..
Grand Total, Works and Services ..	5,97,595	..	2,000	..	2,000

MADRAS,
16th November 1898.

J. M. EWING,
for Chief Engineer.

NOTE by the Examiner, Guaranteed Railway Accounts, Madras, on the Capital Revised Estimate of the Madras-Ennur Section of the East Coast Railway for 1898-99.

No modification in the allotment made in Government of India No. 495 A.R., dated 9th September 1898, is considered necessary and the revised estimate has, therefore, been prepared for the same amount, viz., Rs. 2,000.

2. The six months' estimate was placed at Rs. 1,02,000 on the assumption that an additional lakh of rupees would be spent on the construction of the "main line from Basin Bridge junction to Korukupet station," but as the Government of India deferred the consideration of the estimate for that work and did not approve of the extra provision asked for, the revised estimate has been prepared for the original amount of Rs. 2,000.

9th December 1898.

E. A. WALLER, Major, R.E.,
Examiner, Guaranteed Railway Accounts, Madras.

5/2/98
PRELIMINARY ISSUE. *Print*

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED
AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

REVISED ESTIMATE

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE


East Coast
~~BEZWADA-MADRAS~~ RAILWAY

FOR

8/2
1897-98

MEMORANDUM.

								RS.	
Grant proposed	...	...	...	...	...	...	...	20,000	2,000
Programme proposed—									
Cash outlay	...	...	...	...	...	...	...	20,000	2,000
Value of stores to be drawn from stock	...							Nil.	
							Total	20,000	2,000



to Print

Capital Revised Budget Estimates of Madras Railway for 1898-99 & 1899-1900

Main Heads of Expenditure

	Actuals to end of 1897-98	Budget 1898-99	Revised Estimate 1898-99	Budget Estimate 1899-1900	Total	Required for 1899-1900
	1	2	3	4	5	6
Works and Services						
I Preliminary Expenses	2263	"	"	1233	1233	3496
II Land	96539	"	"	43873	43873	140462
III Formation	36053	"	"	14946	14946	50999
IV Bridge work	33644	"	"	71747	71747	105388
V Fencing	42244	63	63	6305	6305	48612
VI Electric Telegraph	3142	"	"	"	"	3142
VII Ballast and Permanent Way	291347	12	12	27104	27104	318463
VIII Stations and Buildings	64808	1925	1925	450	450	67183
Total Construction Account	570087	2000	2000	2000	165658	737745
IX Plant	8653	"	"	625	625	9278
X Fossils	"	"	"	"	"	"
XI Rolling Stock	"	"	"	"	"	"
XII General Charges as per Schedule A	18355	"	"	22023	22023	40378
Total expenditure on final basis	597595	2000	2000	2000	188306	787901
Purchase of line	"	"	"	"	"	"
Overdrawn Capital	"	"	"	"	"	"
Loss by Exchange	"	"	"	"	"	"
Miscellaneous Advances	"	"	"	"	"	"
Total	597595	2000	2000	2000	188306	787901
Deduct: Sals	"	"	"	"	"	"
Receipts on Capital Account	"	"	"	"	"	"
Grand Total Works & Services	597595	2000	2000	2000	188306	787901

* Rs 2000 sanctioned by Government of India vide G.O. No 1180 dated 27th September 1900

as Railway
Engineers Office
1898

Thos Whiting
Chief Engineer

Completion Estimate for Rs 26000 sanctioned in G.O. No 3908 dated 5th June 1897

20
Note by the Examiner Guaranteed Railway
Accounts, Madras, on the Capital Revised Es-
timate of the Madras Ennis Section of the Bezwada
Madras Railway for 1898-99.

(1) No modification in the allotment made
in Govt of India N^o 495 A.R. dated 9.9.98 is con-
sidered necessary, and the revised estimate has,
therefore, been prepared for the same amount
viz Rs 2,000.

(2) The six months estimate was placed at
Rs 1,02,000 on the assumption that an additional
lakh of rupees would be spent on the construction
of the "Main line from Basin Bridge Junction to
Korunkupet Station", but as the Govt of India de-
ferred the consideration of the estimate for that
work and did not approve of the extra provision
asked for, the revised estimate has been prepared
for the original amount of Rs 2,000.

Examiner
C. R. Majors
Sd/-d 12.9.98
Sd/-d 12.9.98
Sd/-d 12.9.98

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

Papers to be read in Proceedings:—

Again G.O., dated

189 , No.

Again G.O., dated

189 , No.

Current No.

of 189 , dated

, from

22 22

” 189 ”

7 33

77 78

„ 189 „

7 7

1900
Preliminary Spec of the Capital Remind estimate
of the United States Rating of the East Coast R.R.
for the year 1888-89.
ORDER. 10 154/1888 + 154/1889

ORDER

No 1541. Ky dated 15/2/88

Ordered that the Prelim

Summary of the Capital
Recent estimate of the leading
European centers of the East Coast
Railway for the year 1898-99
with a note thereon by the

14. E. N. 1572 Rm 9 15 Dec-1898

The Secretary
to the Govt of India
P. W. D.

I am directed to
forward herewith the Prelimi-
nary Spec of the Capital
Revised Estimate of the
Academy Union Letter of the
East

East Coast Railway for the
years 1898-99 with a list thereon
by the Examiner of Railway
Accounts, Madras.

Yd
SR
12/12/98

LD
11

del
10/12/98