

Public Works (1899) Department.

RAILWAY BRANCH.

G.O., No. 1237-38 Ry

DATED 28th October

[Despatch Abstract.]

Six months' estimate of the Kalikiri-Rayachoti Light Railway Survey. — Ordered that the — for the year 1899-1900, together with a note by the examiners, Guaranteed Railway accounts, Madras, be forwarded to the Govt of India.

Forwarded

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Note by the Examiner, Guaranteed Railway Accounts, Madras, on the Six months estimate of the Kalikiri-Royachoti survey for 1899-1900. *of 27 October 1899.*

An estimate, amounting to Rs.3,700, of the cost of preparing a project for a 2' 6" gauge line from Kalikiri to Royachoti was sanctioned in Government of India letter No.1388 R.C., dated 19th July 1899, and a grant of Rs.4,000 was subsequently made in Government of India letter No.220 A.R., dated 24th idem.

Owing to field work taking longer than anticipated, ~~to~~ to the survey expenses being under-estimated, and to the necessity for an Assistant Engineer at head quarters to prepare plans and estimate, a revised estimate amounting to Rs.6,772 will shortly be submitted for sanction; and as it is proposed to complete the survey during the year, the six months estimate has been prepared for Rs.7,000.

Note on the Six months Estimate on the
Survey of the Kalidih-Rajachoti light
Ry.

An estimate for Rs 3,400 inclusive of the
cost to be afforded for return of plant
was sanctioned by the Government of India
in Secretary's No 1388 Re dated 9th July 1899.
and a grant of Rs 4000/- under "L1 Mis.
Ry Expenditure" made to meet outlay during
the financial year 1899-1900.

As the field work taking a longer
period the survey expenses being under
estimated and provision having to be
made for an Assistant Engineer at
Head Quarters for the preparation of the
plans and estimate a revised estimate
is under preparation which will probably
come to Rs 6442.0.0 as below

Survey Expenses	Rs 1880.0.0
Plant	325.0.0
Establishment	4564.0.0
Total	<u>6442.0.0</u>

The outlay for completing the survey
during the current financial year is
therefore fixed to Rs 4000 and for this
sum the six months estimate is prepared.
J. H. Measuria
for Ag Agent
24.10.99
T. V. Anandaraman
for Chief Agent

Kalikiri Royachokki Railway Survey.

Six Months' Estimate of Capital Outlay in India for the Official Year 1899-1900.

Actuals 1898-99	Budget-Estimate 1899-1900		Six Months' Estimate 1899-1900		Budget-Estimate 1900-1901	
	Works	Stores	Total	Works	Stores	Total
Miscellaneous Survey & Audit etc.						
Kalikiri Royachokki Railway Survey.	-	-	7000	-	7000	-

Note - A grant of Rs 4000/- have been sanctioned in Government of India
 No 220 A.R. of 24th July 1899 for the outlay of the survey of the Railway
 during 1899-1900. Special application will be made for the
 increased grant.

(101) S. H. Kulkarni
 for Dy. Asst. Secy.
 23.10.99.

(102) Chas. E. Hubbard
 Dy. Asst. Secy.
 Railway Accounts
 23.10.99.

(103) J. V. Narasimam
 For Chief Audit.

No. 1064


URGENT.

South Indian Railway Co., Ltd.,

AGENT'S OFFICE,

From

The Agent,



24th October 1899

To

The Consulting Engineer for Railways,

SIR,

MADRAS.
Ootacamund

In compliance with the request contained in your telegram of the 11th instant I have the honor to forward the Six Months Estimate for the Kalkiri. Royachoti Light Railway Survey in which provision has been made for the increased expenditure referred to in my letter No. 1052 of yesterday's date.

I have the honor to be
Sir

Your most obedient servant

W. L. Mesurier
for Agt. Agent

2 Enclosures herewith.


M. L.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,

Madras, 27 October 1899

No. 3283.

OFFICE NOTE.



Letter from the Agent, South Indian Railway, No. 1064, dated 24th October 1899, forwarded to the Examiner of Railway Accounts for remarks.

for E. R.

27.10.99

EXAMINER'S REPLY.

Please see note attached.

27.10.99.

JGN 27¹⁰ 99

C. R.

12

Dated
Received

No.

ENCLOSURE.

From
The Agent,
South Indian Railway,
Tychinopoly,
To
The Consulting Engineer for
Railways,
Madras.

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

Papers to be read in Proceedings:—

Letter from the Agent, S.I.R. No. 1064 dt 24. 10. 1899
Note by C.R. dated 27th October 1899

ORDER.

1237 K 28/10/99

Ordered that the Six
months' Estimate of the Kalikiri
Royachoti Light Railway Survey
for the year 1899-1900 with a
note thereon by the Examiner
Lt. Col. Accounts, Madras, be
forwarded to the Govt. of India

A.E. No. 1238 K dt 7/11
28/10/99 27/10/99

The Secretary
to the Govt of India P.W.D.

Sir,

With reference to Govt
of India letter No. 55 A.E.
of 17th August 1899, I am
directed to forward herewith
the

Despatched on 28/10/99

* Calling for the 6 months estimate

the Six month Estimate
of the Kalikiri. Royachoti
Light Railway Survey for
the year 1899-1900 with
a note thereon by the
Examiner G. P. Ry: Accounts,
Madras, and to state that
this Govt accepts the figures
recommended by that Officer

W/S

27/10/99

Despatched 28/10/99

27/10/99