

Public Works (1899) Department.

RAILWAY BRANCH.

G.O., No. 1401. Ry.

DATED 6th Decr 1899.

Includes G.O. No. 1290-91. Ry. of 10.11.99.

[Despatch Abstract.]

Nagapattinam - Nagore Int. S. Ry.

Coming to the Agent, sanction
of the Govt. of India to the transfer of
funds from "Permanent way" to
"Minor Bridges" in the estimate
sanctioned for the construction of
the —.


[illegible]

Sir,

W. Spaulding
Ag: Agent

Bl D

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,

Madras, 7th August 1899.

No. 2487.



OFFICE NOTE.

Letter from the Agent, South Indian Railway, No. 764, dated 29th July 1899, forwarded to the Examiner of Railway Accounts. *for remarks.*

H.L.
7/8/99
for E. R.

EXAMINER'S REPLY.

The proposed transfer from Permanent way to minor Bridges requires the sanction of the Govt of India.

With reference to para 2 of letter N^o. 272 Rg dated 7th March last to the Govt of India (Serial 84), the Agent might be asked to state from what head it is suggested fund should be transferred to "General charges", and both proposals can then be submitted at the same time for the sanction of the Govt of India.

JY 9/99
re C.R.

9. 8. 99.

From
THE AGENT,
South Indian Railway,
Trichinopoly,
To
THE CONSULTING ENGINEER FOR
RAILWAYS,
Madras.

Dated
Received
No.
18
ENCLOSURE.

FOR 3.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,

Only Madras, *the 18th Aug* 1899

No.

227
6

SERIAL
No. 103

From

THE CONSULTING ENGINEER FOR RAILWAYS,

MADRAS,

To

THE AGENT,

SOUTH INDIAN RAILWAY,

SIR,

Nagapatam-Nagore Extension.

S. 157

With reference to your No. 764 on the above subject, I have the honour to inform you that the proposed transfer of Rs. 6,525 from Permanent Way to Minor Bridges requires the sanction of the Government of India. If any of the culverts referred to are those discussed at the recent inspection I have to ask if it is intended to proceed with the construction of them at once, or if they cannot be conveniently postponed till after the monsoon, when it will be seen whether they are really required or not. I have also to ask from what head you propose to transfer the sum of Rs. 1,386 to

General Charges to meet the excess shown in the detailed estimate forwarded with your No. 83 of the 28th January 1899 so that both proposals may go forward for sanction together.

Enclosures.

Despatched on *18/8/99*

16.8.99.

No. 1051

South Indian Railway Co., Ltd.,

AGENT'S OFFICE,



23rd October 1899.

From

The AGENT,

SOUTH INDIAN RAILWAY,

To

The CONSULTING ENGINEER FOR RAILWAYS,

MADRAS.

Sir,

Cotacamund

S. 103 With reference to your letter
No. 227 dated 18th August 1899, I have the
honour to inform you that as it was necessary
the seven additional Culverts required for
drainage purposes on the Stegapatam Stage
Extension should be provided at once they
were constructed, and I therefore request sanction
to the provision of the same, as well as to the
transfer of funds mentioned in my letter
No. 764 of 29th July 1899.

2. As the Extension will be completed
earlier than anticipated, it is not expected
there will be any increase in the General Charges
and consequently no re-appropriation will be
required in connection with this matter.

I have the honour to be,
Sir,

Yours Most Obedient Servant,

M. L. Mesmer
for Secy. Agent.

M. L. D.

TELEPHONE.

From E. R.

To A

Dated 6.11.99 Time _____

Your letter No 764 of
29th July 1899. Please state
definitely whether saving under
the head Permanent Way will
justify the proposed transfer
to minor bridges. -

W. B. B. B.

Despatch 4.0
C. E. 6/11/99

REPLY.

From _____

To _____

Dated _____ Time _____

From

The Agent,
South Indian Railway,

Trichinopoly.

To

The Consulting Engineer for
Railways,
Madras.

Dated

Received

No.

ENCLOSURE.

18

URGENT.

No. 1094

South Indian Railway Co., Ltd.,

AGENT'S OFFICE,

RECEIVED
8 NOV. 1899

Trichinopoly, 7th November 1899

From

Ag:
The Agent,

SOUTH INDIAN RAILWAY,

To

The Consulting Engineer for Railways,

MADRAS.

SIR,

In reply to your telegram of yesterday, I have the honor to inform you that the anticipated saving on the Permanent Way for the Nagore Extension will, without doubt, warrant the proposed transfer of funds.

I have the honor to be
Sir

Your most obedient servant

The Manager
for Ag: Agent.

M.D.

Papers to be read in Proceedings:—

G.O. No: 1441 Ry 7 22. 11. 1898

E.R's Current No 3941 7 31. 7. 99

Letter to A No 227 7 18. 8. 99

E.R's Current No 5607 7 26. 10. 99

E.R's telegram to A. 7 6. 11. 99

E.R's Current No 5827

ORDER.

No 1290. Ry dated 19,
The Government of India
will be addressed.

To No 1291 Ry dated 10/11/99
The Secy. to the Govt. of India
P. W. Depto:

Sri

With reference to Govt
of India P. W. D. letters No 1750 R.C.
569 7 11. 11. 98 and 659 R.C. 7 15. 4. 98
586a Communicating sanction to the
estimate for the Nagapetam. Stop
extension of the S. I. Ry, I am directed
to request sanction to the transp
of Rs 6525 from VII (b) Permanent
way to IV (b) Minor Projects
to meet the cost of seven additional
small subworks for drainage

Dated
ReceivedNo.
ENCLOSURE.

From
The AGENT,
South Indian Railway,
Tychinopoly,
To
The CONSULTING ENGINEER FOR
RAILWAYS,
Madras.

purposes which it has been
found necessary to provide.
The Agent ^{S.I. By Certificate} ~~is~~ ^{partly} ~~definitely~~
that ~~the~~ anticipated savings
under the head "Permanent
way" will ^{permit of} ~~authorize~~ the proposed
transfers of funds.

FWS

8/11/99

Documents accompanying: Nil

Despatched on 11/11/99

Public Works (1899) Department.

RAILWAY BRANCH.

CURRENT No. 1511

Recd the folly
Co. No. 1290-91 of 10th Nov. 1899,
For current No. 1514 of 4.12.99.

From

Gout of India

Order -

No. 1401. Ry.

dated 6.12.99.

Communicated to

No. 2211 R.C.

the Agent South Indian
Railway for information
with reference to carriage
pendence ending with his
letter No. 1094 of 7th Nov. 1899.

Dated 25-11-99

Received

Registered 4-12-99

Enclosures

Spare copies.

FWS

9/11/99

SUBJECT.

Vengalpetam Nagore Extension

Sanctioning the transfer
of funds from Permanent
way to Minor Bridges in the
estimate sanctioned for the
construction of the

To

A

CR

ER

Despatched on 11/11/99

BACK PAPERS.

FURTHER PAPERS.

*All communications
should be addressed
to the Secretary.*

No. 2211 R.C.

GOVERNMENT OF INDIA.

PUBLIC WORKS DEPARTMENT.

RAILWAY CONSTRUCTION.

To

The Secretary to the Government of Madras,
Public Works Department, Railway Branch.

Calcutta, the 25th November 1899.

Sir,

I have the honour to be,

Sir,

Your most obedient servant,

C. J. Cole
Under Secretary.

Documents accompanying :-

Nil.

after.
S.S.S.