

Public Works (1899) Department.

CONCERNS BOTH BRITISH INDIA
AND INDIAN STATES.

RAILWAY BRANCH.

G.O., No. 1453 Ry.

DATED 12th/_u December

[Despatch Abstract.]

[Despatch Abstract.]

Delay on the acquisition of land for the Cochin Branch. — Communicating to the Resident in Travancore & Cochin, a letter from the agent Madras Railway, regarding the — within the Travancore territory, and requesting him to move the Darbar to direct the application of the agency clause of the Land acquisition regulation.

Indexed.

FURTHER PAPERS.

Madras, 6th December

The Agent and Manager,

Madras Railway Company,

R a y a p u r a m.

My Dear Sir,

2.

thickly planted with coffee trees so that there should be no trouble in applying the Act to ordinary paddy lands.

Yours very truly,

Engineer-in-Chief
for Construction.

ENG. NO. 1 6410 39
LETTER NO. 10102 7-12-99
A-2

(No. II.)


No. 10702
1507

5,000-14-11-85.

MADRAS RAILWAY.

AGENT AND MANAGER'S OFFICE,

MADRAS,



From

The Agent and Manager,
M.R. Coy.,

To

The Consulting Engineer for Railways,
Madras.

SIR,

I have the honour to enclose
copy of a letter No. II/1281 of the 6th instant from
the Engineer-in-Chief for Construction regarding
the delay in the acquisition of land within Travancore
territory required for the Shoranur-Cochin
Extension, and to request that you will be good
enough to address the Resident in Travancore
with a view to Mr. Thompson's request being
complied with.

I have the honour to be,
Sir,

Your most obed^t Servant,

Louis. S. M. A.

Agent & Manager.

Enclosed.


Form No. 1.



PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

Papers to be read in Proceedings:—

E.R. Current No. 6410, dated 8th December 1899, from the Agent and Manager,
Madras Railway.



Pd. uo. 29711-12-99

ORDER.

No. 14531/ly dated 12/12/99

Communicated to the Resident in Travancore

and Cochin with reference to para 1 of his Ref. on C. Nos. 3284 and 3294, dated 30th October 1899 embodied in G.O.No.745 Political, dated 13th November 1899.

2. As delay in making over land must retard the speedy prosecution of work on the Shoranur-Cochin Railway and result in the loss of a greater portion of the working season, the Resident is requested to move the Travancore Durbar to direct the application, where possible, of the urgency clause of the Land Acquisition Regulation, corresponding to clause 17 (1) of the Land Acquisition Act **I** of 1894 which is in force in British territory.

W. 11/12/99

R. 11/12/99

To,

The Political Department.

- " Resident in Travancore and Cochin. *W. 11/12/99*
- " Agent, Madras Railway.
- " Consulting Engineer for Rys. ✓

Political Department for C.I.

Ue. 4579.12-99.

R. W. Expansion for R. 9/12/99

13/12/99

From
MADRAS RAILWAY.
To
The Agent and Manager.
The Consulting Engineer
for Railways.
Dated
188
Recd.
No.