

Agent
Public Works (1899.) Department.

RAILWAY BRANCH.

G.O., No. 526-270 Rev.

DATED 4th May 1899.

Proof $\frac{100}{3}$
 $\frac{20}{35}$

[Despatch Abstract.]

Budget Estimates.

Ordered that the final issue of the Capital revised
and ——— of the Madras - Sumner section of the
East Coast Railway for the years 1898-99 & 1899-1900
be forwarded to the Govt of India.

Forwarding the final issue of the Capital revised
and ——— of the Madras - Sumner section of the
East Coast Ry for the years 1898-99 & 1899-1900.

Ordered that the Final Issue of the Capital Revised and — of the Madras-Ennur section of the East Coast Railway, for the years 1898-99 and 1899-1900, be forwarded to the Government of India.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Railway.

Read the following paper:—

Final Issue of the Capital Revised and Budget Estimates of the Madras-Ennur Section of the East Coast Railway for 1898-99 and 1899-1900.

ORDER—No. 526 Ry., dated 4th May 1899.

Ordered that the Final Issue of the Capital Revised and Budget Estimates of the Madras-Ennur section of East Coast Railway, for the years 1898-99 and 1899-1900, be forwarded to the Government of India.

[Here enter No. 527 Ry., dated 4th May 1899.]

(True Extract.)

FRANCIS J. E. SPRING,
Joint Secretary.

To the Agent and Manager, Madras Railway.
" Examiner, Guaranteed Railway Accounts.
" Consulting Engineer for Railways.

Exd. T. K. Narayana Aiyangar.

FINAL ISSUE.

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED
AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION

REVISED AND BUDGET ESTIMATES

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE

EAST COAST RAILWAY

FOR

1898-99 & 1899-1900.

CAPITAL Revised and Budget Estimates of Construction Works on the Madras-Ennur Section of the East Coast Railway for 1898-99 and 1899-1900.

Main heads of expenditure.	Actuals to end of 1897-98.	Budget grant, 1898-99.	Revised estimate, 1898-99.			Budget estimate, 1899-1900.			Total probable outlay to end of 1899-1900, columns 1, 3 & 4.	Required for lines under construction only.		
			1	2	3		4	5		6	7	
					Cash.	Stores.						Total.
—												
<i>Works and Services.</i>												
I. Preliminary expenses ..	Rs. 2,263	Rs. ..	Rs. ..	Rs. ..	Rs. ..	Rs. 2,263	..	..	..	..	..	
II. Land ..	96,590	..	..	..	..	96,590	..	..	..	..	..	
III. Formation ..	36,052	..	..	..	..	36,052	..	..	..	..	..	
IV. Bridge-work ..	33,640	..	..	..	..	33,640	..	..	..	..	..	
V. Fencing ..	42,244	..	..	..	..	63	..	..	..	..	..	
VI. Electric telegraph ..	3,142	..	..	..	..	12	..	..	..	..	..	
VII. Ballast and permanent-way ..	2,91,347	..	..	..	..	1,925	..	..	..	..	..	
VIII. Stations and buildings ..	64,809	..	..	..	..	2,000	..	..	..	..	..	
Total, Construction accounts ..	5,70,087	..	..	..	..	2,000	..	..	..	..	..	
IX. Plant ..	8,653	..	..	..	..	..	..	..	..	..	..	
X. Ferries ..	..	..	..	..	..	..	..	..	..	..	..	
XI. Rolling-stock ..	..	..	..	..	..	..	..	..	..	..	..	
XII. General charges as per schedule A ..	18,855	..	..	..	..	..	..	..	..	..	..	
Total Expenditure on final heads ..	5,97,595	..	..	..	..	2,000	..	..	..	..	..	
Purchase of line ..	..	..	..	..	..	..	..	..	..	..	..	
Overdrawn capital ..	..	..	..	..	..	..	..	..	..	..	..	
Loss by exchange ..	..	..	..	..	..	..	..	..	..	..	..	
Miscellaneous advances ..	..	..	..	..	..	..	..	..	..	..	..	
Total ..	5,97,595	..	..	..	..	2,000	..	..	..	..	..	
Deduct —	..	..	..	..	..	..	..	..	..	..	..	
Receipts on Capital Account ..	..	..	..	..	..	..	..	..	..	..	..	
Grand Total, Works and Services ..	5,97,595	..	..	..	..	2,000	..	..	..	..	..	

Completion estimate for Rs. 26,000 sanctioned in G.O. No. 390 R., dated 6th June 1897

Completion estimate for Rs. 26,000 sanctioned in G.O., No. 390 II., dated 6th June 1897.

MADRAS,
15th April 1899.J. M. EWING,
for Chief Engineer.

No. 527 Ry., 4TH MAY 1899.

PUBLIC WORKS DEPARTMENT.

Railway.

LETTER—from

FRANCIS J. E. SPRING, Esq., C.I.E.,
*Joint Secretary to the Government of Madras,
Public Works Department,
Railway Branch,*

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT.

SIR,

With reference to Resolution from the Government of India, No. ¹⁰_{B.O.} A.R., dated 21st March 1899, I am directed to forward, herewith, the Final Issue of the Capital Revised and Budget estimates of the Madras-Ennur section of East Coast Railway for the years 1898-99 and 1899-1900.

I have the honour to be,

Sir,

Your most obedient servant,

FRANCIS J. E. SPRING,
Joint Secretary.

OOTACAMUND,
4th May 1899.

Ed. T. K. Narayana Aiyangar.

RAILWAY.

Government {1899} of Madras.
PUBLIC WORKS.

Recd.

1899.

Enclosures

Regd.

Spare copies

Letter, No. 527 Ry., 4th May 1899.

MAY.

Budget Estimates

Forwarding the Final Issue of the Capital Revised and — of the Madras-Ennur section of the East Coast Railway for the years 1898-99 and 1899-1900.

FINAL ISSUE.

CAPITAL BUDGET ESTIMATE—WORKS.

PUBLIC WORKS DEPARTMENT.

CAPITAL EXPENDITURE ON PUBLIC WORKS NOT CHARGED
AGAINST REVENUE.

48. STATE RAILWAYS—CONSTRUCTION.

REVISED AND BUDGET ESTIMATES

OF

CONSTRUCTION WORKS

ON THE

MADRAS-ENNUR SECTION

OF THE

East Coast
BEZWADA-MADRAS RAILWAY


FOR
1898-99 & 1899-1900.
1897-98 & 1898-99.

Capital Revised and Budget Estimates of Construction Works on the Madras-Ennur Section of the East Coast Railway for 1898-99 and 1899-1900

Main heads of expenditure	Actuals to end of 1897-98.	Budget grant 1898-99	Revised estimate 1898-99			Budget to 1899-		Total 1899-1900 column, 34 4.	Required for lines under construction only.	
			Cash	Stores	Total	Cash	Stores		Remaining to be spent in future years	Sanctioned Estimate
	1	2	3	4	5	6	7	8	9	10
Works and Services										
I. Preliminary expenses	2263	"	"	"	"	"	"	2263		
II Land	96590	"	"	"	"	"	"	96590		
III Formation	36152	"	"	"	"	"	"	36152		
IV Bridge-work	33640	"	"	"	"	"	"	33640		
V Fencing	42344	"	63	"	63	"	"	42307		
VI Electric Telegraphs	3142	"	"	"	"	"	"	3142		
VII Ballast and Permanent-way	2,91347	"	12	"	12	"	"	2,91359		
VIII Stations and Buildings	64809	"	1925	"	1925	"	"	66734		
Total Construction accounts	5,70,087	"	2,000	"	2,000	"	"	5,72,087		
IX Plant	8653	"	"	"	"	"	"	8653		
X Ferries	"	"	"	"	"	"	"	"		
XI Rolling-stock	"	"	"	"	"	"	"	18,855		
XII General charges as per schedule A	12,855	"	"	"	"	"	"	599,595		
Total Expenditure on final heads	5,97,595	"	2,000	"	2,000	"	"	5,99,595		
Purchase of line	"	"	"	"	"	"	"	"		
Overdrawn Capital	"	"	"	"	"	"	"	"		
Loss by exchange	"	"	"	"	"	"	"	"		
Miscellaneous advances	"	"	"	"	"	"	"	599,595		
Total	5,97,595	"	2,000	"	2,000	"	"	5,99,595		
Reduce Receipts on Capital Account	"	"	"	"	"	"	"	"		
Grand Total, Works and Services.	5,97,595	"	2,000	"	2,000	"	"	5,99,595		

Completion estimate for Rs 2,000 sanctioned in G.O.
of 30th June 1897.

Madras Railway Company
Chief Engineer's Office
Madras 15th April 1899



For Chief Engineer

PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

Papers to be read in Proceedings:—

Again G.O., dated 189 , No.
Again G.O., dated 189 , No.
Current No. of 189 , dated , from
" " " 189 , "
" " " 189 , "

Final issue of the Capital received and ...
estimates of the ... of the E.C.R. for 1898-99
1899-1900.

ORDER

No 526 R of 4/5/99

Ordered that the final
issue of the ^{Capital} received and ...
estimates of the ...
for the years 1898-99 & 1899-1900
of East Coast R.R., be
forwarded to the Govt of India
/ H. E. N. 527 R of 4 April 1899

To
The Secretary,
Govt of India
P.W.D.

With reference to ...
from the Govt of India No.
10 A.R. of 21st March 1899, I
am directed to forward herewith
the final issue of the Capital
received & ... estimates of
the ... of
E.C.R. for the years 1898-99 & 1899-1900.

Despatched on 12/5/99

25/5/99
as 4/5 12/5/99

24/5/99

24/5/99