

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 1809

Press
Mis.

342 343

Dated

26. 8. 1862.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
26th August 1862.*

No. 342. Read the following Proceedings of the Madras Government in the Public Works Department, dated 21st August 1862, No. 1,992 :—

Sanctioning from the General Funds of Malabar District } (Vide Public Works Proceedings, 21st
revised Estimate amounting to Rupees 870, for construct- } August 1862, Nos. 315, 316.)
ing a Sea Custom House at Beypoor.

No. 343. ORDER THEREON, 26th August 1862, No. 1,809.

Communicated to the Board of Revenue, with reference to G. O. 14th July 1862, No. 1,526.

(Signed) P. P. HUTCHINS,
Acting Deputy Secretary to Government.

PUBLIC WORKS DEPARTMENT.
Revenue.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Lieutenant-Colonel J. OUCHTERLONY, R. E., Deputy Chief Engineer, Southern Circle, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Department of Public Works, dated Madras, 13th August 1862, No. 71 :—

SIR,

- 1 Letter from District Engineer,
No. 103, dated — July 1862.
1 Comparative Statement.
1 Abstract Estimate.
* No. 1,570, dated 7th July 1862.

1. With reference to the Proceedings of Government, noted in the margin,* I have the honor to submit the accompanying comparative statement and revised estimate amounting to Rupees 870 for the construction of a Sea Custom House at Bey-poor, Malabar District.


2. Should it be approved by Government, I have to request that the amount above quoted, viz., Rupees 870, may be sanctioned in substitution of that† Rupees 670. already passed by Government in Government Order No. 1,835, dated 26th September 1857, which sanction, owing to the subsequent restrictive orders, was only acted on to the extent of Rupees 229, expended in the collection of building materials.

3. The amount could be defrayed out of the General Funds of the District, and in the meantime the District Engineer has been authorized to commence the work as soon as the season will admit of its being undertaken.

ORDER THEREON, 21st August 1862, No. 1,992.

The revised estimate amounting to Rupees 870, submitted with this letter, is sanctioned from the General Funds of the Malabar District.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Deputy Chief Engineer, Southern Circle.
" Revenue Department.
" Accountant General.

Exd. S. T. Augustin.

