

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	1278	Press
		~~Mis.~~
	229-230	
Dated	12-6-1865.	

Not to be folded or roughly handled

Proceedings of the Madras Government, Revenue Department,
12th June 1865.

No. 220. Read the following Proceedings of the Madras Government in the
Military Department :—

Communicating to the Commander-in-
Chief certain correspondence from
Department Public Works on the sub-
ject of the progress in the Military
Buildings in the Fort of Masulipatam. } (Here enter 5th June 1865, No. 2,096.)

No. 230. ORDER THEREON, 12th June 1865, No. 1,278.

Miscellaneous.

Communicated to the Collector of the Kistna District,
through the Board of Revenue.

(True Extract.)

(Signed) J. GROSE,

Acting Under Secretary to Government.

To the Board of Revenue, with Proceedings Military Department, No. 2,096.

Ed. S. T. Augustin.

MILITARY DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers:—

From the Quarter Master General, Fort Saint George, 5th May 1865, No. 5115; to the Secretary to Government, Military Department.

I have the honor, by order of His Excellency the Commander-in-Chief, to forward the monthly Return of works in progress in the Northern Division.

2. In the Order of Government, dated 10th February last, No. 619, all works were ordered to be suspended at Masulipatam, in consequence of the Cyclone, and the Commander-in-Chief has no information that they were ever ordered to be resumed; but according to the report now sent, it seems they have been proceeded with.

3. Considering the uncertainty which still attaches to the position Masulipatam is hereafter to hold as a Station, the Commander-in-Chief thinks there must be some misunderstanding on the part of the Public Works Department.

MONTHLY Return of Military Works in progress under Superintending Engineer, 2nd Division, for the month of March 1865.

Name of work.	Amount of Estimate.	Authority and date of sanction.	Present state.	Probable date of completion.
Repairing the Barracks and Hospital occupied by the 19th Regiment Native Infantry.	29	Major General Commanding Northern Division, 2nd September 1864.	Completed.	
Repairing Magazine in the Fort of Masulipatam.		Emergent.	In progress.	
Repairing the European Barracks in the Fort of Masulipatam.		Do.	Do.	
Repairing the Garrison Hospital in the Fort of Masulipatam.		Do.	Work stopped.	

Supt. ENGR.'s OFFICE, 2ND DIVISION, } (Signed) J. C. ANDERSON, Lieut.-Col., R. E.,
MASULIPATAM, 6th April 1865. } Supt. Engineer, 2nd Division.

HEAD QUARTERS, NORTHERN DIVISION, } (..) E. ARMSTRONG, Major General,
DY. ASST. Qr. MR. GENL.'s OFFICE, } Commanding Northern Division.
WALTAIR, 22nd April 1865.

Referred to the Department Public Works.

9th May 1865.

Referred to the Superintending Engineer, 2nd Division, for report, as to the circumstances under which the works in question have been proceeded with.

FORT SAINT GEORGE, } (Signed) C. A. ORR, Colonel, R. E.,
11th May 1865. } Secy. to Govt., D. P. W.

From the Superintending Engineer, 2nd Division, Masulipatam, 18th May 1865, No. 17; to the Secretary to Government, Department Public Works.

With reference to your memorandum of the 11th instant, on a letter from the Quarter Master General, herewith returned, I have the honor to inform you, that the G. O., 10th February 1865, No. 619, only has reference to "the improvement of the Military Buildings in the Fort of Masulipatam for suitable accommodation of 150-

3²

..

