

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	526	Press
		~~Mis.~~
	206.207	
Dated	14 - 8 - 1865.	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
14th March 1865.*

No. 206. Read the following Proceedings of the Madras Government in the Public Works Department:—

Communicating a report from the Superintending Engineer, 8th Division, requesting permission to defer the submission of details respecting the construction of the Pearl Oyster Nursery at Tuticorin, till Major Paxton and Captain Phipps can explain their views. (Here enter 6th March 1865, No. 607.)

No. 207. ORDER THEREON, 14th March 1865, No. 546.

Miscellaneous.

Forwarded to the Board of Revenue.

(True Extract.)

(Signed) J. GROSE,
Acting Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 607.

Exd. S. T. Augustin.

✓

*Proceedings of the Madras Government, Public Works Department,
6th March 1865.*

No. 85. Read the following letter from Captain F. J. MOBERLY, R. E., Superintending Engineer, 8th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Solapuram, 18th February 1865, No. 2,605:—

SIR,

1. I have the honor to report after inspection that, in my opinion, the estimate for the Oyster Nursery is likely to be far exceeded.

G. O. No. 3,497, 8th December 1864.

Letter to Government No. 2,236, 4th January 1865.

Major Paxton and Captain Phipps who designed the construction were, to my regret, absent from

Tuticorin, the former cannot revisit it I fear before the middle of next month; but I think it but fair to them to defer any submission of details till they can explain their views.


2. I have not stopped the work, because the weather is unusually favorable, and the Government are urgent for its rapid progress; but I would report that, in my opinion, more than double the sanctioned amount will be required to complete the work, which has already suffered much from the action of the sea even in a very mild monsoon.

No. 86.

ORDER THEREON, 6th March 1865, No. 607.

Communicated to the Revenue Department.

(True Extract.)



Colonel, R. E.

Secretary to Government.

To the Revenue Department.

„ Superintending Engineer, 8th Division.

Exd. S. T. Augustin.

