

MADRAS RECORD OFFICE.

Government of Madras.

Revenue **DEPARTMENT.**

G.O. No. 2732

Press
Mis.

235 236

Dated 10 - 10 - 1866.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
10th October 1866.*

No. 235. Read the following Proceedings of the Madras Government in the
Public Works Department:—

Sanctioning the supplemental estimate for the }
construction of a Sub-Magistrate's Cutcherry } (Here enter 2nd October 1866, No. 3,125.)
at Thittagudy, in South Arcot.

No. 236. ORDER THEREON, 10th October 1866, No. 2,732.

Miscellaneous.

Communicated to the Board of Revenue.

(True Extract.)

(Signed) J. GROSE,
Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 3,125.

Exd. S. T. Augustin.

2

*Proceedings of the Madras Government, Public Works Department,
2nd October 1866.*

No. 35. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Salem, 22nd September 1866, No. 107 :—

1. I have the honor to forward, for the sanction of Government, a supplemental estimate of Rupees 360, accompanied by
1 Estimate.
1 Comparative Statement. a comparative Statement, for constructing the Sub-Magistrate's Cutcherry at Thittagudy in South Arcot.

B. The estimate, Rupees 1,650, for the Cutcherry sanctioned in G. O. No. 3,436 of the 24th of November 1863, and again in G. O. of the 20th of June 1866, No. 1,919, was prepared in January 1863, and since then the rates for all kinds of work have risen. The supplemental estimate is partly on account of the rise in the rates, and partly to meet the cost of a cross wall with a door in it proposed to be built, at the suggestion of the Sub-Collector, in the room for male prisoners. I have had some correspondence with the Range Officer about this supplemental estimate, which is considerably less than the one first received from him. For the reasons given by him, I believe this addition to the original estimate is absolutely necessary. I expect to be able to name, a little later in the year, a new work from the allotment for which the above amount of Rupees 360 can be transferred.

No. 36. ORDER THEREON, 2nd October 1866, No. 3,125.

CIVIL WORKS, No. 12.

Under the explanation afforded by the Superintending Engineer of the 5th Division, the Government sanction the supplemental estimate of Rupees 360 which is submitted with this letter for the construction of a Sub-Magistrate's Cutcherry at Thittagudy in the South Arcot District.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 5th Division.
.. Controller of Public Works Accounts.
.. Accountant General.
.. Revenue Department.

Exd. S. T. Augustin.

Dec 17 1862 / Oct 20 1864
26 June 1865 - 564-8

Dec. 1866. Plat
No. of Gov. for Oct. 1866.
Proceedings of the
Indiana Court in
the S. 97. Plat

Plat 22-3 Oct.
Received 12-3 1866.

82-3125

82-2732.

Commenced to
the Board of Revenue

100-0047/05.

12054236

Sanctioning the 11/30 of 1866 with the 11/30 of 1866
supplemental estimate
for the construction of
a sub. way to the
at Whittaker in 1866
Dec 8. —

at 1866. 10' 1866
water 2