

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	1780	Press ~~Mis-~~
⁵⁷⁵⁻⁷⁶ Dated	24-6-	N 1868

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
24th June 1868.*

No. 575. Read the following Proceedings of the Board of Revenue, dated 12th June 1868, No. 4,358:—

Read the following letter from the Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Camp at Waltair, 14th May 1868, No. 20.

1. I have the honor to submit, for sanction, a supplemental estimate for the road between Duva and Pruttipad, in the Godavery district; the estimate* sanctioned by Government on the 4th January 1867, No. 23, and on which grants have been made for the years 1863-64, 1864-65, 1865-66, 1866-67, and 1867-68, was merely an approximation to the probable cost made by assuming a mileage rate and multiplying by the number of miles measured off the Map.

1 Survey sheet.
1 Sheet of plans.
1 Abstract Estimate.

* Amount, Rupees 15,500.

2. The estimated cost of the work remaining to be done is Rupees 4,100, and the amount expended up to date Rupees 15,290, making the total cost Rupees 19,390, instead of 15,500, the estimate sanctioned by Government. Sanction for the excess Rupees 3,890 is now required, and a grant of Rupees 3,890, for the current year, is solicited.

3. In anticipation of sanction, I have ordered the foundations of the twenty-foot bridge to be put down at once, before the commencement of the irrigation season.

ENCLOSURES Nos. 1 to 3.—Survey, plans, and estimate.

Transferred to the Revenue Department, with the remark that the road in question is a Local Fund line.

22nd May 1868.

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Referred to the Board of Revenue.

22nd May 1868.

(Signed) W. HUDLESTON,
Secretary to Government.

The supplemental estimate, amounting to Rupees 4,100, received with the Superintending Engineer's letter, will be submitted for the sanction of Government. The amount required for the current year's expenditure is stated to be Rupees 3,890, and this amount will be allotted on the receipt of the sanction to the estimate.

No. 576.

ORDER THEREON, 24th June 1868, No. 1,780.

Local Funds, No. 19.
Civil Works.

The estimate is sanctioned.

(True Extract.)

(Signed) W. HUDLESTON,
Secretary to Government.

To the Board of Revenue.
„ the Department Public Works.
„ the Accountant General.
Exd. S. T. Augustin.

On 19 June 68 Rs 331 v 317

10
P. 1868 Department.
Pro. of Govt. of India

No. 2140

PROCEEDINGS OF THE BOARD OF REVENUE,

Dated 12th June 1868.

Depd 17-2-
P. 152.
C.304 ORD

No. 4353.

Submitting for sanction, the supplemental estimate from Superintending Engineer amounting to Rupees 4,100 for the road between Dava and Frutpad, in Godavery district.

1780
The estimate is
N 26 June 68

A. 5754576

On 19 June 68 Rs 23