

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	223	<u>Press</u> <u>Mis.</u>
^{451-52.} Dated	28. 1.	1868.

Not to be folded or roughly handled223
ms

Proceedings of the Madras Government, Revenue Department,
28th January 1868.

No. 451. Read the following Proceedings of the Madras Government in the
Public Works Department:—

Communicating letter from Superintending
Engineer, 8th Division, reporting that the
only works left unfinished at the Public
Offices at Tuticorin are the flooring of the
Aquaria room and the stone curbing round
the verandah of the Custom House godowns. } (Here enter 22nd January 1868, No. 201.)

No. 452. ORDER THEREON, 28th January 1868, No. 223.

Miscellaneous.

Communicated to the Board of
Revenue.

(True Extract.)

(Signed) F. BRANDT,

Under Secretary to Government.

To the Board of Revenue, with Proceedings Public Works Department, No. 201.

Exd. F. R. Bantleman.

*Proceedings of the Madras Government, Public Works Department,
21st January 1868.*

No. 390. Read the following letter from the Officiating Superintending Engineer, 8th Division, to the Secretary to Government, Department Public Works, dated Madura, 15th January 1868, No. 2,030 :—

1. With reference to your Memorandum No. 266, of the 13th ultimo, I have the honor to report that the only items of work left unfinished at the Public Offices at Tuticorin, are the flooring of the Aquaria room and the stone curbing round the verandah of the Custom House godowns.

2. The Range Officer explains the difficulty he had in settling for the provision by contract of stone of the requisite quality, to be conveyed from Palamcottah, at the estimated rate; and that when terms were agreed upon, the Contractor failed to execute the work. In this way time has been lost, but the Range Officer states the work has been put into other hands, and on the date of writing, the 9th instant, he was on his way to Tuticorin, in order to get it completed as soon as possible. The remainder of the alterations to the buildings have been finished some time past.

No. 391.

ORDER THEREON, 21st January 1868, No. 201.

CIVIL WORKS, No. 50.

Communicated to the Revenue Department, with reference to the Orders in that Department of the 14th December 1867, No. 2,980.

(True Extract.)



Colonel, R. E.,

Secretary to Government.

To the Revenue Department.
„ Superintending Engineer, 8th Division.

Exd. F. R. Bantleman.

No. 112 December 29, 1868

Revenue 1868 Oct 14

74-193

Proceedings of the
P. M. O. of the

Encl. 11/29

Dec 22, 1868

Received 232, 1/2 day

82-201

Commenced at the
New York, Aug. 8, 1868, re-
solving that the only way to
improve the public
affairs of the nation, are the
planning of the system, and
of the state, and the
the power of the nation
should be done

No. 4518452

W. H. Crocker
New York, 1868

11/29

82-228

Committed to the
Board of the

28th day of 68

14 Copies to the New York and New York

10/3