

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	433.443	Press
		~~Mis~~
<u>375-76</u>		
Dated	22 nd February	19867

Not to be folded or roughly handled

No. 585.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 28th January 1869.

Read the following letter from G. A. BALLARD, Esq., Collector of Malabar, to the Acting Secretary to the Board of Revenue, dated on circuit at Vytry, 22nd December 1868, No. 352A:—
I HAVE the honor to submit plans and estimate for the construction of District Road No. 11.

Up to end of October last.

2. A sum of Rupees 4,100 has already been spent on the work.

3. The road leaves Imperial Road No. 2, a little west of the Irrity bridge. It passes through a country that at one time was much more populous than at present, but was the scene of the Pychy Rajah's disturbances in the beginning of this century, and suffered much in consequence. The road joins Imperial Line No. 3 near the foot of the new Peria Ghaut.

4. I went over the greater part of the new trace in November last, and was much pleased with the line.

5. I beg sanction to the plans, and estimate. Rupees 6,000 have been allotted in the Local Fund Budget for 1869-70, and I propose allotting, at the instance of the Superintending Engineer, Rupees 6,000 more. The Superintending Engineer is desirous that the sum available for expenditure next official year should be communicated to him before the close of the current official year.

ENCLOSURE No. 1.—Plan.

ENCLOSURE No. 2.—Estimate.

THE estimate, amounting to Rs. 31,500, is made up of the following items:—

	RS.
Earth-work...	14,359
Metalling, etc...	968
Bridges and tunnels...	11,890
Clearing jungles...	1,800
Compensation for land...	1,040
Sundries and superintendence...	1,443
	31,500

3. The Collector reports that a sum of Rupees 4,100 was spent on the road up to the end of October 1868, although the work is an unsanctioned one. The Board will not object in the present case, but desire that the rules regarding unsanctioned works be adhered to in future.

4. The transfer of funds, applied for in paragraph 5 of Mr. Ballard's letter, will be made by the Board on receipt of sanction to the estimate.

(A true Copy and Extract.)

Alfred
Acting Secretary.

To the Acting Secretary to Government, Rev. Dept.,
with a plan and estimate.

Copy to the Collector of Malabar.

„ to the Superintending Engineer, 7th Division.

„ to the Acting Controller of Public Works Accounts.

Exd. F. R. Bantlemau.

Revenue Office
88-322

443
169

BOARD OF REVENUE, MADRAS.
1869.

PROCEEDINGS, 28TH JANUARY 1869, No. 585.

20th 23rd 1869
Received 30

Encl. 2
Ordn

JANUARY.
No. 585.

Date 24.3.20 1869

*Madras District Road No 11—Estimate, amount-
ing to Rupees 31,500, for construction of, sub-
mitted for sanction of Government.*

3/5.

113 869 989

*Proceedings of the Madras Government, Revenue Department,
22nd February 1869.*

No. 375. Read the following Proceedings of the Board of Revenue, dated 28th January 1869, No. 585.

Read the following letter from the Collector of Malabar, to the Acting Secretary to the Board of Revenue, dated on Circuit at Vytry, 22nd December 1868, No. 352 A:—

I have the honor to submit plans and estimate for the construction of District Road No. 11.

2. A sum of Rupees 4,100 has already been spent on the work.

Up to end of October last.

3. The road leaves Imperial No. 2, a little west of the Irrity bridge. It passes through a country that at one time was much more populous than at present, but was the scene of the Pychy Rajah's disturbances, in the beginning of this century, and suffered much in consequence. The road joins Imperial Line No. 3 near the foot of the new Peria Ghaut.

4. I went over the greater part of the new trace in November last, and was much pleased with the line.

5. I beg sanction to the plans and estimate. Rupees 6,000 have been allotted in the Local Fund Budget for 1869-70; and I propose allotting, at the instance of the Superintending Engineer, Rupees 6,000 more. The Superintending Engineer is desirous that the sum available for expenditure next official year should be communicated to him before the close of the current official year.

By transfer from the allotment for the road from Cannanore to Kaniarkunu, District Road No. 14, on which supplementary allotments from Municipal and Imperial Funds do not at present seem forthcoming. The work thereon must be postponed.

ENCLOSURE No. 1.—Plan.

ENCLOSURE No. 2.—Estimate.

The estimate, amounting to Rupees 31,500, received with the foregoing letter, for constructing District Road No. 11, is submitted for the sanction of Government.

2. The estimate is made up of the following items:—

	RS.
Earth-work	14,359
Metalling, &c.	968
Bridges and tunnels ...	11,890
Clearing jungles... ..	1,800
Compensation for land ...	1,040
Sundries and superintendence	1,443
	31,500

3. The Collector reports that a sum of Rupees 4,100 was spent on the road up to the end of October 1868, although the work is an unsanctioned one. The Board will not object in the present case, but desire that the rules regarding unsanctioned works be adhered to in future.

*Proceedings of the Madras Government, Revenue Department,
22nd February 1869.*

4. The transfer of funds, applied for in paragraph 5 of Mr. Ballard's letter will be made by the Board on receipt of sanction to the estimate.

No. 376. ORDER THEREON, 22nd February 1869, No. 443.

Local Funds, No. 10.

Civil Works.

The estimate for the construction of District Road No. 11 from Irrity to Nedimbruijal by Vellakotta Muringode and Peraveram in Malabar (12 miles 4 furlongs and 135 yards) amounting to Rupees 31,500, is sanctioned. It is observed that the cost of the Masonry works and bridges amounts to Rupees 11,890.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government.

To the Board of Revenue.
„ the Public Works Department.
„ the Accountant General.

Exd. G. A. Turton.

Govt. of 1869, Madras.

REVENUE.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated February, 22nd.

Recd.

End.

G. O., 22nd February 1869, No. 443.

FEBRUARY.

Nos. 375-376.

Road from Irrity to Nedimbruijal in Malabar District.—Estimate for its construction, amounting to Rupees 31,500, sanctioned.

Rev. Dept.

W. 14.3.

Proceedings of the Madras Govt.
Under date the 22nd July 1869

Read the follow-
ing Proceedings of
the Board of Revenue

Submitting for sanction
of Govt. Estimate amounting to
Rs. 31500 for construction
of Malabar District Road
No. 11 -

(H.C. 28th July/69 Rs. 585)

Wd

MA

The estimate
for the construction
of District Road
No. 11 from Irivity
to Nedimbrinjil
by Vellakotta Mu-
ringode & Peraveram
in Malabar (12 miles
14 furlongs & 135 gads)
amounting

amounting to Rs 31500,
is sanctioned. It is
observed that the cost
of the masonry work,
and bridges amounts
to Rs 11890.-

11/11

11 Copies of the Report of the
21 - - - - -
6 - - - - -

60
4

W. H. Hall