

- (1) Number of pages 4
(2) Date of repair 1. 7. 1965
(3) Initials of the Referencer AB

MADRAS RECORD OFFICE

Government of Madras

Revenue DEPARTMENT

G.O. No.	12.	Press
B.P. No.		Mis.
Dated	4. 1. 1872 195	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
9th December 1871.*

No. 176. Read the following letter from the Special Executive Engineer, Wynaad, to the Secretary to Government, Public Works Department, dated Vythery, 1st December 1871, No. 559 :—

I HAVE the honour to forward a supplemental estimate* substituting brick-in-chunam for those portions of the Sub-Magistrate's house at Vythery, sanctioned by G. O., No. 3,518, dated 12th November 1868, previously estimated for as brick-in-mud; and also an item for compensation of land taken up as site. The former item is in accordance with G. O., No. 596, of 24th February 1869, the latter is directed in G. O., No. 2,830, dated 24th November 1870.

* Rupees 951-9-0.

No. 177. ORDER THEREON, 9th December 1871, No. 3,115.

CIVIL WORKS, No. 9.

SANCTIONED. The estimate will now stand at Rupees 5,152.

(True Extract.)

(Signed) J. CARPENDALE, Colonel, R.E.,

Secretary to Government.

To Major R. B. Kennedy.

To the Controller of Public Works Accounts.

„ Judicial Department.

Order in the Judicial Dept. 20 December 1871. N. 1699.

*Communicated to the Revenue Department
and to the Magistrate of Malabar.*

True Extract

[Signature]

Secretary to Govt.

*Revenue Department
Magistrate of Malabar.*

Exd. S. T. Augustin.

12 Jan 1872

2 Jan 1872

Sect. of 1871 Madras

PUBLIC WORKS.

To

MAJOR R. E. KENNEDY.

Esq. Esq. Esq.

Dated December 9th,

Recd.

Encl.

G. O., 9th December 1871, No. 3,115.

DECEMBER

Nos. 176-177

Sub-Magistrate's house at Vythery.
Supplemental estimate for the Sub-
Magistrate's house at Vythery, sanctioned.

8th / 12.

Comd. & Co. Secy. to Govt.

1. L. O. Secy. to Govt. Dec. 10/71

4th Jan / 72

No 4091.

Recd 1871 Sept

Pro. of Govt. Jrd. & Dep.

Dated 20th

Recd 21st } Dec. 7/71

No 1699

Communicating adv.
in the Public Works Dept.
Questioning Supplemental
estimate for the Sub-
Magistrate's house at
Tycherry

No 12 - 11th January 1872
With order L