

212.
(1) Number of Pages.....16
(2) Date of repair.....12. 8. 1965
(3) Initials of the Referencer.....

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No.
B.P. No.

212

Press
Mis.

Dated 25. 4. 1872 196 .

Not to be folded or roughly handled

N^o 2 Range Office,
Camp, Vagely
10th April 1872.

N^o 10

To G. Thornhill Esq^r, M.C.S.
Special Commissioner

Sir, I beg to forward a Progress Report
of wells of this Range upto the end of
March 1872 for your information.

I have &c

(Signed) H. Harris
Executive Engineer

Submitted for the information of
Government.

(True Copy & Extract)

J. Gole

Secretary, Board of Revenue
for G. Thornhill Esq^r & 2^d Member
on special duty.

To, The Off^{ce} Chief Secretary to Government
Revenue Depart^{mt}
with 1 Enclosure

[Signature]

C. P. Ramaswami

1st Exchange Range Ganjam District
192.

Harmonie
 edite
 de l'Académie
 de Musique
 de Paris
 par M. de
 la Motte

Description of
 Well or Ponds.

Remarks.

3 feet -
white clay soil
Lays moves with
Gravel
Sandy soil.
This well has not been pained & fully though
it was sunk to 37 ft. no water has been found
the bank of the well at bottom have been
carefully filled consequently the well
has been stopp'd -
Completed with parapet walls. 12 ft. 6 in.
6 x 3 but not pained fully.
18 ft. 0 in. clay soil 0° with 0° and 10° 6 x 6.
5 ft. 0 in. 2° 0 in. clay 0° with 0° 0°
1 ft. 0 in. white 0° with 0° and 0° 3 x 3 but not
hard clay soil pained fully.
18 ft. 0 in. 0° 0° with 0° 0° 6 x 3 but not pained fully
water 12 ft. 6 in. rough stone lining in progress
1 ft. 0 in. white clay 0° with 0°
1 ft. 0 in. hard 0° 0°
1 ft. 0 in. white clay 0° with 0° and 0° 3 x 3 but not pained fully

[illegible]

Brought Over 8120 241-11-3552-12

1 Sinkling Well at Moyogam	145 17-2-80	Rowater large and blacky	no progress fisteru not required
2 D° at Pollichadob	145 40-11-645	Sunk 22 ft	Completed with parapet not paid
3 D° at Hoochada kumbay	145 96-7-596-7-5	Well	Completed
4 D° at Namachanda pusam	145 87-3-184-3-1	Ditto	D° with fisteru
5 D° at Chendokunda	145 94-6-862-10	D°	D° with D°
6 D° at Ambagada	145 82-10-82-10-7	D°	D° with fisteru
7 D° at Dada kholoty	145 96-7-296-9-3	D°	D° with D°
8 D° at Namuly	145 48-3-890	D°	D° with D° but not paid fisteru has been ordered to be built
9 D° at Hothapully Namogada	145 85-5-985-5-9	D°	Completed with fisteru
10 D° at Madone pusam	145 6-4-80	D°	D° with D° but not paid
11 D° at Pachinayapusam	145 70-8-570-8-5	D°	D° with fisteru
12 D° at Moovapully	145 10-10-910-10-9	D°	D° with D°
13 D° at Bayapully	145 98-1-1098-1-10	D°	D° D°
14 D° at Pakarajadu	145 100-11-8100-11-8	D°	D° D°
15 D° at Polagano	145 113-5-3113-5-3	"	D° D°
16 D° at Pincholy	145 58-5-875	"	D° D° but not paid fisteru has been rejected & not required for rebuilding
17 D° at Doobursho	145 105-7-105-7	Sunk 24 1/2 ft water	Completed with fisteru
18 D° at Vayooapully	145 9-6	Black, Soil & Sandy	no progress fisteru not required

79 D° at Gattaganu	145	"	not required
80 D° at Moyogam	145 9-6-75	0026 ft 1/2 1/2 black, granb	Completed with the exception of parapet
81 D° at Mayaspetta	145 7-13-7115	0° 20 ft 1/2 1/2 water	fisteru not required
82 D° at Mupacindrapusam	145 12-8-75	0° 25 ft 1/2 1/2 water	Completed with fisteru but not paid
83 D° at Munthayen	145 7-12-80	0° 30 ft 1/2 1/2 D°	no progress fisteru not required
84 D° at Suppurapully	145 12-9-80	0° 27 ft 1/2 1/2 D°	no D°
85 D° at Bodalunda	145 24-10-975	Completed	no progress fisteru not required
86 D° at Bengabura	145	90	Completed but not paid fisteru not required
87 D° at Pungar	145	0° 24 ft 1/2 1/2 water	Order ordered for rebuilding
88 D° at Panchoor	145	50	Water
89 D° at Poveringay	145	100	Water
90 Digging for the Poverat	145	100	Water
91 D° at Maragada	145	100	Water

Carries Over 1239447-2-25973-8

Drought Over 12394 1172-25973-8-

92 Sinking Well at

Chadgaipulle

93 D° at Katoomunale 145 11-3-145 11-3-145

Sumk 2 1/2 feet 13 1/2 feet } 2 feet per a feet well was built -
water white soil }
D° 2 1/2 feet 1 1/2 feet water } wells completed but cattle finished in
hard soil } not completed -

94 Digging cattle Pond in

Akha & Gangam Road in 2

95 D° at Poornashattapoor 69

96 D° in Akha & Gangam

97 Sinking Well at

98 D° at Simoorapully 145

99 D° at Chobbaripully 145

100 Digging a cattle Pond at

101 Sinking Well at

102 Digging a Blomwell at

103 D° at D°

104 D° at D°

105 D° at Palace

106 D° at D°

107 Digging cattle Pond at

108 Sinking well at

109 D° at Mooredapuram 145

110 D° at Noogolapully 145

111 D° at Padmarat 145

112 Digging a cattle Pond at

113 D° at Kathanarogoo palayam 69

114 D° at Kathanarogoo palayam 69

115 D° at Kathanarogoo palayam 69

Drought Over 12394 1172-25973-8-

92 Sinking Well at

Chadgaipulle

93 D° at Katoomunale 145 11-3-145 11-3-145

Sumk 2 1/2 feet 13 1/2 feet } 2 feet per a feet well was built -
water white soil }
D° 2 1/2 feet 1 1/2 feet water } wells completed but cattle finished in
hard soil } not completed -

94 Digging cattle Pond in

Akha & Gangam Road in 2

95 D° at Poornashattapoor 69

96 D° in Akha & Gangam

97 Sinking Well at

98 D° at Simoorapully 145

99 D° at Chobbaripully 145

100 Digging a cattle Pond at

101 Sinking Well at

102 Digging a Blomwell at

103 D° at D°

104 D° at D°

105 D° at Palace

106 D° at D°

107 Digging cattle Pond at

108 Sinking well at

109 D° at Mooredapuram 145

110 D° at Noogolapully 145

111 D° at Padmarat 145

112 Digging a cattle Pond at

113 D° at Kathanarogoo palayam 69

114 D° at Kathanarogoo palayam 69

115 D° at Kathanarogoo palayam 69

Drought Over 12394 1172-25973-8-

92 Sinking Well at

Chadgaipulle

93 D° at Katoomunale 145 11-3-145 11-3-145

Sumk 2 1/2 feet 13 1/2 feet } 2 feet per a feet well was built -
water white soil }
D° 2 1/2 feet 1 1/2 feet water } wells completed but cattle finished in
hard soil } not completed -

94 Digging cattle Pond in

Akha & Gangam Road in 2

95 D° at Poornashattapoor 69

96 D° in Akha & Gangam

97 Sinking Well at

98 D° at Simoorapully 145

99 D° at Chobbaripully 145

100 Digging a cattle Pond at

101 Sinking Well at

102 Digging a Blomwell at

103 D° at D°

104 D° at D°

105 D° at Palace

106 D° at D°

107 Digging cattle Pond at

108 Sinking well at

109 D° at Mooredapuram 145

110 D° at Noogolapully 145

111 D° at Padmarat 145

112 Digging a cattle Pond at

113 D° at Kathanarogoo palayam 69

114 D° at Kathanarogoo palayam 69

115 D° at Kathanarogoo palayam 69

Brought Over — 11258 4139-10-2 7838-7-10

113 Linking well at Gondala	1165
114 D. at Wandembah	1165
115 D. at Kimmipullo	1165
116 D. at Ladana pullo	1165
117 D. at Karamangapuran	1165
118 D. at Honchooru	1165
119 D. at Darchudra Proka	1165
120 D. at Satalapully	1165
121 D. at Jagannadapuran	1165
122 Digging for the Pond at Poyeto tancarganjam	69

Total Repairs 15383 4139-10-2 9212-7-10

A. H. Ranger Office }
April 1872

Work in Progress.

D. H.
D. H.
D. H.
D. H.
D. H.
D. H.
D. H.
D. H.

Complete but not paid —

D. H. Ranger
Executive Engineer

Peru 1872 Oct 11

11-1429

From
The J. J. 22 Minutes of the
Board of Revenue
on Special Duty.

To
The J. J. 22 Secretary
to Governor, P. D. C.

Oct 22 - 22 - 1872
22 - 22 -
22 - 22 -
out.

Submitting Special
Executive Services
Mr. Harris's progress
Report of well of
his range up to the
end of March 1872.

10-212
15-11-72