

(1) Number of pages 4

(2) Date of repair 4-5-43

(3) Initials of the Referencer _____

CONCERNS BOTH BRITISH INDIA
AND INDIAN STATES.

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. <i>437</i>	Press Mis.
<i>1-2</i>	
Dated <i>1-5-</i>	<i>1873.</i>

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
1st May 1873.*

No. 1. Read the following Proceedings of the Board of Revenue, dated 19th April 1873, No. 603:—

Read the following letter from J. F. PRICE, Esq., Acting Collector of Salem, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Salem, 22nd March 1873, No. 93:—

WITH reference to the Board's Miscellaneous No. 6,780 of the 9th October last, I have the honour to enclose, for the Board's information, a copy of a letter from the Sub-Collector, reporting the progress made by the Tahsildar of Oosoor, on special duty, in demarcating the boundary line between this district and the Mysore Territory.

ENCLOSURE No. 1.

From J. F. PRICE, Esq., Sub-Collector, to the Collector of Salem, dated Oosoor, 6th March 1873, No. 127.

I HAVE the honour to report that 35 miles of the boundary line between this and the Mysore Territory have been demarcated, and the stones, with the exception of the large ones referred to in my letter dated 6th March 1872, No. 155, have been put down. All disputes have been settled. Mahazers have been taken from the villagers stating that the boundaries now fixed are correct. A sketch map of the line has been prepared and it has been cleared.

2. About 100 miles more remain to be done. Some of it in extremely rough and jungly country, and there are several disputes, some of more than 50 years' standing, to be settled.

3. I have three or four times inspected the work which I think very satisfactory, and I believe that the officers employed are doing their best to get through it rapidly.

and to a complaint from the Forest Department. This has shown me that it is impossible to get satisfactory results, if every thing is not first carefully looked into and disposed of by officers specially deputed to fix the boundary. The special Amildar deputed by the Mysore Government told me, before he began work, that he thought that he could finish every thing in three months, but he now admits that he was mistaken.

5. I beg again to express my opinion that the demarcation of the boundary, which being a permanent work, must be well done, cannot be completed under a year at the very least.

(True Copy.)

(Signed) J. F. PRICE,
Acting Collector.

SUBMITTED for the information of Government.

2. The Board still hope that it will not be necessary to continue the special deputation beyond six months, and beg the Collector to press forward the work by every means in his power.

No. 2. ORDER THEREON, 1st May 1873, No. 437.

Miscellaneous.

ORDERED to be recorded.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Govt.

To the Board of Revenue.

Exd. F. R. Bantleman.

18-11-07
6-7-09
16-11-10
5-12-16
18-12-17
23-5-19

CONCERNS BOTH BRITISH INDIA
AND INDIAN STATES.

Original
Capt. of 1873
REVENUE.

THE BOARD OF REVENUE.

Dated May 1st.

Recd.

G. O., 1st May 1873, No. 437.

MAY.

Nos. 1-2.

Boundary Line between Salem and Mysore
Proceedings Board of Revenue on Collector's
report on progress made in the demarcation
recorded.

No. 603.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 19th April 1873.

Read the following letter from J. F. PRICE, Esq., Acting Collector of Salem, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Salem, 22nd March 1873, No. 93:—

With reference to the Board's Miscellaneous No. 6,780 of the 9th October last, I have the honour to enclose, for the Board's information, a copy of a letter from the Sub-Collector, reporting the progress made by the Tahsildar of Oosoor, on special duty, in demarcating the boundary line between this district and the Mysore Territory.

ENCLOSURE No. 1.

From J. F. PRICE, Esq., Sub-Collector, to the Collector of Salem, dated Oosoor, 6th March 1873, No. 127.

I HAVE the honour to report that 35 miles of the boundary line between this and the Mysore Territory have been demarcated, and the stones, with the exception of the large ones referred to in my letter dated 6th March 1872, No. 155, have been put down. All disputes have been settled. Mahazers have been taken from the villagers stating that the boundaries now fixed are correct. A sketch map of the line has been prepared and it has been cleared.

2. About 100 miles more remain to be done. Some of it in extremely rough and jungly country, and there are several disputes, some of more than 50 years' standing, to be settled.

3. I have three or four times inspected the work which I think very satisfactory, and I believe that the officers employed are doing their best to get through it rapidly.

4. An attempt to have the line cleared before it was fixed has led to an egregious blunder and to a complaint from the Forest Department. This has shown me that it is impossible to procure satisfactory results, if every thing is not first carefully looked into and disposed of by the officers specially deputed to fix the boundary. The special Amildar deputed by the Mysore Government told me, before he began work, that he thought that he could finish every thing in three months, but he now admits that he was mistaken.

5. I beg again to express my opinion that the demarcation of the boundary, which being a permanent work, must be well done, cannot be completed under a year at the very least.

(True Copy.)

(Signed) J. F. PRICE,
Acting Collector.

SUBMITTED for the information of Government.

2. The Board still hope that it will not be necessary to continue the special deputation beyond six months, and beg the Collector to press forward the work by every means in his power.

(True Copies and Extract.)

J. Grose
Secretary.

To the Secretary to Government, Revenue Department.
„ Acting Collector of Salem.

Exd. W. H. French.

101-2

14 To the Secy. Rev. Secy. 6th May/73

Recd. 18th 3rd 1873
1873.

Board of Revenue,
MADRAS.

PROCEEDINGS, 19TH APRIL 1873, No. 603.

20th April 1873
Encl.

Received 20th April 1873

APRIL.
No. 603.

Demarcation of boundary line—between
Salem District and Mysore territory.—Report
from Collector on progress made in—submit-
ted to Government—Collector requested to press
forward the work.

Recd. 18th 3rd 1873

1st May 1873