

- (1) Number of Pages..... *4* .
(2) Date of repair..... *12-7-68* .
(3) Initials of the Referencer..... *2/6* .

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue . DEPARTMENT

G.O. No.
B.P. No.

1248 .

☒ Press
☐ Mis.

Dated

14-6-1875 ~196 .

Not to be folded or roughly handled

Taluq Cutcheries.

No. 146. Read the following letter from Colonel E. A. FOORD, R.E.,
Superintending Engineer, Bellary, to Colonel G. W. WALKER, R.E.,
Secretary to Government, Public Works Department, Fort St. George,
dated Bellary, 1st May 1875, No. 163:—

I have the honor to submit, for sanction, a revised estimate of Rupees 13,650
for the construction of a Sub-Magis-

Enclosures.

One plan.

" plan of approach.
" plan of tunnel.
" estimate.
" report.

" Collector's letter, No. 12, dated 9th
January 1875.

trate's Cutcherry at Yemniganore.

2. The original estimate for this
work, Rupees 10,590, sanctioned in G.O.,
No. 585, dated 6th March 1874, was for
a building with a semi-terraced roof and
without verandahs. As the addition of

verandahs to other Cutcheries has already been approved I wrote to the Collector
to ascertain his wishes in respect to this Cutcherry, and it will be seen from his
letter that he considers that verandahs should be added and a terraced roof
substituted for the semi-terrace. As the building is not too far advanced the
proposed alterations can be easily carried out.

3. The present estimate also provides for forming an approach with a tunnel
over the Vunkah between the village and the Cutcherry, for a gate, and for
enclosing the ryots' shed with honeycomb work.

If the estimate is sanctioned I request that funds may be given
with a view to the completion of the work during the current official year.

	RS.
Revised estimate	13,650
Outlay up to 1874-75	5,970
Balance of estimate	7,680

No. 196.

Transferred to the Judicial Department.

FORT ST. GEORGE,
8th May 1875.

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government, P.W.D.

No. 147.

ORDER THEREON, 26th May 1875, No. 1234.

The revised estimate for the second-class Cutcherry, combined with Subsidiary Jail, in course of construction at Yemniganore, amounts to Rupees 13,560, or Rupees 2,970 in excess of the estimate (Rupees 10,590) sanctioned in Public Works Order dated 6th March 1874, No. 585.

2. The estimate is stated to provide for verandahs, and a terraced roof substituted for the semi-terrace in the original estimate. It provides also for an approach with a tunnel, for a gate, and for enclosing the ryots' shed with honeycomb work.

*Proceedings of the Madras Government, Judicial Department,
26th May 1875.*

3. It is difficult to ascertain from the estimate and specification submitted what is the precise increase in the main building on account of the addition of verandahs, or of the substitution of a terraced for a semi-terraced roof. The Governor in Council is, however, not prepared, for the reasons assigned in paragraph 2 of G.O., No. 1202, dated the 21st May 1875, to sanction these additions and alterations to the original estimate.

4. Nor is he prepared to authorize the enclosing of the ryots' shed at a cost of Rupees 154-0-9, and the erection of a gate at Rupees 55-13-6.

5. It is not understood what "superintendence" is included, in connexion with "Sundries," at "about eight per cent." on the aggregate cost.


6. The estimate will be returned for revision with reference to the foregoing remarks.

(True Extract.)



Officiating Chief Secretary.

To the Public Works Department, with estimate, &c.
„ District Magistrate of Bellary.
„ Revenue Department.



Exd. A. S. Rodgers.

2/1248

N^o 1248

Communicated to the H^o of Reps

14 June 75

Mr

To the Board of Recs 19 June

9-6-75

Rec: 1875-244

2403702217

Cont. of 118751 Exhibits

JUDICIAL.

To THE PUBLIC WORKS DEPARTMENT,
Ac, Ac, Ac,

Dated May, 26th.

Recd June 8th
11 # Mr. [unclear]

O. O., 26th May 1875, No. 1234.

MAY
Nos. 146-147.

Being Cut/erries - A revised estimate
provide for certain additions to the Cut/erries
Keningmore, Bellary District, refused, etc.
for reasons stated.

under [unclear]

No 1248 14 June 1875