

(1) Number of Pages 4(2) Date of repair 12.7.68.(3) Initials of the Referencer S.K.**MADRAS RECORD OFFICE****GOVERNMENT OF MADRAS**Revenue DEPARTMENT

G.O. No.

1406Press

B.P. No.

Mis.

Dated

6.7.1875 196 .Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
5th June 1875.*

No. 138. Read the following letter from Major J. BEATTY, R.E., District Engineer, Godavery, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Dowlaishweram, 11th May 1875, No. 512:—

With reference to paragraph 2 of G. O., No. 162-A, of the 24th January 1874,

- 1 Revised Abstract Estimate.
- 1 Comparative Statement.

I have the honor to forward, herewith, a revised abstract estimate, amounting to Rupees 8,410, for constructing a Sea

Custom-house at Coringa, the original estimate for which, amounting to Rupees 7,270, was sanctioned in G. O., No. 3,424, of the 23rd May 1863, or nearly twelve years ago.

2. A comparative statement showing the differences between the original and revised estimates is herewith enclosed.

3. Provision is made in the revised estimate for teakwood instead of marjaty wood, as allowed in the original estimate, teakwood being so much more durable than marjaty wood, and this is the principal cause of increase in the estimated cost of the work.

No. 139. ORDER THEREON, 5th June 1875, No. 1,589.

CIVIL WORKS, No. 17.

THE revised estimate is sanctioned, but there are no funds at the disposal of Government for appropriation to the work.

(True Extract.)

(Signed) J. O. HASTED, Major, R.E.,

Offg. Joint Secretary to Government.

To the District Engineer, Godavery.
" Controller of Public Works Accounts.
" Marine Department.

Order in the Marine Department 17th June 1875 No. 214.

*Communicated to the Revenue
Department, and to the Master Attendant, Madras.*

Exd. S. T. Austin
Spare Copies

*To the Revenue Department
" Master Attendant
Madras. 25*

*True Extract
J. O. Hasted
Offg. Chief Secretary*

Govt. of 1875 Madras.

PUBLIC WORKS.

To

THE DISTRICT ENGINEER,

GODAVERY,

cc. cc. cc.

Dated June 5th.

Issued

Recd.

Encl.

G. O., 5th June 1875, No. 1,599.

JUNE.

Nos. 138-139

See Custom-house at Goring, Godavery.
The revised abstract estimate of Rupees
8,110 for constructing —, sanctioned with
remarks.

Vide 4.6.10 Aug 7/75
no 285 Marine

No 1406

Communications to his 43 of Rev.

18th Board of Dec 11/75

6 July 75

Note
The work was sanctioned in 1817 for
no 206 Rev. in 1823 for 163 no 34 Rev. 183
and that no work had been entered in
Project for 1864/65 - a revised estimate is
now submitted for the above of 2 years and 10
are approved for his work 25-6-75

No 519
No 2494
Revenue 1875 Sept.
Pro. of Gov. Marine Dept.

Dated 17th June 1875
Recd. 28
Recd 30th
No 244
2 sheets

Coming to the Rev. Dept. and
Master Attendant Pro. of Gov.
P.W. Dept. sanctioning Rs 8410
for constructing sea custom-
house at Coringa, Godavari.

No 1406. 6 July 1875

With order