

(1) Number of Pages.....8
(2) Date of repair.....6-9-68
(3) Initials of the Referencer.....S.I.B.

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No.	1759.	Press
B.P. No.		Mis.

Dated 24-8-1875-196

Not to be folded or roughly handled

1759

*Proceedings of the Madras Government, Public Works Department,
17th July 1875.*

No. 451. Read the following endorsement of the Officiating Chief Engineer, dated Ootacamund, 26th July 1875, No. 701 :—

From Major J. BEATTY, R.E., District Engineer, Godavery, to Lieutenant-Colonel J. MULLINS, R.E., Officiating Chief Engineer, Public Works Department, dated Dowlaiswaram, 7th June 1875, No. 804.

As directed in G. O., No. 501, of 20th February 1875, I have now the honor to furnish two statements showing the lands taken up with the written consent of their owners and those obtained by the aid of the Divisional Revenue Officers.

2. I may mention that the difficulty of obtaining land is now becoming greater, owing to the great delay there is in the payment, even after the amount of compensation has been settled; cases have occurred of ryots refusing to give up land when applied to a second time, because they are in doubt whether they will ever be paid for that already given up.

3. There is the case of the Range Office compound at Chettipett. It was occupied with the written consent of the owner; he has never been paid for it, and consequently we can obtain no more land in that locality on those terms. The office is now under construction; more land will be wanted for quarters for the Range Officer and his Assistants, and to get it the Act for acquiring land for public purposes will probably have to be put in force.

Proceedings of the Madras Government, Public Works Department,
17th July 1875.

Name of Work.	Extent of Land occupied.	When occupied.	When Application made for transfer.	When transfer completed.	Rate per Acre settled.	Remarks.
Road from Attaly to Tadapillygudem	2 55	June 1871.	21st Jan. 1874.	24th Aug. 1874.	29	The word Nil in column 5 is understood to mean that so far as known to this Department the Revenue Department have not as yet taken any steps on the application.
Double Lock at Maddapuram	0 20	December 1871.	18th Dec. 1873.	NIL	...	Compensation Do.
Low Level Channel	45 49	1871-72.	25th Sept. 1872.	NIL	...	
Drainage Diversion	84 44	"	25th "	NIL	...	
Junction Canal	38 41	"	25th "	NIL	...	
Do.	14 4	"	26th "	NIL	...	Compensation Do.
Irrigation Channel for Vipparru lands.	19 33	January 1872.	13th July 1873.	NIL	...	
Drain from 9 1/2 miles mid-level channel	21 76	"	13th "	NIL	...	
Road from Viraswarum to Tennamantla.	15 66	February "	2nd Dec. 1873.	29th Oct. 1873.	...	
Do.	4 11	"	13th Feb. 1873.	NIL	...	* Land taken possession of with the acquiescence of the Zamin-dar, communicated with the Supg. Engr's No. 3,669, dated 29th February 1872.
Do. in limits of Polamur	9 48	"	2nd Mar. 1874.	NIL	...	
Do. Attaly to Tadapillygudem in Moyeri Village.	10 1	"	17th Dec. 1872.	NIL	...	
* Lock and weir near Godicherla on Attaly Canal.	9 27	April 1872.	24th April 1874.	NIL	...	
Road from Attaly to Tadapillygudem	15 39	1871-72.	22nd Nov. 1873.	NIL	...	Compensation not settled.
Attaly Canal Improvements between Durva Channel and Suttiavadapunta.	3 60	Jan. & Feb. 1873.	6th Feb. 1873.	NIL	...	
Pannadam Drain	7 62	February "	13th "	NIL	57	
Attaly Canal Improvements in Sattiavada and Vadur.	1 82	Feb. & Mar. "	22nd Mar. "	24th Dec. 1873.	...	
Do. in villages of Tetaly Voddur	9 80	"	3rd "	NIL	...	Compensation not settled.
Do. in the limits of Pydipuru	1 56	"	28th "	NIL	...	
Buggiswarum Drain in Lankala Codera limits.	7 91	"	11th Feb. 1873.	NIL	...	
Widening Undi Canal	1 11	"	10th Aug. "	3rd Dec. 1873.	45	
Do.	1 45	"	29th July "	22nd Aug. "	...	

Proceedings of the Madras Government, Public Works Department,
17th July 1875.

Name of Work.	Extent of Land occupied.	When occupied.	When Application made for transfer.	When transfer completed.	Rate per Acre settled.	Remarks.
Attaly Canal Improvements in the limits of Mundrapaka.	1 64	"	28th Mar. 1875.	NIL	...	Compensation not settled.
Road from Attaly to Tadapillygudem to Pentaped market places.	1 35	April 1873.	1st Dec. 1873.	31st Jan. 1874.	...	
Extending Vampad Channel, a branch of Undi Canal.	4 19	1873-74.	15th Nov. 1874.	NIL	...	
Attaly Canal Improvements	1 0	10th June 1873.	22nd Nov. 1873.	16th May 1874.	32	
Various river defences	0 59	1st July "	15th June 1874.	NIL	12	Do.
Mogulloor Look	2 24	August "	24th July 1873.	10th Sept. 1873.	...	
Throwing up a portion of river bank at Yenu-guanilunka.	0 7	October "	27th Sept. "	24th Oct. "	12	
Improvements to Velpur Canal.	0 28	January 1874	26th Nov. 1874.	NIL	...	
Do. of Gostanuddy and Velpur Channel.	2 31	February "	5th May "	25th Nov. 1874.	...	Do.
Assana new channel	8 84	"	13th Jan. "	NIL	31	
Do.	11 79	"	2nd Oct. 1873.	June 1874.	35	
Digging a channel to irrigate 6 and 7 Kandams of Yalurpad Village.	6 3	"	3rd Feb. 1875.	8th Nov. 1873.	20	
Extending Bondada Irrigation Channel, branch of Undi Canal.	6 65	March 1874.	3rd Feb. 1875.	12th April 1875.	...	Do.
Widening Undi Canal	21 49	"	25th Nov. 1873.	12th "	56	
New head sluice of Ralingy Channel	0 26	April 1874.	25th Mar. 1874.	17th Feb. "	...	
Gummanad Weir Channel	0 23	May 1874.	28th "	21st Aug. 1874.	...	
New cut to Durva Channel in Sattiavada limits.	6 1	"	9th "	NIL	...	Compensation not settled.
Head sluice of Ranaswarum Channel.	0 31	"	25th "	17th Feb. 1875.	...	
Gostanuddy Weir Channel	0 58	"	8th April 1874.	NIL	...	
Excavating a new channel for the village of Kallacuru.	2 95	"	2nd May "	NIL	...	
Improvements of Gostanuddy and Velpur Canal.	10 76	Between January and May 1874.	"	12th Dec. 1874.	...	Do.
New cut to Durva Channel in Attaly Canal	6 1	May 1874.	9th Mar. 1874.	NIL	...	
Excavating Balasunady Channel from Condy Canal.	9 50	"	17th Aug. "	NIL	...	
New cut of Rayalam drain	9 64	May 1874.	"	12th Dec. 1874.	...	
New head to Sattiavada Channel	0 40	June "	17th Jan. "	NIL	...	* Some villagers refused to give permission (in writing) for taking up their lands; channel work therefore stopped.
New head of Kasanandrum Channel	2 43	"	8th April "	NIL	...	
Irrigation channel from Ellore Canal in 33 mile for the supply of Poolla lands.	4 31	"	20th May "	NIL	...	
Do.	4 31	"	10th June "	NIL	...	

Statement showing the Lands which were taken possession of and occupied with the consent of their Owners in No. 3 Range, Godavery. — (Concluded.)

Name of Work.	Extent of Land occupied.	When occupied.	When Application made for transfer.	When transfer completed.	Rate per Acre settled.	Remarks.
Excavating a channel on right side of Attaly Canal from Woodallapalem Channel.	3 13	July 1874.	1st August 1874.	Nil.	Rs.	
Surplus Weir, 2nd mile, Bank Canal ...	0 94	August 1874.	2nd May 1874.	12th Dec. 1874.	...	Compensation not settled.
Road from aqueduct to surplus weir at Nandamur.	0 12	...	14th Nov. "	Nil.	...	
New cut from head sluice to Titaly Channel ...	0 14	...	19th Feb. 1875.	Nil.	...	
Channel from surplus weir, 10½ miles, Attaly Canal.	2 32	...	15th " "	Nil.	...	
Channel along south bank of Ellore Canal to irrigate lands of Bounnady.	3 89	...	17th March 1875.	Nil.	...	
New Lock and Weir near Kodair ...	4 24	September 1874.	2nd May 1874.	22nd Oct. 1874.	...	Do.
Surplus Weir Channel, 2nd mls. Bank Canal.	7 11	...	1st Aug. "	12th Dec. "	...	1
Channel along south bank of m-d-level channel into Bounnady lands.	1 43	...	9th Jan. 1875	Nil.	...	
Channel from sluice at 8½ mile on low-level } channel.	3 42	...	17th March 1875.	Nil.	...	
	7 1	Do.				
Improvement to bank canal ...	10 43					
	4 71	Between January and March 1875.	30th Oct. 1874.	Nil.	...	
Do. do. ...	1 32	Do.	15th Nov. "	3rd Feb. 1875.	43	
Irrigation channel from above drop 12½ mile for the supply of lands of Dontaveram and Rachoor.	6 75	February 1875.	17th March 1875.	Nil.	...	
	7 67	Do.				
Channel along western bank of Attaly Canal from head to Amudalappalem Channel.	14 42	March 1875.	10th Feb. 1875.	Do.	...	
Extending Chilkur Channel, branch of Undi Canal.	5 36	...	17th March "	Do.	...	
New cut in the bend of Attaly Canal below Godcharla Lock.	7 22	...	9th March 1874.	17th Feb. 1875.	...	Compensation not settled.
	2 56	...				

Proceedings of the Madras Government, Public Works Department,
17th July 1875.

* Improvements to Kakrapurru Canal	...	...	4th Dec. 1874.	Nil.	...	* Head Assistant Collector, Mr. Sewell, personally with Range Officer, arranged with villagers for permitting this work to go on, and got such permission; but land not yet officially handed over.
Gostanuddy and Velpur Canal...	...	Between Feb. & May 1875.	17th March 1875.	Nil.	...	Do. do.
Improvements to Kakrapurru Canal ...	2 13	Between January and April 1875.	7th Dec. 1874.	Nil.	...	
Buggaswarum Drain ...	2 2	...	5th Feb. 1875.	Nil.	...	
Weir across Gostanuddy at 14th mile ...	20 5	...	17th March "	Nil.	...	Villagers consented to give up the land, but it is not yet occupied.
	0 34	...				

GODAVERY DISTRICT,
20th May 1875.(Signed) A. R. F. DORWARD, Lieutenant, R.E.,
Asst. Engineer, No. 3 Range, Godavery.

25 Feb 75 No 380

Refd to the

16-5-75

No 1759

Referred to the
Board of Revenue for
their remarks, with
reference to G.O. 25 Feb
1875, No 380.

List 24 Aug 75.

14 To the Board of Revenue Dist. Secy.

Rev. 1875. Dist
N. 2807.

Govt. of Madras.
PUBLIC WORKS.

THE REVENUE DEPARTMENT.

cc. cc. cc.

Mrs

Dated July 17th.

United

Rev. 22.

Encl.

G. O., 17th July 1875, No. 2039.

As per

JULY

Nos. 451-452

No 1759. 24 August 1875

Acquisition of land for Public Works,
Godavery District.—Memorandum by the
Officiating Chief Engineer submitting, with
observations, letter from the District Engi-
neer, Godavery, regarding the —, commu-
nicated to the Revenue Department with
remarks, and the authorization conveyed to
the District Engineer in paragraph 3 of
G. O., No. 501, of 20th February 1875, to
continue in force.

With Order