

(1) Number of pages 2

(2) Date of repair _____

(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No. B.P. No.	905	Press Mis.
Dated	21. 4 - 1876	197

Not to be folded or roughly handled

10/10/76

497

*Proceedings of the Madras Government, Judicial Department,
6th April 1876.*

Taluq Cutcherries.

No. 54. Read the following letter from Colonel E. A. FOORD, R.E., Superintending Engineer, Bellary, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, Fort Saint George, dated Bellary, 29th July 1875, No. 835:—

With reference to the Order of Government of the 15th June, No. 145, I have the honor to forward a statement showing the increased cost of the main building of the Sub-Magistrate's Cutcherry at Yemiganur on account of the addition of verandahs and also the cost of the other improvements included in the estimate forwarded with my letter of the 1st of May, No. 163. I also forward, as requested, a revised estimate, from which these additions and improvements have been excluded with the exception of the enclosure of the ryots' shed, as that has been already carried out in accordance with the revised standard plan.

Enclosures six.

One statement.
One second revised estimate and the papers returned with G.O., No. 145, of 15th June 1875, viz., one plan, one abstract estimate, one report, and Collector's letter No. 12, dated 9th January 1875.

No. 122.

[Letter from Superintending Engineer Bellary, No. 835, 29th July 1875.]

Transferred to the Judicial Department with reference to G.O., No. 1234, dated 26th May 1875, of that department.

FORT ST. GEORGE, (Signed) G. W. WALKER, Major-Genl., R.E.,
24th March 1876. Secretary to Government, P. W. D.

No. 55. ORDER THEREON, 6th April 1876, No. 657.

The Governor in Council sanctions the revised estimate, amounting to Rupees 10,725, for the second-class taluq cutcherry under construction at Yemiganur in the Bellary District.

2. The estimate exceeds the original estimate sanctioned in 1874 by Rupees 135, but falls short of the revised estimate submitted in May 1875 by Rupees 2,925.

(True Extract.)

[Signature]
Chief Secretary.

To the Public Works Department, with plan and estimate.

- .. District Magistrate, Bellary.
- .. Revenue Department.
- .. Board of Revenue.
- .. Accountant-General.

Exd. J. W. Fischer.

526

Chas. T. DeFord

CONF. OF 1870

JUDICIAL

DeFord

THE PUBLIC WORKS DEPARTMENT

NO. 100

INCLOSURE

NO. 100

NO. 100

NO. 100

APRIL

NO. 100

DeFord

John DeFord, Jr. is a native of
Massachusetts and has been
employed in the
Public Works Department

DeFord

DeFord