

(1) Number of pages 6
(2) Date of repair 15.11.72
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

REVENUE DEPARTMENT

G.O. No. 1298
B.P. No.

Press
Mis.

Dated 3-4-1877

197

Not to be folded or roughly handled

1298
2

Proceedings of the Madras Government, Revenue Department,
3rd April 1877.

No. 24. Read the following Proceedings of the Board of Revenue, dated 17th March 1877, No. 1,207 :—

Read the following letter from R. K. PUCKLE, Esq., Director of Revenue Settlement to H. E. STOKES, Esq., Secretary to the Board of Revenue, dated Madras, 21st February 1877, No. 474-11 :—

I HAVE the honor to forward a return of the work performed and the expenditure incurred during the third quarter of 1876-77, ending 31st December 1876.

2. *Kistna*.—Printing the registers of this settled district was completed.

3. *Cuddapah*.—Ninety-eight registers of this partly-settled district were printed and thirteen yet remain to be printed.

4. *Nellore*.—The printing of the registers of this settled district was deferred, pending the completion of *Kistna*.

5. *North Arcot*.—The demarcation and classification of the Palmanair Taluq continued.

6. *Salem*.—The revision of the demarcation of lands in the lower taluqs continued.

7. *Coimbatore*.—The classification of lands continued and was nearly completed.

8. *Chingleput*.—Twenty registers of this partly-settled district were printed.

The settlement of Panneri, the second taluq settled, was completed.

9. *Ganjam*.—The revision of classification in the *Chingleput* taluq.

10. *Tinnevely*.—Ninety-nine registers of this partly-settled district were printed. The settlement of Nanguneri, the fifth taluq settled, was nearly completed.

11. The following statement exhibits the outturn of work and the cost for each district :—

Items.	Kistna.	Kernool.	Cuddapah.	Nellore.	North Arcot.	Salem.	Coimbatore.	Chingleput.	Ganjam.	Tinnevely.	Total.
Village registers printed.	47	...	98	...	...	...	...	20	...	99	264
Taluqs settled...	...	...	...	...	...	...	...	1	...	...	1
Do. in which settlement is in progress.	...	...	2	...	...	...	...	...	...	1	3
Classification in square miles ...	...	9	...	2	23	...	195	56	...	45	330
Revision of classification in square miles ...	...	...	...	...	...	...	...	...	100	...	100
Demarcation of classification in square miles.	...	10	...	...	76	...	...	...	1	...	87
Restoration of demarcation, number of Stones.	...	...	1,409	...	...	38,105	...	...	...	12,669	52,183
Cost in Rupees ...	4,411	2,972	17,244	3,550	11,039	2,961	12,543	19,820	9,639	18,797	1,02,895

SUBMITTED for the information of Government.

(A true Copy and Extract.)

(Signed) C. A. GALTON,
Sub-Secretary.

Proceedings of the Madras Government, Revenue Department,
3rd April 1877.

No. 25.

ORDER THEREON, 3rd April 1877, No. 1,298.

Miscellaneous.

RECORDED.

(True Extract.)

(Signed)

D. F. CARMICHAEL,

Offg. Secy. to Govt.

Exd. F. R. Bantleman.

1298/2

3521

1298
3

No. 1,207.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 17th March 1877.

Read the following letter from R. K. PUCKLE, Esq., Director of Revenue Settlement, to H. E. STOKES, Esq., Secretary to the Board of Revenue, dated Madras, 21st February 1877, No. 474-11:—

I HAVE the honor to forward a return of the work performed and the expenditure incurred during the third quarter of 1876-77, ending 31st December 1876.

2. *Kistna*.—Printing the registers of this settled district was completed.
3. *Shuddanah*.—Nineteen registers of this partly-settled district were printed and thirteen yet remain to be printed.
4. *Nellore*.—The printing of the registers of this settled district was deferred, pending the completion of *Kistna*.
5. *North Arcot*.—The demarcation and classification of the Palmanair taluq continued.
6. *Salem*.—The revision of the demarcation of lands in the lower taluqs continued.
7. *Coimbatore*.—The classification of lands continued and was nearly completed.
8. *Chingleput*.—Twenty registers of this partly settled district were printed. The settlement of Ponneri, the second taluq settled, was completed.
9. *Ganjam*.—The revision of classification in the Parhampore taluq continued.
10. *Tinnevely*.—Ninety-nine registers of this partly-settled district were printed. The settlement of Nanguneri, the fifth taluq settled, was nearly completed.
11. The following statement exhibits the outturn of work and the cost for each district:

Items,	Kistna.	Kurnool.	Shuddanah.	Nellore.	North Arcot.	Salem.	Coimbatore.	Chingleput.	Ganjam.	Tinnevely.	Total.
Village registers printed.	47	...	98	...	...	...	...	20	...	99	364
Taluqs settled...	...	...	...	...	...	...	...	1	...	...	1
Do. in which settlement is in progress.	...	...	...	...	...	...	...	...	...	...	...
Classification in square miles ...	...	...	2	...	...	...	...	...	...	1	3
Revision of classification in square miles ...	...	9	...	2	23	...	195	56	...	45	330
Demarcation of classification in square miles ...	...	...	...	...	...	...	...	...	190	...	190
Restoration of demarcation, number of Stations.	...	10	...	...	76	...	...	...	1	...	87
Cost in Rupees ...	4,411	2,972	1,409	...	...	88,105	...	...	...	12,669	92,163
	4,411	2,972	17,244	3,550	11,039	2,961	12,523	19,820	9,539	18,757	1,02,895

1298
3

SUBMITTED for the information of Government.
(A true Copy and Extract.)

To the Secretary to Government, Revenue Department.
Copy to the Director of Revenue Settlement.

[Signature]
Sub-Secretary.

—Ed. W. H. French.

Operation of Revenue Settlement Department for quarter ending 31st December 1876.—According to Board's Proceedings on letter from Director of Revenue Settlement reporting on —

APRIL
No. 2426

G.O. 34 APR 1877, No. 1,206

Dated April 3rd.

THE BOARD OF REVENUE

1298
3

