

(1) Number of pages 14
(2) Date of repair 7-12-1972
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

REVENUE DEPARTMENT

G.O. No. 1386 - B Press
B.P. No. Mis.

Dated 10-4-1877 197

Not to be folded or roughly handled

1386-B

*Proceedings of the Madras Government, Revenue Department,
10th April 1877.*

Famine Relief.

No. 222-C. Read the following Proceedings of the Board of Revenue, dated 24th March 1877, No. 1,335:—

Read the following letter from F. WILKINSON, Esq., Acting Sub-Collector, to C. T. LONGLEY, Esq., Collector of Salem, dated 14th March 1877, S. N. No. 239:—

I HAVE the honor to submit the following report as to the progress made on State relief works during the month of February.

2. OOSSOOR TALUQ.—*Roads.*—The roads mentioned in my last report are making fair progress. During the month ten miles have been completed. The two village roads which were commenced last month are also making good progress and will shortly be completed. In addition to this materials have been collected for the repair of fifteen miles of main road.

3. *Irrigation.*—In addition to the twenty-two irrigation works that were under repair last month, the repair of seven other tanks was undertaken during the month, and fair progress has been made in all the works.

4. *Improvement of Water-supply.*—As the water-supply both for men and cattle was found to be failing in many places great attention was paid to this matter, and the following works were undertaken:—

Seventeen guntahs have been deepened, eight wells sunk, and fifty-six wells deepened and improved.

5. *Village Site.*—Fifteen village sites have been improved.

6. KISTNAGIRI TALUQ.—*Roads.*—The five main roads in this taluq are making satisfactory progress; $9\frac{1}{4}$ miles have been completed during the month. In addition to this four village roads are in progress.

7. *Irrigation.*—Repairs have been executed to ten tanks and four river channels.

8. *Water-supply.*—During the month four guntahs have been deepened, five wells sunk, and nineteen wells deepened and improved.

9. *Village Site.*—Twelve village sites have been improved.

10. DARAMPURI TALUQ.—*Roads.*—The two roads mentioned in my last progress report are still in progress, and the Palcode-Marandahalli road has also been commenced and three miles have been roughly completed. Notwithstanding constant reminders, no progress report has been received either from Major Baynes or the Tahsildar, and I am, therefore, unable to give any accurate information as to the progress made beyond what may be gathered from diaries. Ten main roads are under repair as well as three village roads.

11. *Irrigation.*—Twenty-two tanks and two channels were under repair during the month.

12. *Water-supply.*—Eight guntahs were repaired, eleven wells sunk, and twenty-four wells deepened and improved.

13. *Village Site.*—Two village sites have been improved.

14. The number of laborers employed on the last day of the month was 7,699 against 8,717 on January, 31st.

*Proceedings of the Madras Government, Revenue Department,
10th April 1877.*

The only reason I can assign for the small number as employed is that up to the end of the month no sanction had been obtained for any work of importance; the works at present in progress are small and unimportant, and afford inadequate employment for the numbers who must be destitute.

15. Three relief camps were opened during the month, one at Oosoor, one at Kistnagiri, and one at Darampury. In the Oosoor relief camp there are at present 165 persons, in that at Kistnagiri 149, and in Darampury 1,400.

16. Cholera has been making sad havoc in all three taluqs.

FORWARDED through the Board for the information of Government.

SALEM,
17th March 1877.

(Signed) C. T. LONGLEY,
Collector.

SUBMITTED for the information of Government.

2. The attention which is being paid to irrigation works, sixty-seven of which are under repair in the three taluqs, is satisfactory. Some large works have recently been sanctioned.

3. It is to be regretted that cholera is so rife.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Secretary.

No. 222-D.

ORDER THEREON, 10th April 1877, No. 1,386-B.

Miscellaneous.

RECORDED. The Collector's attention will be drawn to the reported inadequacy of existing works to afford relief, and to the neglect of Major Baynes and the Tahsildar of Darampuri to submit their periodical reports.

(True Extract.)

(Signed) J. H. GARSTIN,
Additional Secretary to Government.

To the Board of Revenue.
„ the Financial Department.
„ the Public Works Department.

Erd. F. R. Bantleman.

Vol. 3. No. 4. 5/1/77

Govt. of (1877) Mysore.

REVENUE

THE BOARD OF REVENUE

Dated April 10th

Read

G.O. 10th April 1877, No. 1386 B.

Rev. Secy to Govt.

MAJESTY RELIEF, No. 930 B.

Relief works in the Sub-Division of Salem. —
According to the Board's Proceedings submitted report
on the progress of — calling the Collector's
attention to the reported inadequacy of existing
works to afford relief, and to the neglect of Major
Bismit and the Fisheries of Dharwad to submit
their periodical reports.

1386/77

Revenue Department

Proceedings of the Board of Revenue

Dated 24th March 1877

No. 1335

Act. 239

B.G.R. No. 2874

Read the following

Season

Emergent

From The Sub-Collector
of Salem

To The Collector of Salem

Sir, I have the honor to
submit the following report
as to the progress made on
State Relief works during the
month of February.

Copoor Taluk 2. Roads. The roads mentioned
in my last report are making
fair progress. During the month

16 miles have been completed. The two village roads which were commenced last month are also making good progress and will shortly be completed. In addition to this materials have been collected for the repair of 15 miles of main road.

3. Irrigation. In addition to the 22 irrigation works that were under repair last month the repair of seven other tanks was undertaken during the month and fair progress has been made in all the works.

4. Improvement of water supply

1386-2
As the water supply both for men and cattle was found to be failing in many places great attention was paid to this matter and the following works were undertaken.

17 Guntaks have been deepened, 8 wells sunk and 56 wells deepened and improved.

5. Village site. 15 village sites have been improved.

6. Roads. The 5 main roads in this Taluk are making satisfactory progress. 9½ miles have been completed during the

the month. In addition to this 4 village roads are in progress.

7. Irrigation. Repairs have been executed to 10 tanks and 4 River channels.

8. Water supply. During the month 4 guntaks have been deepened, 5 wells sunk and 19 wells deepened and improved.

9. Village site. 12 village sites have been improved.

10. Roads. The 2 roads ^{Daranpur} ^{Talag} mentioned in my last progress report are still in progress and the Palcode. Marandahalli

Marandahalli road has also been commenced and 3 miles have been roughly completed. ~~Notwithstanding~~

mainders no progress report has been received either from Major Baynes or the Tahsildar and I am therefore unable to give any accurate information as to the progress made beyond what may be gathered from diaries. 10 main roads

are under repair as well as 3 village roads.

11. Irrigation. 22 tanks and 2 channels were under repair during

during the month.

12. Water Supply. 8 Guntaks were repaired 11 wells sunk and 21 were ~~repaired~~ and improved.

13. Village Sites. 2 village sites have been improved.

14. The number of labourers employed on the last day of the month was 7,699 against 8717 on January 31st.

The only reason I can assign for the small number as employed is that up to the end of the month no sanction had been obtained for any work of importance, the

1386-2
the works at present in progress are small and unimportant and afford inadequate employment for the number who must be destitute.

15. Three Relief camps were opened during the month one at Cossoor, one at Kistnaghere and one at Darampury. In the Cossoor Relief Camp there are at present 165 persons, in that at Kistnaghere 143, and in Darampury 1400.

16. Cholera has been making sad havoc in all three

Talugs.
Salem Collr's Office
Dated 14th March 1877

Shamir.
(S^d) Frank Wilkinson
A^d Sub Collector

(True Copy)

(True Copy)

Forwarded through the Board
for the information of Govern-
ment.

Collectors 2 (S^d) C. J. Longley
Office 17th March 1871

Submitted for the informa-
tion of Government

2. The attention which is
being paid to irrigation works -
67 of which are under repair
in the three Taluqs is satis-
factory. Some large works have
recently been sanctioned.

3. It is to be regretted that
cholera is so rife.

(True Copy & Extract)

Johns

Secretary

To add. Sec^y to Gov^t R. D.

File

1386-B
7

Nov. 1879 24.

7 E 1880

Proceedings of the
Board of the Museum
dated 24th March
Nov. 28 - 1879

Submitting for the
information of the
the endorsement made
by the Committee of Science
on the said collection
report on progress of
Relief works for the
Library.

W. H. O. O. O.

Galton & Co. 1881

Dec. 1879 24.
The Board of the Museum
has received from the
Committee of Science
a report on the progress
of the Relief works for
the Library. The report
states that the works
have been completed
and the books are now
ready for use. The
Board has decided to
purchase the books and
to place them in the
Library. The report also
states that the books
are of great value and
that they will be of
great use to the Library.
The Board has decided to
purchase the books and
to place them in the
Library. The report also
states that the books
are of great value and
that they will be of
great use to the Library.