

1710
1
(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

REVENUE DEPARTMENT

G.O. No.	1710	Press.
B.P. No.		Mis.
Dated	23-3-1877	197 .

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
16th March 1877. No. 903.

Read the following:—

No. 411. Note by His Grace the Governor, dated 14th March 1877.

No. 412. ORDER THEREON, 16th March 1877, No. 903.

CIVIL WORKS, No. 32.

the progress of the work far from

2. Captain Clarke, R.E., the
some Wudders had left it for Rail
been addressed on the subject), ar
seven months to reach the Coou
Government call on the District E
more speedily pushed on and the
as possible.

3. The District Engineer sh
the Commissioner of Police and
usefully employed from the relic
constructed for the canal purposes

4. The work should through
labor put on all such portions of
have actually been made over by
where the earthwork is heavy and
should press on the Collector the urg
the private property on the line as ea
work throughout.

5. The District Engineer will be
is to complete the junction of the Ady
bridges and drainage works should re
appear to have been collected, nor hav
by the Chief Engineer. The labor no
actual excavation, the sectioning being
completed.

6. The District Engineer is aut
ment is necessary to enable the offic
the work, reporting the same for the fo

(Tru

1710
His GRACE the Governor having
inspected the works of the Junction Canal
for the execution very satisfactory, but
the Government expected.

the charge of the work, stated that
sulting Engineer for Railways has
t impression is that it will occupy
not at all be permitted, and the
s best endeavors to have the work
Cooum effected at as early a date


If at once in communication with
fer of all fit laborers who can be
canal work, utilizing the camp
em.

tated out at once and the available
already Government property and
specially on the northern portion
which require levelling. And he
y for making over the remainder of
practicable to enable him to commence

and that the first object to be attained
l Cooum waters, to admit of which the
his immediate attention. No materials
plans for these works been yet received
in sectioning should be made use of in
ned until the whole excavation has been

to entertain whatever extra establish-
mediate charge to properly supervise
motion of Government.

ct.)


Colonel,
Acting Joint Secy. to Gov., P.W.D.,
Buildings and Roads Branch.

To the District Engineer, Presidency.
" Judicial Department.
" Revenue
" Examiner, Public Works Account
Exd. T. D. Ryan.
Spare Copies

Rev. 1877
7. No. 1752

GOVT. OF INDIA
PUBLIC WORKS.

THE DISTRICT ENGINEER,
PRESIDENCY
&c., &c.

1 March 1877.

in 22.

Encl.

G. O., 16th March 1877, No. 903.

MARCH

Nos. 411-412.

Amulka Canal Relief Works - Issued
Instructions for the speedy completion

121710