

(1) Number of pages 34

(2) Date of repair 29.5-1973

(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	1921A	Press
B.P. No.		Mis.
Dated	7-6-1877	107

Not to be folded or roughly handled

82

1921A

GOVERNMENT OF MADRAS.

REVENUE DEPARTMENT.

Famine Relief.

Read the following paper:—

No. 123-A. Proceedings of the Board of Revenue, dated 28th May 1877.

Read the following letter from J. H. MASTER, Esq., Collector of Bellary, to H. E. STOKES, Esq., Secretary to the Board of Revenue, dated Oravakonda, 16th May 1877, No. 379.

WITH reference to the Proceedings of the Board, No. 3,244, dated the 21st December 1876, I have the honor to forward narrative reports of famine relief operations for February last received from the Sub-Collector and the Deputy Collector of the Anantapur Division. Those of other divisions have not as yet come in.

ENCLOSURE No. 1.

From W. H. GLENNY, Esq., Sub-Collector, to J. H. MASTER, Esq., Collector of Bellary, dated Aloor, 10th May 1877, No. 171.

IN continuation of my letters, No. 91, of 22nd March 1877, and No. 122 of 6th April 1877, and with reference to the Board's Proceedings, No. 3,244, dated 21st December 1876, I have the honor to report on famine relief operations in February last in the taluqs of Tadpatri, Gooty, Aloor, and Adoni. A statement by the Range Officers of the estimated value of the work done, with its actual cost, noted on the margin by me, is enclosed. As usual this report has been kept waiting for the statement. I presume that there is a nearer approach to the accuracy than before.

2. The last few days of January witnessed the culmination of our numbers and of our troubles. The introduction of the new policy, which allowed us to exercise discretion instead of having to admit to relief everybody who chose to demand it, had taken place.

3. Having been left without any assistance, except that of Mr. Sharkey (which, I regret to say, did not turn out to be very valuable), all the time that the struggle lasted against the ever-increasing pressure of numbers, I received the assistance of Captain Hamilton at Adony, Lieutenant Wilson at Gooty, and Mr. Maltby at Aloor. Mr. Sharkey I sent to Tadpatri.

4. The orders I issued demi-officially on 20th January and officially on 29th bore immediate fruit everywhere, except in Adoni Taluq, in the shape of large reductions by weeding the gangs. This process was intelligently carried out in Gooty Taluq, but not with the same judiciousness, so far as the Tahsildar's action went, in Tadpatri and Aloor.

5. In Adoni Taluq, on the other hand not only were my orders not carried out, my demi-official order of the 20th to reduce numbers was followed by an increase. My official repetition of the same order, on 29th January, was followed by a second increase; my second repetition, conveyed by telegram from Gooty, on 7th February, was followed by a third increase. All this was due to the incompetence of the Tahsildar, Pampajathi Row, and the European and Eurasian Superintendents. Captain Hamilton had just arrived. It seems unnecessary to write again in this report the history of our misfortune and discoveries in Adoni Taluq in the month under report. All I have to say about them is now in print in the Proceedings of the Board. Nothing worthy of remark occurred in the taluq subsequent to the reduction of pay on the 6th, and the raids upon the gangs on 17th, 19th, and 20th, except Sir Richard Temple's second visit to Adoni on the 21st and yours on the 28th. The successful prosecution of the seven fraudulent Maistrics (alias Mafseddies alias Gumastas alias Supervisors, &c.) produced a wholesome scare. Captain Hamilton and I, having the very valuable and cordial aid of Mr. Oldham of the Bengal Department of Public Works, were able to bring things into a greatly-improved condition. As my connection with relief operations in Adoni terminated within a week of the end of the month under report, I take this opportunity of expressing my very high sense of Captain Hamilton's services, and also of those of Mr. Oldham (Department of Public Works), which were purely voluntary.

6. In Tadpatri and Alur inspections of gangs, with view to elimination of persons not in need were made by Messrs Buckland and Bernard, c.s.r., in Gooty Taluq by Sir Richard Temple himself. Orders for reductions of numbers were found to have been not quite fully carried out in some cases. A great deal had been done however. Concentration of the coolies was fully carried out in Alur and Gooty, and this led to large desertions. In Tadpatri this order was subsequently discovered to have been ignored to a great degree. However, even in Tadpatri we had no more "village works." In Gooty Cusab a few useful works were done under the eye of the taluq officer.

7. There was a good deal of cholera in this month. At Adoni, Bellary, and Gooty Taluqs. Small-pox was very prevalent. Small-pox camps were established.

STATEMENT showing the roads and other works on which famine relief coolies have been employed up to the 28th February 1877 under the supervision of the Public Works Department in Adoni and Alur Taluqs.

In addition to the works mentioned here, three others were in progress—

	Rs.
1. Adoni and Bellary road, collecting gravel, spent	28,100
2. Clearing site from Bapoo Row's well, spent	254
3. Raising embankment near Adoni Railway Station, spent	300
(Signed) W. H. GLENNY.	
Spent	Rs. 28,654
Value	68,979
Five times proper cost.	12,428
(Signed) W. H. GLENNY.	

	RS.	A.	P.
Gravel stacked, 39,240 cubic yards, valued at	7,527	10	6
Gravel spread, 1,295 cubic yards, valued at	323	12	0
Earthwork, 33,460 cubic yards, valued at	3,159	5	4
Metal (unbroken), 3,959 cubic yards, valued at	1,359	4	0
Burnt stone removed from centre of road, 58 cubic yards, valued at	58	0	0

	Rs.
Spent	5,994 (Adoni Taluq).
Spent	14,594 (Alur Taluq).
Value	19,928
Pearly nineteen times proper cost.	1,069
(Signed) W. H. GLENNY.	

	Rs.
Spent	23,878
Value	2,366
Fourteen times proper cost.	
(Signed) W. H. GLENNY.	

	RS.	A.	P.
Gravel, 18 cubic yards, valued at	2	13	0
Metal, 3,143 cubic yards, valued at	2,357	4	0
And earthwork 82 cubic yards, valued at	6	6	5
Total value of work executed is at	2,366	7	6

	Rs.
Spent	21,415
Value	1,642
Thirteen times proper cost.	
(Signed) W. H. GLENNY.	

	RS.	A.	P.
Gravel, 5,835 cubic yards, valued at	1,094	1	0
Metal, 925 cubic yards, valued at	467	8	0
Earthwork, 650 cubic yards, valued at	81	4	0
The total value of the materials collected is	1,642	13	0

ADONI TALUQ.
In this taluq five works were in progress during the month, i.e., road from Adoni via Yemmiganur to Nagaladinna, road from Adoni to Sirguppa, road from Adoni to Madaveram, road from Adoni to Amperi, and improving Ranipur Toombudra Channels.

I.—Road from Adoni to Nagaladinna via Yemmiganur.—The details of work done in this road are as follows:—

II.—Road from Adoni to Sirguppa.—The coolies were employed in collecting materials from 1st to 5th mile. The total quantity of work on this road is as follows:—

	RS.	A.	P.
Gravel, 4,063 cubic yards, valued at	279	6	0
And metal; 1,580 cubic yards, valued at	290	0	0

III.—Road from Adoni to Madaveram.—The relief coolies have been employed up to date in collecting materials from 44th to 70th mile; the quantity and value of the materials collected up to date is as follows:—

IV.—Road from Adoni to Amperi.—The coolies have been employed in collecting materials up to date as follows:—

	Rs.
Spent	2,985
Value	2,864
(Signed) W. H. GLENNY.	

V.—Improving Rampur Toombudra Channel.—The channel bank has been fairly trimmed from the 4th furlong of the 2nd mile to the 7th furlong of the 7th mile. The amount of earthwork executed up to date is 22,916 cubic yards, valued at Rs. 2,864-8-0.

ALUR TALUQ.

In this taluq four works were in progress during the month, and they are as follows:—
1. Road from Alur to Adoni, road from Guntacul via Chippageri, road from Bellary to Kurnool via Alur and Amperi, and road from Alur to Raravi.

I.—Road from Alur to Adoni.—The famine relief coolies were employed in collecting materials, and the detail of work done up to date is as follows:—

	RS.	A.	P.
Gravel, 9,296 cubic yards, valued at	1,743	0	9
Earthwork, 960 cubic yards, valued at	90	0	0
And metal, 120 cubic yards, valued at	45	0	0
The total amount of work done is valued at	1,878	0	9

	Rs.
Spent	25,747
Value	4,190
Six times proper cost.	
(Signed) W. H. GLENNY.	

Gravel, 19,337½ cubic yards, valued at Rs. 3,781-13-8, have been collected and spread, and 4,257 cubic yards of earthwork, valued at Rs. 408-7-6, has been executed. The total value of the work done up to date is Rs. 4,190-4-9.

	Rs.
Spent	19,436
Value	4,632
Four times proper cost.	
(Signed) W. H. GLENNY.	

III.—Road from Bellary to Kurnool via Alur and Amperi.—On this road the coolies were employed in the collection of materials.

	RS.	A.	P.
The quantity of gravel collected is 23,237½ cubic yards, valued at	4,280	11	3
Earthwork, 3,874½ cubic yards, valued at	242	2	6

	Rs.
Spent	11,890
Value	3,399
Three and a-half times proper cost.	
(Signed) W. H. GLENNY.	

Gravel, 10,630 cubic yards, valued at Rs. 3,074-13-0, and metal, 600 cubic yards, valued at Rs. 224-8-0, have been collected. The total value of the work done up to date is Rs. 3,299-5-0.

(Signed) W. H. GLENNY,
Sub-Collector.

STATEMENT showing the roads and other works on which famine relief coolies have been employed up to 28th February 1877 under the supervision of Public Works Department in Gooty and Tadputry Taluqs.

Besides the works mentioned here, the following also will be in progress:—

1. Collecting gravel near Pamidy on Gooty and Ananur road, spent Rs. 2,195.
2. Opening the bund in Appicherla, spent Rs. 331.
3. Removing earth heaps near Messrs' Court, Gooty, spent Rs. 83.
4. Clearing silt from Malabhar, spent Rs. 23.
5. Removing earth heaps near Gooty Municipal Office, spent Rs. 183.

I.—Gooty and Nagasamudram Road.—The coolies have been employed in collecting materials and cleaning road surface from loose stones, boulders, high mounds, and filling in ruts and hollows to the full width of road for about 1½ miles. The quantity of gravel collected is 19,969 cubic yards, valued at Rs. 3,237. Earthwork,

GOOTY TALUQ.

In this taluq 4 works have been put in hand by famine labor, i.e., road from Gooty via Nagasamudram, Caroor road from Gootacul to Ooravacondah via Vadgra Caroor, road from Pamidy to Singanamala, road from Bellary to Gootacul. The following is the detail of work in each.

Revenue Department, 7th June 1877, No. 1,921-A.

9,771 cubic yards, valued at Rs. 1,057, and clearing boulders, &c., levelling road surface for the length of 10 miles, valued at Rs. 232. Side channels.—Side channels and gravelling fully excavated for 6 miles; the 6th, 7th, and 8th miles nearly completed, and partly completely 9th and 10th miles.

†II.—Road from Gundakul to Ooovakundah via Vadgra Caroor.—The collection of gravel, metal, and making road are the only works done by famine labor. On this road is as follows:—
Clearing boulders, stones, bushes, &c., and levelling road surface and also—

† Spent Rs. 2,490.
† Spent Rs. 5,129.

† III.—Road from Pamidy to Singanamala } No work has been carried out during the month.
† IV.—Bellary and Cuddapah Road

TADPATRI TALUQ.

In this taluq the works in progress were (1) road from Yadiy to Bhogasamudrum, (2) road from Bhogasamudrum Ghaut into Kurnool, (3) road from Bhogasamudrum to Tadpatry, (4) road from Tadpatry to Anantapur, (5) Cuddapah and Bellary road. The first and second mentioned roads are new alignments, and once which were very much required, and good work will have been done when they are completed. The road at the ghaut has been very much improved. The diversion has not yet been fixed upon, but the requisite levels and data for arriving at a decision have been obtained, and it is hoped the ultimate line will soon be settled. No particulars can be given as to the Tadpatry-Anantapur road as the Overseer has been unable to measure up the work.

(†) There seems to be unnecessary delay about this, which is to be regretted.
† Spent Rs. 5,918.

Road Yadiy to Bogasamudrum.—Work has been going on well on the 4 first miles and the road was three fourths finished by the end of February. The details on it are as follows:—

First to fifth mile gravel collected, 15,033 cubic yards, valued Rs. 2,930-6-9; earthwork, levelling 2nd, 3rd, 4th mile, 91 cubic yards, Rs. 7-9-4, lockspitting the whole length, 10 miles, 441 cubic yards, valued Rs. 55-2-0. Metal collected first 4 miles, 433 cubic yards, Rs. 125-8-6. Ghaut road.—This road has been much improved as above stated, the road has been strengthened, metal have been spread, rocks in the line have been removed. A diversion was begun in the ghaut, but has since been discontinued to allow of levels being taken to see if another line could be obtained. The details of work done are as follows:—

	Cubic yards.	Value.
Collecting metal	9131	228 6 8
Collecting stone and breaking	91	56 14 0
Collecting and spreading gravel	2,039	340 3 6
Raising with gravel	2,348	376 15 6
Cutting bed	1,3331	533 7 4
Cutting channels	65	8 2 0
Levelling old road	293	36 10 0
Removing rock	4191	417 10 8
Building revetment (old material)	283	52 14 0
Do. (new material)	145	72 8 0
Removing boulders and levelling road	839	314 10 0
Widening road	438	109 8 0
Filling	201	50 4 0
Covering with gravel	661	12 8 0
Total	2,619	9 8

Road—Tadpatry to Bogasamudrum.—This new road has only been begun near Bogasamudrum at the junction with the ghaut road and very little has been done to it. The present cart track from Tadpatry to Bogasamudrum is very tortuous and in bad order. The new line will take the nearest and ligament. Work has only been done on the first half mile and amounts to cutting channels, 104 cubic yards, value Rupees 13; levelling road 1391 cubic yards, Rupees 17-7-0; collection of unknown metal, 35 cubic yards, Rupees 13-2-0.

Revenue Department, 7th June 1877, No. 1,921-A.

Cuddapah and Bellary Road.—Collecting materials has been going on during the month on this road, and the road has been sectioned in places with gravel. The Taluq Overseer gave the quantities of work done as follows but has been unable to measure up and value the work.

	Cubic Yards.	Value.
Collection of gravel	12,4981	1,562 4 6
Sectioning	2,3981	599 0 0
work	1,214	466 0 0
	518	518 0 0
	8,114	1,014 0 0
	1,921	240 0 0

The value put down for these items is only a very approximate one just to give some idea of the value. The report for March will contain accurate details.

(Signed) W. H. GLENNY,
Sub-Collector.

From K. NURSING ROW, Treasury Deputy Collector, to J. H. MASTER, Esq., Collector of Bellary, dated Anantapur, 27th March 1877, No. 74.

With reference to the Proceedings of the Board of Revenue, No. 3,244, of the 21st December 1876, I beg to report on the operation of relief works in the two taluqs of this division during the month of February last.

2. There were 46 works in progress, consisting of laying out new roads, collecting metal and gravel for repairing the existing roads, and village improvements; 115 works were completed in both the taluqs.

3. The number of relief coolies at the end of the month was about 9,638 in Anantapur Taluq and 5,622 in Dhurmavaram Taluq, which numbers are far below those exacted in January, the cause being the strict observance of the instructions given by the Honorable Sir Richard Temple with regard to the weeding out of the coolies. The recent orders of Government removed all such restrictions, and the number may increase for the future.

4. I have inspected the marginally-noted works; they are progressing well. The system of suitable task-work has been introduced in all the works.

- Dhurmavaram Taluq.
1. Road from Dhurmavaram towards Ragatipully.
 2. Do. do. Anantapur.
 3. Road between Maroor and Manilapalli.
 4. Road from Dollapully towards Maroor.
 5. The town improvements at Dhurmavaram.

- Anantapur Taluq.
1. Road from Anantapur towards Brennasaler.
 2. Do. do. Singanamala.

really in need of relief and unable to work. Orders have been issued regarding visitation house to house by village officers.

6. Cheera has made its appearance in some of the villages in both of the taluqs. The condition of the cattle is the same as was reported in my report for January.

7. I regret to report that both the Tahsildars have again failed to furnish me with the information regarding the quantity of work done in the month and in the previous months.

The reports are submitted at such a late date as to be useless for any purpose except record. They will, however, be forwarded for the information of Government.

2. From the statement furnished by Mr. Glenny, it will be noticed that there is enormous disproportion on nearly all the works in Adoni between value of work done and actual expenditure, but in the other sub-division taluqs the results are not nearly so bad.

(True Copies and Extract.)

(Signed) H. E. STOKES,
Secretary.

Revenue Department, 7th June 1877, No. 1,921-A.

Exd. 123-B.

ORDER THEREON, 7th June 1877, No. 1,921-A.

Miscellaneous.

RECORDED.

(True Extract.)

(Signed) *[Signature]*
Additional Secretary to Govt.

To the Board of Revenue.
" the Financial Department.

Exd. J. W. Fischer.

1921A
4

Bellary

1921A

Revenue Department

PROCEEDINGS OF THE BOARD OF REVENUE

Dated 28th May 1877

Read the following

Board GR No
5488

No 579

From,
The Collector of Bellary

To, The Secretary to the
Board of Revenue
Madras

Sir,

With reference to the Proceedings of
the Board No 3244 dated the 21st December
1876, I have the honor to forward narrative
reports of Famine Relief operations for
February last received from the Sub
Collector and the Deputy Collector of the
Anantapur Division. Those of the
Divisions have not as yet come in.

Bellary Collector's Office,

18th May 1877.

Corana Konda Gooty Salang

I have &c

(Signed) J. H. Master
Collector

The

The reports are submitted at
such a late date as to be useless for
any purpose except record. They will
however be forwarded for the information
of Government.

2. From the statement furnished
by Mr. Glenn it will be noticed that
there is enormous disproportion on nearly
all the works in Colon between value
of work done and actual expenditure
but in the other sub-division totals
the results are not nearly so bad.

(True Copy & Extract)

Respectfully

Secretary

To The Adm. Secretary to Government

Revenue Department

with copy of Enclosure.

HL
CJW

1921 A
C

N^o 171

The Collector of Bellary

Q
Ch

In continuation of my letter N^o 91
22-3-77
122 and with reference to the Board's
6-4-77 Proceedings N^o 244, I have the honor
21-12-76
to report on famine relief operations
in February last in the taluqs of Tad-
-patry, Gooty, Aloor and Adony. A
statement by the Range Officers of
the estimated value of the work done
with its actual cost noted on the
margin by me is enclosed. As usual
this report has been kept waiting for the
statement. I presume that there is
a nearer approach to the accuracy
than

Recorded:

Tall, with spreading, upright

First Volume on the Province

than before.

2. The last few days of January witnessed the culmination of our numbers and of our troubles. The introduction of the new policy which allowed us to exercise discretion instead of having to admit to relief every body who chose to demand it had taken place.

3. Having been left without any assistance except that of Mr Sharkey (which I regret to say did not turn out to be very valuable) all the time that the struggle lasted against the ever increasing pressure of numbers, I received the assistance of Captain Hamilton at Adony, Lieutenant Wilson at

1921A
8

1

3

at Gooty, and Mr Malby at Almor. Mr Sharkey I sent to Tadpatry.

4. The orders I issued semi-officially on 20th January and officially on 29th bore immediate fruit every where except in Adony Talug, in the shape of large reductions by muzzling the gangs. This process was intelligently carried out in Gooty Talug, but not with the same judiciousness so far as the Tahsildars' action went, in Tadpatry and Almor.

5. In Adony Talug on the other hand not only were my orders not carried out my semi-official order of the 20th to reduce numbers was followed

1
followed by an increase: my official
petition of the same order on 29th
January was followed by a second
increase my second petition - Conveyed
by telegram from Gooty on 7th February
was followed by a third increase.

All this was due to the income-
retained of the Tahsildar Domp-
pathi Rao and the European and
Eurasian Superintendents. Captain
Hannington had just arrived. It
seems unnecessary to write again in
this report the history of our mis-
fortune and discoveries in Adony
Talug in the month under report.
All I have to say about them
is now in print in the Proceedings of
the

1921A
9

14

the Board. Nothing worthy of remark
occurred in the Talug subsequent
to the reduction of pay on 6th and the
raids upon the gangs on 17th, 19th and
25th except Sir Richard Temple's
second visit to Adony on the
21st, and Yours on the 28th. The
successful prosecution of the seven
fraudulent ministries (alias Mutted-
dies, alias Gernastahs alias super-
visors per q. no.) produced a whole-
some result. Captain Hannington
and I, having the very valuable
and cordial aid of Mrs. Statham
of the Bengal Department of Public
Works were able to bring things up to
a greatly improved condition. As
my

my connections with relief operations
in Adony terminated within a week
of the end of the month under Report.
I take this opportunity of expressing
my very high sense of Captain Hamilton's
services, and also of those of Mr Aldham
(Department of Public Works) which
were purely voluntary.

b. In Tadpatry and Aloor inspec-
tions of gangs with view to elimi-
nation of persons not in need were
made by Messrs Buckland and
Bernard Esq. I, in Gooty Talug
by Sir Richard Temple himself.

Orders for reductions of numbers were
found to have been not quite fully
carried out, in some cases. A

great

1921A
10

5

great deal had been done however.
Concentration of the Coolies was
fully carried out in Aloor and
Gooty, and this led to large dissections.

In Tadpatry this order was sub-
sequently discovered to have been
ignored to a great degree. However
even in Tadpatry we had no more
"village works." In Gooty Busba

a few useful works were done
under the eye of the Talug Officials.

b. There was a good deal of
Cholera in this month. It was not
of a bad type. We had by this time
a Hospital Assistant in Aloor,
Adony, and Gooty Talugs. Small pox
was

was very prevalent. Small post
camps were established.

I have you
(Signed) W. H. Glenney
Sub Collector

Statement showing the Roads
and other works on which Scamias
Coolies have been employed up to the
28th February 1877 under the super-
-vision of the Public Works Depart-
-ment in Adony and Floor Salug.

Adony Salug

In this Salug's works were in progress. In addition
during the month (i.e.) Road from Adony to Nagala-
Adony via Yemmiganur to Nagala- 3 other works
-divina. Road from Adony to Liggappa, 1. Adony &
Road from Adony to Madavaram, Bellary road
collecting gravel
spent Rs 28/00
Road

1981A
11

2. Clearing silt from Bapoo Rows and Improving Ranipoor Donga-
well spent 2840⁰⁰ budra channel.

3. Raising embankment near Adony Railway Station - divina via Yemmiganur. The
spent Rs 300

(Signed) W. H. Glenney details of work done in this Road
are as follows.

Spent Rs 38428
28554
66979
Value - 12428
5 times proper cost.
(Signed) W. H. Glenney

Gravel Stocked 39240 cubic
yards valued at Rs 7527-10-6.

Gravel spread 1295 Cubic yard
valued at Rupees 323-12--

Earth work 33460 (2¹/₂) 3159-5-4

Metad (unbroken) 3959 (2¹/₂) 1359-4--

Burnt stone remaining 580⁰⁰ 58--
from centre of road

Spent Rs 5094 (Adony taking 14834 Salug)
(2¹/₂) 19928
Value Rs 1069
nearly 19 times proper cost
(Signed) W. H. Glenney
2. Road from Adony to Liggappa - The Coolies were employed
in collecting materials from 1st to 5th
mile. The total quantity of work on
this road is as follows. Gravel 406
Cubic

Cubic yards valued at Rs 279-6-
and metal 1580 valued at Rs 790--

III Road from Adoni to Madra-
varam. Spent Rs 5387-
value Rs 2366

The relief Coolies have been em-
ployed upto date in collecting materials
from 44th to 70th mile, the quantity
and value of the materials collected
upto date is as follows.

Gravel 18 C yards valued at Rs 2-13--
Metal 2143 Cubic yards valued at Rs 2357-4-
and earth work 82 C yards valued at Rs 6-6-6
Total value of work executed is at Rs 2366-7-6

IV Road from Adoni to Imperi. The
Coolies have been employed in collecting
materials upto date as follows. Gravel
5835 Cubic yards valued at Rs 1094-1-
Metal 935 Cubic yards valued at Rs 47-8-
and earth work 650 Cubic yards valued
at

1921A
12

at Rs 81-4- The total value
of the materials collected is Rs 1642-13-

Spent Rs 2985
value Rs 2864

V Improving Rainpoor Tombudra-
channel. The channel bank has
(signed) W.H. Glenney been fairly trimmed from the 4th
Furlong of the 22 mile to the 7th
furlong of the 7th mile. The amount
of earth work executed upto date
is 22916 cubic yards valued at
Rs 2864-8-

Aloor Talug

The cost of Adoni
& Sirgappa road

near Santi Kudlar
in the limits of the

Aloor Talug has
been shown in the

Adoni Talug.
(signed) W.H. Glenney

2. In this Talug of works in
progress during the month and they
are as follows. Road from Aloor
to Adoni. Road from Aloor to Gunta-
-cut via Chippagery. Road from
Bellary to Kurnool via Aloor and
Cempure and road from Aloor to Barani.
Road

I Road from Aloor to Adony.
The Famine Relief Coolies were
employed in collecting materials
and the detail of work done upto
date is as follows. Gravel 9296 cubic
yards. valued at Rs 1743-4-9.

Earth work 960 cubic yards
valued at Rs 90-4-4 and metal
120 cubic yards valued at Rs 45-4-4.
The total amount of work done
is valued at Rs 1878-4-9.

II Road from Aloor to Adony via
Shippagery. During the month the
relief coolies have been engaged in
making the road but with the exception
of 2 miles, all is still incomplete. The
work done upto date is as follows.
Gravel

Spent Rs 25/4/7
valued Rs 41/9/0
6 times proper cost
(Signed) W.H. Glenney

1921A
17

Gravel 19,337 3/4 cubic yards is
valued at Rs 3781-13-3 have been
collected and spread and 4257 1/2
of earth work valued at Rs 408-7-6
has been executed. The total value
of the work done upto date is
Rupees 4190-4-9.

Spent Rs 19436
Value Rs 4622
4 times proper cost

III. Road from Bellary to Kurnool
via Aloor and Anapier. On this
(Signed) W.H. Glenney road the coolies were employed in

the collection of materials. The
quantity of gravel collected is 23,237 1/2
cubic yards valued at Rs 4380-4-3
Earth work 387 1/2 cubic yards
valued at Rupees 242-2-2.

Spent Rs 11689
Value Rs 3299
3 1/2 times proper cost

IV. Road from Aloor to Paravi.
The new line of road has
(Signed) W.H. Glenney been

been marked out for 6 miles.

The details of the work done on the same is as follows.

Gravel 10610 Cubic Yards valued

at Rs. 3074-13-4 and metal 600

Cubic Yards valued at Rs. 224-8-4

have been collected. The total value

of the work done up to date is Rs. 3299-5-4

(True Copy)

(Signed) W. H. Glenney

Sub-Collector

The marginal notes are mine.

(Signed) W. H. Glenney

Sub-Collector

1921A

9

Statement showing the Roads & other works on which
Jaminie Relief Coolies have been employed up to 28th
Feb. 1877, under the Supervision of Mr. W. D. in Gooty
& Padputry Taluqs.

Gooty Taluq.

Besides the works
mentioned here
the following also
are in progress.

In this Taluq 4 works have been put in hand by
Jaminie Labor in Road from Gooty via Nagasamundam
to Caroor Road from Gundakul to Corvankudal
via Vadga Caroor. Road from Paimidy to Lingana
via Vadda Caroor. Road from Bellary to Cuddapah. The following
is the detail of work in each.

I. Gooty & Nagasamundam Road.

The coolies have been employed in collecting materials
& cleaning road surface from loose stones, boulders,
high mounds & falling in into hollows to the full width
of road for about 10 miles. The quantity of gravel
collected is 19,969 C. yds valued at Rs. 3237. Earthwork
9777 C. yds valued at Rs. 1089 & cleaning boulders & leveling
road surface for the length of 10 miles valued at Rs. 232.
Side Channels, 100 Channels & gravelling fully 100 miles for
5 miles, etc. 7:00 miles nearly completed & partly com-
pleted of 10 miles.

II. Road from Gundakul to Corvankudal via Paimidy

The collection of gravel, metal & making road are
the only works done by Jaminie Labor. The work done
in this road is as follows. The collection of gravel up to date
is 50,670 C. yds valued at Rs. 9248 metal 19,000 C. yds
valued at Rs. 3496 & cleaning boulders, stones, mounds &c.
leveling road surface the whole length of road
valued at Rs. 386. Gravel is collected to the whole
length but side channels are incomplete & also

III. Road from Paimidy to Lingana via Vadda Caroor.
IV. Bellary & Cuddapah Road.

work has been carried out during the month.

Tadpatry Taluq

2. In this Taluq the works in progress were 1. Road from Gadikhy to Bhogamundam. 2. Road at Bhogamundam Ghant into the river. 3. Road from Bhogamundam to Tadpatry. 4. Road from Tadpatry to Brantapam.

5. Cuddapah & Bellary Road. The 1st & 3rd mentioned roads are ^{in progress} ~~in progress~~, since which were very much required & good work will have been done, where they are completed. The road at the Ghant has been very much improved. The diversion has not yet been fixed upon, but the requisite levels & data for arriving at a decision have been obtained & it is hoped the ultimate line will soon be settled. No particulars can be given as to the Tadpatry, Brantapam road as the Overseer has been unable to measure up the work.

Road Gadikhy to Bhogamundam. Work has been going on well in the 4 first miles & the road was $\frac{3}{4}$ finished by the end of Feb. The details are as follows:

1st to 5 miles gravel collected 15,033 c. yds. valued 2 p 5-6-9. Earthwork levelling 2, 3, 4 miles 91 c. yds 7-9-4. Also putting the whole length 19 miles 44 valued 55-2. Metal collected first 4 miles 453 c. yds. 125-8-6. Ghant Road. This road has been much improved as above stated, the road has been strengthened, metal has been spread, rocks in the line have been removed. A diversion was begun in the Ghant, but has since been discontinued to allow of levels being taken free if another line could be obtained. The details of work done are as follows:

Collecting metal	913 c. yds.	Valued at	228-6-8.
Stone breaking	91 c. yds		56-16-4
" & spreading gravel	2039 c. yds		349-3-6.
Raising with gravel	2348 c. yds		376-15-6.
Cutting bed	1333 $\frac{1}{2}$ c. yds		533-7-4.
Cutting channels	85 do		8-2-1
Levelling old road	293 do		36-10-
Removing rock	49 $\frac{1}{2}$ do		417-10-8.

1981A

10

Building workment (old material)	783- 5 p 52-14-11
(New material)	145-16-72-8-11

Removing boulders & levelling road	839 do	316-10-
Walling road	438 do	109-8-
Filling	201 do	50-4-
Cutting with gravel	66 $\frac{1}{2}$ do	12-8-
Total		2499-9-2

Road Tadpatry to Bhogamundam. This new road has only been begun near Bhogamundam at the junction with the Ghant road & very little has been done. The present cart track from Tadpatry to Bhogamundam is very tortuous & in bad order. The new line will take the nearest alignment. Work has only been done on the first $\frac{1}{2}$ mile & amounts to cutting channels 106 c. yds value 13-4-1. Levelling road 139 $\frac{1}{2}$ c. yds 177-11-6. Collection of unknown metal 35 c. yds 13-2-1.

Cuddapah & Bellary road. Collecting materials has been going on during the month on this road & the road has been sectioned in places with gravel. The value of the work done is as follows:

Collection of gravel	12498 $\frac{1}{2}$ c. yds.	1582-4-6.
Stone	2398 $\frac{1}{2}$ do	599-1-0
Stone broken	1246 do	468-11-11
Lift collected	518 do	578-11-11
Earthwork	8114 do	1015-11-11
Sectioning	1921 do	240-11-11

The value put down in these items is only a very approximate one just to give some idea of the value. The report for March will contain accounts of the work done.

(Sd) W. H. G. Lewis

Dist Collector

1921
Temporary Deputy Collector's Office
Anantapur dated 27th January 1877

To, The Collector of Bellary

With reference to the Proceedings
of the Board of Revenue No 3244 of the
24th December 1876 I beg to report on
the operation of Relief works in the two
Talugs of this Division during the month
of February last.

2. There were 46 works in progress con-
sisting of laying out new roads, collecting metal
and gravel for repairing the existing roads, and
village improvements - 115 works were completed
in both the Talugs.

3. The number of relief coolies at the end
of the month was about 9638 in Anantapur
Talug, and 5622 in Dhurmanuram Talug
which numbers are far below those exacted
in January. The cause being the strict observance
of

(Dhurmanuram Talug)
1. Road from Dhurmanuram towards Rightfully
2. Do. Anantapur -
3. Do. between Maroor & Manikpalle.
4. Road from Rightfully towards Maroor
5. The Lower Improvement at Dhurmanuram
(Anantapur Talug)
Road from Anantapur towards Brahmavaram
Do. Lingamabala.

1921
16
of the instructions given by the Honorable
Sir Richard Temple with regard to the
weeding out of the coolies. The recent
orders of Government removed all such res-
trictions and the number may increase
for the future.

4. I have inspected the
marginally noted works. They
are progressing well. The system
of suitable task work has
been introduced in all the works.

5. Relief houses are opened in
3 places, Anantapur, Dhurman-
uram & Kallianthang 117 people
at Anantapur & 241 at Dhur-
manuram and Kallianthang were
fed in the relief houses at the end of the
month. The Paddy of every village has
been furnished with sufficient funds
to

to relieve those in his villages who are
really in need of relief and unable to work.

Orders have been issued regarding visitation
houses to be visited by village officers.

Cholera has made its appearance
in some of the villages in both of the
Taluk. The condition of the cattle is
the same as was reported in my report
for January.

7. I regret to report that both the
Tahsildars have again failed to furnish
me with the information regarding the quantity
of work done in the month and in the
previous months.

I beg to say

(Signed) K. Narsinga Rao

Treasury Officer

(True Copies)

(Signed) J. S. Master

(True Copies)

Deputy

Secretary

AK

No 24052

Enclature in Board's

Proceedings to the State

Secretary to Government

PCO, dated 28th May 177

No 2452.

Recd

20th June 177 a

At 1421

14th Dec 1921

- (1) Number of pages 6
 (2) Date of repair 23.05.1973
 (3) Initials of the Referencer 1.7

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	1922	Press
B.P. No.		Mis.
Dated	8.6.1877	101

Not to be folded or roughly handled

1922
1
No. 1877.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 5th April 1877.

Read the following letter from J. SHAW, Esq., Honorary Secretary, Agri-Horticultural Society, Madras, to H. E. STOKES, Esq., Secretary to the Board of Revenue, dated 30th March 1877, No. 194 :—

In reply to the inquiry contained in the Board's Proceedings, dated 26th February 1877, No. 878, whether any further information is obtainable from the records of the Board on the subject of the experimental cultivation of the Manilla hemp (*Musa textilis*), I have the honor to inform you that four specimens of the plant appear to have been received from Colonel Balfour in February 1858, and were in July 1859 twenty feet high, and thriving in every respect as vigorously as the common plantain.

2. On the 16th October 1861 Mr. Brown, the then Superintendent of the Gardens, was instructed to carry out the views of the Board expressed in their Proceedings of the 5th August 1861, No. 4,219, and to send, as soon as possible out of the sixteen plants then in the Gardens, two plants to the Collector of Malabar, one to the Collector of Tanjore, one to the Collector of Madras, one to the Collector of Vizagapatam, and one to the Collector of Coimbatore.

3. The Collector of Madras appears to have received a plant upwards of two months before the meeting at which these instructions were given, and one was sent to him on the 29th October. A memorandum on the cultivation of the plant was sent to him on the 11th November. Two plants were sent to the Collector of Salem on the 31st October to be forwarded to the Collector of Coimbatore, and two more were sent in December to the same gentleman to be forwarded to the Collector of Tanjore. One was sent to the Collector of Tanjore on the 7th January 1862 with a memorandum on the cultivation of the plant. One was sent to the Collector of Vizagapatam to Charles Minchin, Esq., Bimlipatam. One was also sent to the Government Garden, Travancore, on the 31st March 1862.

4. At a meeting of the Committee on the 18th January 1862, Dr. Hunter laid on the table samples of the cleaned fibres of the Manilla plantain (*Musa textilis*) introduced by Lord Harris and Colonel Balfour, and of the *Sansevieria cylindrica* and *Sansevieria zeilanica*. These were all very clean and fit for taking dyes, and possessed considerable strength and quality, but it was stated by Dr. Hunter that the Manilla plantain did not yield the silky-looking fibre produced by the garden plantain (*Musa paradisiaca*) of India.

5. On the 6th October 1862 a letter was read from Mr. Ebenezer Spencer, Spital Square, London, to Messrs. Oakes & Co. of Madras, regarding the growth and culture of the Manilla plantain, and Messrs. Oakes & Co. were informed with reference thereto that the Manilla plantain had been successfully introduced at Madras.

6. A letter from Charles Minchin, Esq., Bimlipatam, stating that the plants sent to him were flourishing and fast coming to maturity, and asking for information about the right age at which to cut, and how to proceed in preparing the fibre, and Dr. Hunter's reply describing the process of cleaning were read at, and are printed in, the Proceedings of the same meeting.

7. A letter from the Collector of Madras to the Board of Revenue, dated 18th September 1863, stating that the plant forwarded to him on the 5th August 1861 had come into flower, and that two more shoots had sprung up by the side of the parent stem, and that instructions had been issued regarding the preparing of fibres from the stem, was read at the meeting on the 7th October 1863.

8. On the 2nd December 1863 a letter was read from G. Banbury, Esq., Acting Collector of Madras, dated 16th November, on the subject of the Manilla hemp grown at Sydapet, and the Secretary intimated that the plantain trees might be cut at any time, that the quality of the fibre varies with the age of the plant, and that a copy of the illustrated pamphlet on the cleaning of the fibre had been sent to Mr. Banbury with good clean specimens of Manilla and garden plantain for the information of the Tahsildar of Sydapet.

9. This is the identification of the plant I have been able to find in the Society's records except that the Proceedings of the meeting held on the 7th November 1866: it is stated to be used in Java for the purpose of affording shade to coffee, for which it is well suited.

10. It grows freely in Madras with no more care and attention than is required for the common plantain, and is like the latter propagated by suckers which should be removed from the parent stem when they are about four feet high. The natives, however, do not care to cultivate it as the fruit is of no use, being full of seeds.

Submitted to Government with reference to G.O., dated 19th March 1877, No. 1,139.

2. It appears that the records of the Society throw no further light on the results of the experimental cultivation of the Manilla hemp plants distributed to Collectors and private individuals.

(A true Copy and Extract.)

Sub-Secretary.

To the Secretary to Government, Revenue Department.

Copy to the Honorary Secretary, Agri-Horticultural Society.

" " Superintendent, Government Farms.

Exd. A. Gruberl.

1922-78-6-77
Order to be forwarded to the Secy of India in continuation of the paper referred to in G.O. P. No. 1002.
 2. The Board will be good enough to ascertain from collectors whether Manilla Hemp is anywhere grown in their respective districts.
15.5.77
in Table of Revenue 12.6.77

Manilla Hemp.—Submitting to Government letter from Honorary Secretary, Agri-Horticultural Society, Madras, giving further information available from records of Society regarding experimental cultivation of —

APRIL.
No. 1,877.

PROCEEDINGS, 24th April 1877, No. 1,877.

BOARD OF REVENUE,
MADRAS.

1877

1922-78-6-77

Recd.

GOVERNMENT OF MADRAS.

REVENUE DEPARTMENT.

8th June 1877, No. 1,922.

Read the following paper:—

No. 124. Proceedings of the Board of Revenue, dated 24th April 1877, No. 1,877.

Read the following letter from J. SHAW, Esq., Honorary Secretary, Agri-Horticultural Society, Madras, to H. E. STOKES, Esq., Secretary to the Board of Revenue, dated 30th March 1877, No. 194:—

In reply to the inquiry contained in the Board's Proceedings, dated 26th February 1877, No. 878, whether any further information is obtainable from the records of this Society on the subject of the experimental cultivation of the Manilla hemp (*Musa textiles*), I have the honor to inform you that four specimens of the plant appear to have been received from Colonel Balfour in February 1862 and were in July 1859 twenty feet high, and thriving in every respect as instructed to carry out the views of the Board expressed in their Proceedings of the 5th August 1861, No. 4,219, and to send, as soon as possible out of the sixteen plants then in the Gardens, two plants to the Collector of Malabar, one to the Collector of Tanjore, one to the Collector of Madras, one to the Collector of Vizagapatam, and one to the Collector of Coimbatore.

3. The Collector of Madras appears to have received a plant upwards of two months before the meeting at which these instructions were given, and one was sent to him on the 29th October. A memorandum on the cultivation of the plant was sent to him on the 11th November. Two plants were sent to the Collector of Salem on the 31st October to be forwarded to the Collector of Coimbatore, and two more were sent in December to the same gentleman to be forwarded to the Collector of Malabar, one was sent to the Collector of Tanjore on the 7th January 1862 with a memorandum on the cultivation, and two were sent on the 17th January at the request of the Collector of Vizagapatam to Charles Minchin, Esq., Bimlipatam. One was also sent to the Government Garden, Travancore, on the 31st March 1862.

4. At a meeting of the Committee on the 15th January 1862, Dr. Hunter laid on the table samples of the cleaned fibres of the Manilla plantain (*Musa textiles*) introduced by Harris and Colonel Balfour, and of the *Sansevieria cylindrica* and *Sansevieria Zeylanica*. These were all very clean and fit for taking dyes, and possessed considerable strength and gloss, but it was stated by Dr. Hunter that the Manilla plantain did not yield the silky-looking fibre produced by the garden plantain (*Musa paradisiaca*) of India.

5. On the 6th October 1862 a letter was read from Mr. Ebenezer Spencer, Spital Square, London, to Messrs. Oakes & Co. of Madras, regarding the growth and culture of the Manilla plantain, and Messrs. Oakes & Co. were informed with reference thereto that the Manilla plantain had been successfully introduced at Madras.

6. A letter from Charles Minchin, Esq., Bimlipatam, stating that the plants sent to him were flourishing and fast coming to maturity, and asking for information about the right age at which to cut, and how to proceed in preparing the fibre, and Dr. Hunter's reply describing the process of cleaning were read at, and are printed in, the Proceedings of the same meeting.

7. A letter from the Collector of Madras to the Board of Revenue, dated 18th September 1863, stating that the plant forwarded to him on the 5th August 1861 had come into flower, and that two more shoots had sprung up by the side of the parent stem, and that instructions had been regarding the preparing of fibres from the stem, was read at the meeting on the 7th October 1863.

Revenue Department, 8th June 1877, No. 1,922.

8. On the 2nd December 1863 a letter was read from Mr. Banbury, Esq., Acting Secretary of Madras, dated 6th November, on the subject of the Manilla hemp grown at Sydapet. The Secretary intimated that the plantain trees might be cut at any time, that the quality varies with the age of the plant, and that a copy of the illustrated pamphlet on the fibre had been sent to Mr. Banbury with good clean specimens of Manilla and garden fibre for the information of the Tahsildar of Sydapet.

9. This is the last mention of the plant I have been able to find in the Society except that in the Proceedings of the meeting held on the 7th November 1867; it is used in Java for the purpose of affording shade to coffee, for which it is well suited.

10. It grows freely in Madras with no more care and attention than is required for the common plantain, and is like the latter propagated by suckers which should be removed from the parent stem when they are about four feet high. The natives, however, do not care to use the fruit as it is of no use, being full of seeds.

SUBMITTED to Government with reference to G.O., dated 19th March 1877, No. 1.

2. It appears that the records of the Society throw no further light on the experimental cultivation of the Manilla hemp plants distributed to Collectors individuals.

(A true Copy and Extract.)

(Signed) C. A. GAILLARD
Sub-

No. 125.

ORDER THEREON, 8th June 1877, No. 1,922.

Miscellaneous

ORDERED to be forwarded
Government of India

2. The Board will be good enough to ascertain from the Collectors whether Manilla hemp is anywhere grown in their respective districts.

(True Extract.)

(Signed) C. C. MASTER
Officiating Secretary to Govt.

To the Board of Revenue.

Edw. F. B. Bantleman.

1922
3

Coal of 1877, 20,000

REVENUE.

THE BOARD OF REVENUE.

Date: June 8th.

Recd.

Exp.

G.O. 8th June 1874. No. 1,325.

JUNE.

No. 1,31,135.

Memorandum.—Ordering to forward to the Government of India Proceedings, Board of Revenue, submitted from Honorary Secretaries, Art, Horticultural Society, giving further information regarding experimental cultivation of — and requesting Colonies to report if any — is grown in their respective districts.