

(1) Number of pages 6
(2) Date of repair 7-10-1980
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	2610	Press.
B.P. No:		Mis.
Dated	7.5-1877	197 .

Not to be folded or roughly handled

872

Revenue Department

Proceedings of the Board of
Revenue

Dated 28th April 1877

PP. A. & H. 236 Read the following n^o 247

From W. S. Whiteside Esquire

Collector of N. Arcot

To H. E. Stokes Esquire

Secretary to the

Board of Revenue

Madras

Sir,

As called for in the Board's
Proceedings n^o 984, dated 2nd ult.

Ultimo, I have the honor to

forward herewith a detailed
estimate amounting to Rs 12296.

prepared by our surveyor Ratnavelu

Madani for completing the road

from Moravani to Abdullapuram

in the Arcot Taluk. The sum
of

of Rs 7500 was originally sanctioned by the Board in their Proceedings no 3024, dated 30th November for the construction of this road and this was exceeded in laying it out for a length of $13\frac{1}{2}$ miles out of the whole length of 14 miles - The additional funds now applied for are, as will be seen from the enclosed estimate, for completing the road and constructing tunnels &c across it in several places as well as for the completely gravelling it, and for certain masonry works. The ground to be worked on is almost as hard as stone and the coolies employed are only the

the ordinary weak Relief coolies who work at the Board are aware at every possible disadvantage -

2. Under these circumstances I request the early sanction of the Board for the additional allotment above referred to.

3. The Estimate which accompanies this letter may be returned when no longer required.

H. Asst. Col's Office
Quadratum
17th April 1899

Sham &
(Sd) W. S. Whitson
Collector

The Board return the estimate. The provision for camping and watering should be taken out or separately shown.

shown. These operations & turning should not be undertaken at the present season.

2. It is observed that in his letter dated 22nd Feb^r 1937

the collector stated the cost of completing the road at Rs 6397 on an estimate carefully framed, whereas the

present estimate is Rs 12296.

In their Proceedings on the collector's letter, the Board called for a revised estimate for the whole of the work including that executed and this should be fur-

nished - The lump allotment originally

3
originally approved for the work was not an estimate in any sense of the word that can be accepted -

(True Copy & Extract)
(Sd/ H. E. Stokes
Secretary

To the Collector of North Arcot
with estimate returned

(True Copy)
Stokes
Secretary

To addl Secy to Govt R.D.

7/20 3075

2681

✓ 122-2610

7 May 1877

3/5)