

- (1) Number of pages 4
(2) Date of repair 22-12-1980
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	3383	Press.
B.P. No.		Mis.
Dated	16.6.1877	197

Not to be folded or roughly handled *8/2*

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

4th June 1877, No. 57 I.

Irrigation.
Account.

Read the following:—

No. 53 I.

No. 7. *Note by the Chief Engineer for Irrigation.*

The District Engineer, South Arcot, forwards with his letter marginally noted a revised estimate, amounting to Rupees 1,240, in connection with the head sluice constructed to the Reddy Channel, from the Pooniar river, in the Trichalore Taluq, Cuddalore Range.

2. An estimate for Rupees 1,160 was sanctioned for this work in G.O., No. 2,706, dated 20th September 1875, but this amount has been exceeded by Rupees 180 as follows:—

	Rs.	A.	P.
Excess in brick work	113	1	3
„ in arch work	27	4	11
„ in cutstone work	13	13	5
„ in earth work	27	7	0
Superintendence and sundries	8	4	3
Total	189	14	10
Deduct amount of saving in baling water, &c.	9	14	10
Net amount in excess requiring sanction	180	0	0

3. The District Engineer attributes the excess to two causes—

- 1st.—To the low rates in the original estimate as regards brick work and arch work and the insufficiency of the provision for excavating and filling in;
- 2nd.—To the neglect of the subordinates to whom the work was entrusted for execution.

4. The work was commenced in December 1875 and not completed till January 1877, and the District Engineer is of opinion that had the work been completed within a reasonable time the excess expenditure would have been less than it is.

5. The executive arrangements were very unsatisfactory; three or four months would have been ample for the completion of the work, and then the excess would have been nominal. The District Engineer has made no reference to the quality of the work.

6. It is recommended that the sum of Rupees 180 in excess of the original sanction be now sanctioned.

For St. George,
26th May 1877.

(Signed) G. T. WALCH,
Ag. Dy. Chief Engr. for Irrigation,
for Chief Engr. for Irrigation.

To the Joint Secretary to Government, Public Works Department, Irrigation Branch.

No. 8. ORDER THEREON, 4th JUNE 1877, No. 57 I.

The following revised estimate from the Cuddalore Range forwarded by the District Engineer, South Arcot, is sanctioned :—

Reddy Channel.

Head of Service.—Irrigation.

Group or Project.—Poonier river.

Kind and Main-head.—Ordinary Agricultural, Irrigation

Class.—Original Works.

Name of Channel.—Reddy Channel from the Poonier river.

Particulars of Work.—Head sluice.

Amount.—Rupees 1,340.

To be carried out by the Public Works Department Officer in charge, Cuddalore Range.

2. This sanction has been registered as No. 58 I of 1877-78, and cancels the previous sanction contained in G.O. No. 2,706, dated 20th September 1875.

(True Extract.)

[Signature]

Lieut.-Col., R.E.,
Joint Secy. to Govt., P.W.D.,
Irrigation Branch.

To the District Engineer, South Arcot.
" Collector of
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.

Edw. R. C. Shunker.

164 Spare Copies

Revenue 1877 Department

132900

Off. of 1877, 1878, 1879.

PUBLIC WORKS.

THE DISTRICT ENGINEER,
SOUTH AFRICA.

Date of issue

Issued

15th June 1877

C. O. 15th June 1877, No. 15.

JUNE

No. 1-3.

103383
Comm. to the
Board of Revenue
16th July

Ready Channel, South Africa District.
The revised estimate of Revenue 1878 for
a head office in the —, sanctioned.

9.7.77 W. J. G. (10-6-77)