

(1) Number of pages 2 Shuk,
(2) Date of repair _____
(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	6078	Press.
B.P. No.		Mis.
Dated	10-10-1877	197

Not to be folded or roughly handled

Archives I-10.006-19-4-79.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

1st October 1877, No. 823 W.

Buildings and Roads.

Civil Works.

Read the following papers :—

No. 26. From R. F. CHISHOLM, Esq., Consulting Architect to Government, to the Chief Engineer, Public Works Department, Buildings and Roads, dated Chepauk, 17th September 1877, No. 1,141.

I HAVE the honor to forward herewith a revised plan and estimate for adding a new photographic room to the Revenue Board Buildings for the Survey Department.

- 1 Plan.
- 1 Estimate.
- 1 Abstract.
- 1 Comparative Statement.

2. The original estimate, amounting to Rupees 5,285, was sanctioned by G.O.,

No. 699, dated 1st March 1877. The present estimate amounts to Rupees 6,578, an excess over the original of Rupees 1,293.

3. The original estimate provided for a flat roof with beams of 30 feet bearing, but I found on inquiry that it was impossible to obtain all these beams in the local market; to avoid delay therefore I altered the form of the roof from a flat roof to a sloping one, and the special precautions taken to keep out the rain and the heat are the main causes of excess between the two estimates. Thus the saving on terracing and woodwork is 798 Rupees, while the excess charge for corrugated roofing and its contingent works amounts to Rupees 1,908; difference Rupees 1,110.

4. This revised estimate was originally submitted to the Survey authorities on the 9th August last, but the papers were unfortunately lost in transit; duplicates were then submitted on the 8th instant and received back countersigned to-day.

No. 2,832.

RETURNED to the Consulting Architect to Government, with the request that the bearings of the trusses may be more clearly delineated on the plan.

(By Order.)

21st September 1877.

(Signed)

W. FAREWELL, Col., R.E.,
Dy. Chief Engineer, P.W.D.

No. 26-A. From the Consulting Architect to Government, dated 22nd September 1877, No. 1,152.

No. 27. ORDER THEREON, 1st October 1877, No. 823 W.

THE revised plan and estimate, amounting to Rupees 6,578, for adding a new photographic room to the Revenue Board-Buildings are sanctioned. Rupees 5,285

were provided for the work in G.O., No. 302 W, of 26th June 1877, but there are no further funds at the disposal of Government under Provincial. The sum of Rupees 1,293 required to complete the building must, therefore, appear as an excess in the accounts of the current year to be adjusted by the Examiner in the manner pointed out in Financial Proceedings communicated with G.O., No. 207 W, of 25th September 1877.

2. This sanction has been registered as Provincial No. 161 B of 1877-78.

(True Extract.)

ia ml Colonel, R.E.,
Secretary to Government, P.W.D.

9/11/0

To the Revenue Department.
„ District Engineer, Presidency.
„ Consulting Architect.
„ Examiner of Public Works Accounts.

Ed. J. W. Fischer.

20 Spare Copies

Rev. 1877 Sept.

No. 1297

BUILDINGS AND ROADS.
CIVIL WORKS.

Est. of 1877 Andras

PUBLIC WORKS.

To

THE REVENUE DEPARTMENT.

cc. &c. to

Dated October 1st.

Encl.

Recd. " 9th

Encl.

G. O., 1st October 1877, No. 523 W.

OCTOBER.

Nos. 26-27.

Communicated to the
Board of Revenue

M. A. K. P.

[Signature]

Revenue Board Buildings, Chapak.—Sero-
tions revised plan and estimate, amounting
to Rupees 9,578, for adding a new photo-
graphic room to the —.

15-7-77 429 of Revenue 911-10-77