

(1) Number of pages 14
 (2) Date of repair 22.5.72
 (3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	885	Press
B.P. No.		Mis.
Dated	1. 3. 1877	197

Not to be folded or roughly handled

824

*Proceedings of the Madras Government, Revenue Department,
1st March 1877.*

Famine Relief.

No. 53. Read the following Proceedings of the Board of Revenue, dated 20th February 1877 :—

Read the following letter from R. DAVIDSON, Esq., Acting Collector of Kurnool, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Kurnool, 9th February 1877, No. 135.

I HAVE the honor to submit a rough estimate, amounting to Rs. 32,220, for completing the road from Atmakur to Motkur which is already in progress, and request that the sanction of Government may be obtained for the same.

2. Mr. Gibson's letter, copy of which is enclosed, furnishes all the information required on the subject.

From E. GIBSON, Esq., Assistant Collector, on Special Duty, 2nd Division, to R. DAVIDSON, Esq., Acting Collector of Kurnool, dated Nundial, 5th February 1877, No. 74.

I HAVE the honor to submit, for sanction, a rough estimate, amounting to Rs. 32,220, prepared by the Special Assistant Engineer, for the road from Atmakur, through Elgode, to Motkur. The work, as you are aware, is already in hand, and cannot well be stopped; pending the receipt of the sanction of Government, I am therefore sending a copy of the estimate to the Deputy Tahsildar of Atmakur, with instructions to work according to the rates given by Mr. Scotland.

2. I have already brought to your notice the large outlay on this road as compared with the work done. The estimate now drawn up is complete, with the exception of masonry works, and provides for all expenditure from commencement to completion. It is, however, obviously impossible, considering that Rs. 9,542 have already been spent, that the work should be completed for the difference between this sum and Rs. 32,220. What must be done is to deduct the value of work turned out up to the present time from the total of the estimate, and the difference will represent the cost of completing the road.

* Monthly report for January.

As I have already stated in another communication,* the value of work done up to date is according to Mr. Scotland Rs. 3,000. An allotment of Rs. 29,220 will therefore now be required.

(True Copy.)

(Signed) C. A. BIRD,
for Acting Collector.

SUBMITTED for the sanction of Government.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Additional Secretary.

No. 54. ORDER THEREON, 1st March 1877, No. 885.

Miscellaneous.

THE estimate, amounting to Rs. 32,220, is sanctioned, and an allotment of Rs. 29,220 may be made as

requested, but the Government expect the work to be completed for that sum.

(True Extract.)

(Signed) J. H. GARSTIN,
Additional Secretary to Government.

To the Board of Revenue.
„ the Public Works Department.
„ the Financial Department.
Exd. A. Grubert.

Revenue department

Proceedings of the Board of Revenue

Dated 20 February 1877

Read the following

No 135

From

The Asst. Master Mumool

To

The Secretary to the
Board of Revenue

Sir,

I have the honor to submit
a rough estimate amounting to
Rs 32,220 for completing the
road from Akmakur to
Mothur which is already in
progress and request that the
sanction of Government may
be obtained for the same.

Mumool

Govt. of (1877) Madras.

REVENUE.

THE BOARD OF REVENUE.

20.

20th March 1877.

From

G.O. No. 10000 1877, No. 885.

MARCH

Nov. 25. 54.

PAID BY THE GOVT. NO. 633.

Road from Akmakur to Mothur, Akmakur
District - Sanctioning estimate, amounting to
Rs 32,220, for completing the same and observing
that an allotment of Rs. 25,000 may be made but
that the Government cannot be held com-
petent for that sum.

Mr. Gibson's letter copy of which
is enclosed furnishes all the
information required on the
subject.

Thomson & Mottos office } I have seen
9th February 1877 } 1st, bit Bird
} Spl. copy of M
} for as Collector

• 10 74

7
1000

The Assistant Collector
and Special Duty II Division
Kundial

The City of Mexico
St. Paul

Sir,

I have the honor to
submit for sanction a rough
estimate amounting to \$32,220,
prepared

prepared by the Special Assistant
Engineer, for the road from
Atmakur through Elgode to
Modukur. The work as you
are aware is already in hand
and cannot well be stopped.
Pending the receipt of the
sanction of Government, I am
therefore sending a copy of the
estimate to the Dy. Tahsildar
of Atmakur with instructions
to work according to the
rates given by Mr. Scotland.

on this road as compared with
the work done - the estimate
now drawn up is complete with
the exception of masonry works
and provides for all expenditure
from commencement to completion

It is however obviously impossible,
considering that Rs 95002 have
already been spent, that the

work should be completed
for the difference between
this sum and Rs 32220. What

must be done is to deduct
the value of work turned
out up to the present time
and from

from the total of the estimate
and the difference will represent
the cost of completing the
road. As I have already

reported stated in another communication
the value of work done up to
date is according to Mr. T. H. and
Rs 3000. An allotment of Rs 29220
will therefore now be required

Capt. W. H. O'Neil
Auditor
(February 1871)

I have de
1st, E. Gibson
Asst Collector
Sd. Duty Division No II
True copy,

1st, C. A. Bird

for collection

Submitted for the sanction of Government
(True copy and Extract)

W. H. O'Neil

Asst Secretary

To the Asst Secretary Secy. to Govt. N.W.P.
with estimate to be returned

REVENUE DEPARTMENT.

No. 795.

Dated Feb 21st 1877.

FOR ORDERS.

The rough estimate
for 20 miles of road
is 32000 Rs. - a 1600
a mile without
reservoir works. But
4000 Rs. have been
expended in doing
3000 Rs. worth of work
& Mr. Gibson therefore
says that the
balance required
is 29000 Rs. to
complete the road.

Recd.

By 11/3

Recd 1877 20/11

Proceedings of the
Board of Revenue

Dated 20th February 1877

Read 21st Feb 20

on 1st Dec 81

Submitting for the sanction
of Govt an estimate
of Rs 32200 to complete
the road from Abnathur
to Quethur in Kumbhak
District.

By 11/3

9th March 1877
The estimate of Rs 32200 is
submitted for an estimate of Rs 32200
to complete the road from Abnathur
to Quethur in Kumbhak District.
13/3/77
1877
1877

His arithmetic is
a little faulty.

If it costs
9000 N. to do

3000 N. worth of work
it will cost 9000

to do 32000 N. worth

therefore the balance
required to finish
the work seems to
be about 87000 N.

However the estimate
submitted has
either to be passed
or rejected.

There are requests

24/2/11 L.H.P.

Don't think that we
can repair - but we
will do our best
and apparently the
D.S.W. office is super-
vised & so may be
- kept - completion within
the revised estimate.

Comp. No. 16 - Pass for Compt. devt.
look file with being
completed within the
revised estimate -
1/3 Feb

P.H.

FOR ORDERS.

Dr. H.

\$1795-

C27-2-77