

(1) Number of pages 2 sheets (4 Pages)
(2) Date of repair 29.5.84
(3) Initials of the Referencer AS JB

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue

DEPARTMENT

G.O. No.	3006	Press.
B.P. No.		Mis.
Dated	9-12-1878	197

Not to be folded or roughly handled

Archives I-5,806-24-2-78.

GP GP

3006
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

25th November 1878, No. 965 I.

Irrigation.
Account.

Read the following papers :—

No. 125. From G. T. WALCH, Esq., Acting District Engineer, Godavari, to the Chief Engineer for Irrigation, dated Dowlaishvaram, 24th October 1878, No. 2,388.

I HAVE the honor to forward, herewith, a comparative statement showing the differences between the original and revised estimates for No. I Channel at $6\frac{1}{2}$ miles, Left Bank, Mundapetta Canal, received from Officer in charge Eastern Delta Division, and under the explanation given in the remark column of the comparative statement to request you will be good enough to obtain the sanction of Government to the revised estimate (Rupees 2,925) in lieu of the one (Rupees 2,600) sanctioned in G.O., No. 2,186, of 19th August 1876.

2. It is believed that the excess will be covered by savings on other items of the estimate for the canal (Rupees 49,593).

No. I OF EASTERN DELTA RANGE, GODAVARI DISTRICT.
COMPARATIVE STATEMENT showing the Original and Revised Estimates for Channel, 6½ miles, Left Bank, Mundapetta Canal.

ORIGINAL ESTIMATE.										REVISED ESTIMATE.						Remarks.
Quan- tity.	Description of Work.	Rate.	Per Item.	Amount.	Total.	Quan- tity.	Rate.	Per Item.	Amount.	Total.	Excess.	Surplus.				
39,674 C. yds.	Earthwork ...	RS. A. P. 0 1 0	C. yds. C. yds.	RS. A. P. 2,479 10 0	RS. A. P. 2,479 10 0	45,120 0	RS. A. P. 0 1 0	C. yds. C. yds.	RS. 2,820	RS. 2,820	RS. A. P. 340 6 0	...	RS. A. P. ...			
	Contingencies...	...	...	120 6 0	120 6 0	...	...	...	105	105	...	15 6 0	...			
	Total ...	...	...	...	2,600 0 0	...	...	...	...	2,925	340 6 0	15 6 0	...			
	Deduct amount of original estimate.	...	...	...	...	...	...	...	...	2,600	15 6 0	...	...			
	Amount requir- ing sanction.	...	...	...	...	...	...	...	...	325	...	...	...			
The amount shown as excess in this state- ment is the value of extra earthwork neces- sitated by throwing up ramps at four cattle crossings not provided for in the original estimate amounting to 120 Rupees; and extra excavation caused by having to cut through high ground which found no place in the original estimate occurring as it did between the readings where levels were taken, amounting to Rupees 205.																

1st, Name of the Officer who submitted the original estimate.—Captain Brockman, R.E.
2nd, The name of the Officers and Subordinates under whom it was commenced and carried on to its present state.—Lieutenant Rawson, R.E., Messrs. Walch and Wybrow, Division Officers, Mr. Harris, Sub-Division Officer, and Mr. Lawrence, Overseer.
3rd, When it was begun.—June 1877.

ALAWER,
24th August 1878.

(Signed) R. S. HARRIS,
Supervisor in charge S. S. Dn., E. Delta Dn.
(Signed) G. T. WALCH,
Ag. District Engineer, Godavari.

(Signed) G. D. WYBROW,
Ex. Engr., Godavari District.

3006
2

No. 339 I.

No. 125-A.

Note by the Acting Chief Engineer for Irrigation.

THE District Engineer, Godavari, submits a revised estimate for excavating No. I Channel at 6½ miles, Left Bank, Mundapetta Canal, Eastern Delta. The original estimate, amounting to Rupees 2,600, was sanctioned in G.O., No. 1,281, dated 22nd May 1876, and the estimate now submitted amounts to Rupees 2,925; the excess (Rupees 325) is stated to be due to the construction of four cattle crossings not provided for in the original estimate, and for extra earthwork found necessary, and will probably be covered from savings on other items of the canal estimate which amounts to Rupees 49,593.

FORT ST. GEORGE,
20th November 1878.

(Signed) J. O. HASTED, Lt.-Col., R.E.,
Ag. Chief Engineer for Irrigation.

To the Joint Secretary to Government, Public Works Department, Irrigation Branch.

No. 126.

ORDER THEREON, 25th November 1878, No. 965 I.

THE Examiner is authorised to pass the excess expenditure, Rupees 325, incurred in excavating No. I Channel, Left Bank, Mundapetta Canal, Eastern Delta, Godavari.

(True Extract.)

As witness
Lt.-Col., R.E.,
Ag. Joint Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Superintending Engineer, First Circle.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.
" Revenue Department.
" Collector of Godavari.

Exd. C. Howarth.

3A Spare Copies

Revenue Dep^t
N^o 5393.
IRRIGATION
ACCOUNT.

Gobt. of [1878] Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
FIRST CIRCLE.

&c., &c., &c.

Dated November 25th.

Issued

Recd.

Encl.

G. O., 25th November 1878, No. 965 L.

NOVEMBER.

Nos. 125-126.

N^o 3006
Comm^d to the
Board of Revenue

9 Dec/78.

No. 1 Channel, Left Bank, Mundapettai
Canal, Eastern Delta, Godavari.—Examiner
authorised to pass the excess expenditure
incurred in excavating—

9 Dec 78
The Board of Revenue